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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multiyear cleanup program for an installation. The plan
identifies environmental cleanup requirements at each site or area of concern (AOC), and proposes a comprehensive,
installation-wide approach, along with the costs and schedules associated with conducting investigations and taking the
necessary remedial actions (RA).

In an effort to coordinate planning information between the Installation Management Command (IMCOM), the US Army
Environmental Command (USAEC), Fort Bragg, the executing agencies, regulatory agencies, and the public, an IAP was

completed. The IAP is used to track requirements, schedules, and tentative budgets for all major Army installation cleanup
programs.

All site-specific funding and schedule information was prepared according to projected overall Army funding levels and is,
therefore, subject to change.
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AAF
AAFES
AEDB-CC
AEDB-R
AFB
AFVR
AHS
AOC
ASP
AST
bgs
Bldg
BMP
BTEX
C&D
CAP
CcC
CLIN
CMI(C)
CMI(O)
CMIP
CMS
COCO
CR

CS
CSA

cy

DD
DDESB
DEH
DOT
DPT
DPW
DRO
EPH
ER,A
FORSCOM HQ
FRA
FS

FY
GCL
GIS
GRO
HC
HRC

Army Airfield

Army and Air Force Exchange Service
Army Environmental Database - Compliance-related Cleanup
Army Environmental Database - Restoration
Air Force Base

Aggressive Fluid Vapor Recovery

Airport Hydrant System

Area of Concern

Ammunition Supply Point

Aboveground Storage Tank

Below Ground Surface

Building

Base Master Plan
Benzene,toluene,ethylbenzene, and xylenes
Construction and Demolition

Corrective Action Plan

Compliance-related Cleanup

Contract Line Item Number

Corrective Measures Implementation (Construction)
Corrective Measures Implementation (Operations)
Corrective Measures Implementation Plan
Corrective Measures Study

Contractor Owned/Contractor Operated
Compliance Restoration

Confirmatory Sampling

Comprehensive Site Assessment

cubic yard

Decision Document

Department of Defense Explosives Safety Board
Directorate of Engineering and Housing
Department of Transportation

Direct-Push Technology

Directorate of Public Works

Diesel-Range Organics

Extractable Petroleum Hydrocarbons
Environmental Restoration, Army

Forces Command Headquarters

Final Remedial Action

Feasibility Study

Fiscal Year

Gross Contamination Limits

Geographic Information System

Gasoline Range Organics

petroleum hydrocarbons

Hydrogen-Release Compound
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IAP

IC
IMCOM-SE
IMP(O)
IR

IRA
IRP
JP-8
kg
LNAPL
LSA
LTM
LUC
MADEP
MCL
MD
MEC
mg
MicC
MIP
MMRP
MNA
MSCC
MSW
MTBE
MWR
N/A

NC

NC 2L
NCDENR
NCDEQ
NFA
NORR
NPL
NRP
0&M
ODUSD(I&E)
OK

ou
ows
PA

PAH
PBA
PBC
PCB

Installation Action Plan

Institutional Controls

Installation Management Command-Southeast
Implementation (Operations)

Installation Restoration

Interim Remedial Action

Installation Restoration Program

Jet Propellant Number 8

kilogram

Light Non-Aqueous Phase Liquid

Limited Site Assessment

Long-Term Management

Land Use Control

Massachusetts Department of Environmental Protection
Maximum Contaminant Limit

Munitions Debris

Munitions and Explosives of Concern

milligram

Mission and Installation Contracting Command
Membrane Interface Probe

Military Munitions Response Program

Monitored Natural Attenuation

Maximum Soil Constituent Contamination

Municipal Solid Waste

methyl tert-butyl ether

Morale, Welfare, and Recreation

Not Applicable

North Carolina

15A NCAC 02L.0202 Groundwater Quality Standard
North Carolina Department of Environment and Natural Resources
North Carolina Department of Environmental Quality
No Further Action

Notice of Regulatory Requirement

National Priorities List

Notice of Residual Petroleum

Operations and Maintenance

Office of the Deputy Under Secretary of Defense for Installations & Environment
Oklahoma

Operable Unit

Qil/Water Separator

Preliminary Assessment

Polycyclic Aromatic Hydrocarbon
Performance-Based Acquisition

Performance-Based Contract

Polychlorinated Biphenyl
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PCE
PDB
POL
POP
PR
RA
RA(O)
RAB
RBC
RC
RCRA
RD
RFA
RFI

R
RIP
ROD
RRSE
RSL
SAAF
SAR
SCM
Sl
SSL
SsvocC
SWMU
TAL
TAPP
TCE
TEMF
TMP
TPH
TRC
ug/L
USACE
USACHPPM
USAEC
USEPA
USGS
UsT

V
VOC
VPH
VTTA
WWII

Tetrachloroethylene

Passive Diffusion Bags

Petroleum, Qils, and Lubricants
Period of Performance

Periodic Review

Remedial Action

Remedial Action (Operations)
Restoration Advisory Board

Risk Based Concentration

Response Complete

Resource Conservation and Recovery Act
Remedial Design

RCRA Facility Assessment

RCRA Facility Investigation
Remedial Investigation
Remedy-in-Place

Record of Decision

Relative Risk Site Evaluation
Regional Screening Level

Simmons Army Airfield

Soil Assessment Report

Site Conceptual Model

Site Inspection

Soil Screening Level

Semi-Volatile Organic Compound
Solid Waste Management Unit

target analyte list

Technical Assistance for Public Participation
Trichloroethylene

Tactical Equipment Maintenance Facility
Transportation Motor Pool

Total Petroleum Hydrocarbons
Technical Review Committee
micrograms per liter

US Army Corps of Engineers

US Army Center for Health Promotion & Preventive Medicine
US Army Environmental Command
US Environmental Protection Agency
US Geological Survey

Underground Storage Tank

Vapor Intrusion

Volatile Organic Compound

volatile petroleum hydrocarbons
Vocational Technical Training Area
World War Il
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Acronyms

WWTP Wastewater Treatment Plant

Final without Signatures FORT BRAGG Installation Action Plan - 5



CERCLA

Preliminary Assessment(PA)

Site Inspection(Sl)

Remedial Investigation/Feasibility Study(RI/FS)
Remedial Design(RD)

Remedial Action (Construction)(RA(C))
Remedial Action (Operation)(RA(O))

Long Term Management(LTM)

Interim Remedial Action(IRA)

Acronym Translation Table

RCRA

= RCRA Facility Assessment(RFA)

= Confirmation Sampling(CS)

= RCRA Facility Investigation/Corrective Measures Study(RFI/CMS)
= Design(DES)

= Corrective Measures Implementation (Construction)(CMI(C))

= Corrective Measures Implementation (Operation)(CMI(O))

= Long Term Management(LTM)

= Interim Measure(IM)
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AEDB-R Site ID to Alias List

AEDB-R #
CCFTBR-H
CCFTBRO0011
CCFTBR0013
CCFTBR0015
CCFTBR0016
CCFTBRO0017
CCFTBR0019
CCFTBR0021
CCFTBR0024
CCFTBR0027
CCFTBR0037
CCFTBR0038
CCFTBR0039
CCFTBR0043
CCFTBR0044
CCFTBR0046
CCFTBR0048
CCFTBRO0067
CCFTBR0068
CCFTBR0074
CCFTBR0080
CCFTBR0089
CCFTBR0097
CCFTBR0098
CCFTBR0100
CCFTBR0103
CCFTBR0104
CCFTBR0106
CCFTBR0108
CCFTBR0109
CCFTBR0110
CCFTBRO111
CCFTBRO0112
CCFTBRO0113
CCFTBRO0114
CCFTBRO0115
CCFTBRO0310
CCFTBR0312
CCFTBRO0313
CCFTBR0314
CCFTBR0323
CCFTBR0324
CCFTBR0329

Alias
AOC-H
ou6

POL Pointl
BLD 6-9344
POL Point2
BLD 8-5476
BLD A-3686
BLD C-3515
BLD D-2340
BLD M-2125
SAAF Hydrt
BLD A-2709
BLD 2-1251
BLD D-1402
WWTP Fluor
BLD 2-1549
BLD 2-3627
BLD C-9224
BLD D-1926
Cook Wrhse
BLD 4-3124
BLD J-1303
BLD 2-1731
BLD C-8727
21st CMP
BLD 3-2147
D-2024-B
D-1401
D-1926
D-2024
C-3317
M-8311
H-1617-B
P-6823
D-1826
D-1727
TU506
TU508
TU500
TU501

BLD 708
OT533
Pope UST 1

Site Alias List
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Site Alias List

CCFTBR0330 Bld 614
FTBR-001 SWMU 1
FTBR-004 SWMUs 4&18
FTBR-005 SWMU 5
FTBR-008 SWMUs8abcd
FTBR-008-R-01 Frag Field
FTBR-009 SWMU 9
FTBR-012 SWMU 12
FTBR-014 SWMU2,14ab
FTBR-063 SWMU 63
FTBR-069 SWMU 69
FTBR-103 SWMU 103
FTBR-301 LFO06
FTBR-302 LFO10
FTBR-303 LF012
FTBR-304 SS009
FTBR-305 SS018
FTBR-306 FTOO1
FTBR-307 PL505
FTBR-308 SS007
FTBR-309 SS014
FTBR-310 SS019
FTBR-311 SS020
FTBR-312 SS516
FTBR-313 ST002
FTBR-314 STO08
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Installation Information

Installation Locale

Installation Size (Acreage): 162000

City: Fayetteville

County: Cumberland, Hoke, Harnett, Moore
State: North Carolina (NC)

Other Locale Information

Fort Bragg is located on 162,000 acres of land in south-central NC; it is approximately 50 miles south of Raleigh. The facility is

part of Cumberland, Hoke, Harnett, and Moore counties, and abuts the cities of Fayetteville and Spring Lake. It includes Pope
Army Airfield (AAF) and Simmons AAF.

Installation Mission
Fort Bragg is an active US Army installation serving as the major logistics, training, and mobilization deployment center for the
XVIII Airborne Corps, 82nd Airborne Division and a wide variety of Army and Joint Special Operations Forces. The installation
also houses Army Forces Command, Army Reserve Command and numerous rapidly deployable military units. Fort Bragg's
primary mission is the training of airborne and special operations forces. Broadly categorized, ongoing operations at Fort Bragg
include general maintenance and repair, land management, utility systems operation and commercial activities.

Lead Organization
IMCOM

Lead Executing Agencies for Installation
USAEC

Regulator Participation

Federal US Environmental Protection Agency (USEPA), Region IV
State North Carolina Department of Environment and Natural Resources (NCDENR)

National Priorities List (NPL) Status
FORT BRAGG is not on the NPL

Installation Restoration Advisory Board (RAB)/Technical Review Committee (TRC)/Technical Assistance for Public
Participation (TAPP) Status

The community has expressed no sufficient, sustained interest in a RAB.
Installation Program Summaries

IRP

Primary Contaminants of Concern: Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL),
Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC), Volatiles (VOC)
Affected Media of Concern: Groundwater, Sediment, Soil, Surface Water
MMRP
Primary Contaminants of Concern: Explosives, Metals, Munitions and explosives of concern (MEC), Munitions
constituents (MC)
Affected Media of Concern: Building Decontamination, Soil

Final without Signatures FORT BRAGG Installation Action Plan -



Installation Information
CR

Primary Contaminants of Concern: Petroleum, Oil and Lubricants (POL)

Affected Media of Concern: Groundwater, Soil
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5-Year / Periodic Review Summary

-Year / Periodic Review Summary

Status Start Date End Date End FY
Complete 201207 201409 2014
Complete 200810 200904 2009
Planned 201707 201909 2019
Last Completed 5-Year / Periodic Review Details

Associated ROD/DD Name Sites
CCFTBRO0011 Decision Document CCFTBR0011
CCFTBRO0011 Decision Document CCFTBR0011
CCFTBRO0013 Corrective Action Plan CCFTBR0013
CCFTBRO0013 Corrective Action Plan CCFTBR0013
CCFTBRO0015 Corrective Action Plan CCFTBR0015
CCFTBRO0015 Corrective Action Plan CCFTBR0015
CCFTBRO0017 Corrective Action Plan CCFTBRO0017
CCFTBRO0017 Corrective Action Plan CCFTBRO0017
CCFTBRO0019 Notice of Residual Petroleum CCFTBR0019
CCFTBRO0019 Notice of Residual Petroleum CCFTBR0019
CCFTBRO0021 Notice of Residual Petroleum CCFTBR0021
CCFTBRO0021 Notice of Residual Petroleum CCFTBR0021
CCFTBRO0022 Corrective Action Plan CCFTBRO0022
CCFTBRO0022 Corrective Action Plan CCFTBR0022
CCFTBRO0024 Notice of Residual Petroleum CCFTBR0024
CCFTBRO0024 Notice of Residual Petroleum CCFTBR0024
CCFTBRO0027 Notice of Residual Petroleum CCFTBR0027
CCFTBRO0027 Notice of Residual Petroleum CCFTBR0027
CCFTBRO0037 Corrective Action Plan CCFTBRO0037
CCFTBRO0037 Corrective Action Plan CCFTBRO0037
CCFTBR0038 Comprehensive Site Assessment CCFTBR0038
CCFTBRO0038 Comprehensive Site Assessment CCFTBR0038
CCFTBRO0043 Notice of Residual Petroleum CCFTBR0043
CCFTBRO0043 Notice of Residual Petroleum CCFTBR0043
CCFTBRO0046 Notice of Residual Petroleum CCFTBR0046
CCFTBRO0046 Notice of Residual Petroleum CCFTBR0046
CCFTBRO0048 Notice of Residual Petroleum CCFTBR0048
CCFTBRO0048 Notice of Residual Petroleum CCFTBR0048
CCFTBRO0067 Notice of Residual Petroleum CCFTBR0067
CCFTBRO0067 Notice of Residual Petroleum CCFTBR0067
CCFTBRO0068 Notice of Residual Petroleum CCFTBR0068
CCFTBRO0068 Notice of Residual Petroleum CCFTBR0068
CCFTBRO0098 Corrective Action Plan CCFTBR0098
CCFTBRO0098 Corrective Action Plan CCFTBR0098
FTBR-001 Decision Document FTBR-001
FTBR-001 Decision Document FTBR-001
FTBR-004 Decision Document FTBR-004
FTBR-004 Decision Document FTBR-004
FTBR-005 Decision Document FTBR-005
FTBR-005 Decision Document FTBR-005
FTBR-008 Decision Document FTBR-008
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-Year / Periodic Review Summary

Associated ROD/DD Name Sites
FTBR-008 Decision Document FTBR-008
FTBR-009 Decision Document FTBR-009
FTBR-009 Decision Document FTBR-009
FTBR-012 Decision Document FTBR-012
FTBR-012 Decision Document FTBR-012
FTBR-014 Decision Document FTBR-014
FTBR-014 Decision Document FTBR-014
FTBR-063 Decision Document FTBR-063
FTBR-063 Decision Document FTBR-063
FTBR-069 CMS/CMIP FTBR-069
FTBR-069 CMS/CMIP FTBR-069
FTBR-103 CMS/CMIP FTBR-103
FTBR-103 CMS/CMIP FTBR-103
FTBR-300 Record of Decision Amendment FTBR-300
FTBR-300 Record of Decision Amendment FTBR-300
FTBR-301 Record of Decision FTBR-301
FTBR-301 Record of Decision FTBR-301
FTBR-302 Record of Decision FTBR-302
FTBR-302 Record of Decision FTBR-302
FTBR-303 Record of Decision FTBR-303
FTBR-303 Record of Decision FTBR-303
FTBR-304 Record of Decision FTBR-304
FTBR-304 Record of Decision FTBR-304
FTBR-305 Record of Decision FTBR-305
FTBR-305 Record of Decision FTBR-305
FTBR-306 Notice of Residual Petroleum FTBR-306
FTBR-306 Notice of Residual Petroleum FTBR-306
FTBR-308 Corrective Action Plan FTBR-309
FTBR-308 Corrective Action Plan FTBR-309
FTBR-309 Notice of Residual Petroleum FTBR-309
FTBR-309 Notice of Residual Petroleum FTBR-309
FTBR-310 Corrective Action Plan FTBR-310
FTBR-310 Corrective Action Plan FTBR-310
FTBR-311 Notice of Residual Petroleum FTBR-311
FTBR-311 Notice of Residual Petroleum FTBR-311
FTBR-312 Corrective Action Plan FTBR-312
FTBR-312 Corrective Action Plan FTBR-312
FTBR-313 Notice of Residual Petroleum FTBR-313
FTBR-313 Notice of Residual Petroleum FTBR-313
FTBR-314 Corrective Action Plan FTBR-314
FTBR-314 Corrective Action Plan FTBR-314

Results 5YR: No issues identified during 5YR that would affect the protectiveness of the remedy. Remedies at the 5YR
sites are protective of human health and the environment.
PR: Remedies at these sites are protective of human health and the environment.

Actions 5YR: FTBR-305 MW 18M13 destroyed.
PR: FTBR-306 to be redeveloped. FTBR-309, 313 MWs still in place; scheduled for abandonment. AFVR site
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-Year / Periodic Review Summary

Actions MWs replaced with 4" recovery MWs. CCFTBR0098 increasing product thickness. Surface debris/tires at FTBR-

012.
Plans 5YR: Replace MW 18M13.

PR: Update new land use FTBR-306 remedy. Abandon FTBR-309, 313 MWSs. AFVR sites compare 4" MW fuel
recovery for effectiveness. Potential new/on-going sources of free product at CCFTBR0098. Remove FTBR-012

surface tires.

Recommendations and Implementation Plans:

The next five-year review/periodic review is scheduled for 2019.
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Land Use Control (LUC) Summary

LUC Title: CCFTBR0080
Site(s): CCFTBRO0080
ROD/DD Title: CCFTBR0080 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, on the north side of Loop Road, near Building 4-2924.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal

Date in Place: 201305

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: CCFTBR0097
Site(s): CCFTBR0097
ROD/DD Title: CCFTBR0097 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, east of Armistead Road, between Woodruff Street and Macomb Street at
Building 2-1731.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal

Date in Place: 201305

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC
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Land Use Control (LUC) Summary

Additional Information
N/A

LUC Title: CCFTBR0310
Site(s): CCFTBR0310
ROD/DD Title: CCFTBR0310 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, at the intersection of Maynard, Ethridge, and Academy Streets at Building 322.
Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal

Date in Place: 201310

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: CCFTBR0312
Site(s): CCFTBR0312
ROD/DD Title: CCFTBR0312 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, south of Academy Street, at Virgin Street.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 201310

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A
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Land Use Control (LUC) Summary

LUC Enforcement: Annual Inspections
Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: CCFTBR0313
Site(s): CCFTBR0313
ROD/DD Title: CCFTBR0313 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, east of Armistead Street, at Pope Avenue. A delineated wetland lies to the east
of the site.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 201310

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: CCFTBR0314
Site(s): CCFTBR0314
ROD/DD Title: CCFTBR0314 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, south of the Booster and Surveyor Street intersection at Building 707.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 201310

Modification Date: N/A
Date Terminated: N/A
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Land Use Control (LUC) Summary

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: FTBR-307

Site(s): FTBR-307

ROD/DD Title: FTBR-307 Notice of Residual Petroleum
Location of LUC

Located in the cantonment area of Fort Bragg, southwest of the intersection of Boxcar Street and Ethridge Street.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 201310

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: Groundwater use restrict
Site(s): CCFTBR0039
ROD/DD Title: CCFTBR0039 CMS/CMIP

Location of LUC
The LUC is for the area within the isoconcentration line above the North Carolina 2L standard for chlorinated solvents.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None
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Land Use Control (LUC) Summary

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 201507

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 201504

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: VOC

Additional Information
N/A

LUC Title: Groundwater use restrict
Site(s): CCFTBR0089
ROD/DD Title: CCFTBR0089

Location of LUC
The LUC is for the area within the isoconcentration line above the North Carolina 2L standard for chlorinated solvents.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 201511
Modification Date: N/A
Date Terminated: N/A
Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: 201510
LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: VOC
Additional Information
N/A

LUC Title: Groundwater use restrict
Site(s): FTBR-069
ROD/DD Title: FTBR-069 CMS/CMIP

Location of LUC
The LUC is for the area within the isoconcentration line above the North Carolina 2L standard for chlorinated solvents.
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Land Use Control (LUC) Summary

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200803

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200803

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: VOC

Additional Information
N/A

LUC Title: LUC at SWMU 8, FTBR-008
Site(s): FTBR-008
ROD/DD Title: FTBR-008 Decision Document
Location of LUC
Located in the cantonment area, generally bounded on the east by Knox Street, on the west by the All American Freeway, on

the south by Gruber Road, and on the north by the railroad marshalling yard.

Land Use Restriction: Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict access
to the site, Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that results in
contact with contaminated sediments, Media specific restriction - Prohibit swimming and/or wading,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Restrict activities in surface water that result in contact with contaminated bottom sediments such as
boating, diving, and swimming, Media specific restriction - prohibit use of groundwater for consumption
or domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200411

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200411

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
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Land Use Control (LUC) Summary

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUC at SWMU 9, FTBR-009
Site(s): FTBR-009

ROD/DD Title: FTBR-009 Decision Document
Location of LUC

Located in the cantonment area, bounded on the north by the railroad marshalling yard, on the west by Honeycutt Road, and on
the south and east by storm water drainage features.

Land Use Restriction: Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict access
to the site, Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that results in
contact with contaminated sediments, Media specific restriction - Prohibit swimming and/or wading,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Restrict activities in surface water that result in contact with contaminated bottom sediments such as
boating, diving, and swimming, Media specific restriction - prohibit use of groundwater for consumption
or domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Restrict land
use - No daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200411

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200411

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other

Contaminants: INORGANICS, METALS, PCBs, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUC for CCFTBR0019

Site(s): CCFTBR0019

ROD/DD Title: CCFTBR0019 Notice of Residual Petroleum
Location of LUC

Located in the cantonment area of Fort Bragg, south of Gruber Road, at Lewis Street. A delineated wetland lies to the east of
the site.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None
Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
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Land Use Control (LUC) Summary

Groundwater Withdrawal
Date in Place: 201107
Modification Date: N/A
Date Terminated: N/A
Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A
LUC Enforcement: Annual Inspections
Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUC for CCFTBR0024

Site(s): CCFTBR0024

ROD/DD Title: CCFTBR0024 Notice of Residual Petroleum
Location of LUC

Located in the cantonment area of Fort Bragg, south of Gruber Road, at Messina and Mederet Streets. Big Branch Creek lies
south of the site, and flows south-southwest.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal

Date in Place: 201107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: VOC

Additional Information
N/A

LUC Title: LUC for FTBR-063
Site(s): FTBR-063
ROD/DD Title: FTBR-063 Decision Document

Location of LUC

Located within the Directorate of Public Works (DPW) compound.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict

Final without Signatures FORT BRAGG Installation Action Plan -

21



Land Use Control (LUC) Summary

drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal
Date in Place: 200411

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200411

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other

Contaminants: METALS, PESTICIDES, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUC for FTBR-306 (FT001)

Site(s): FTBR-306

ROD/DD Title: FTBR-306 Notice of Residual Petroleum
Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, along Hurst Drive and west of Malvesti Street. The
western half of the NRP site contains two delineated wetland areas.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 200908

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200908

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUC for SWMU 1
Site(s): FTBR-001
ROD/DD Title: FTBR-001 Decision Document
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Land Use Control (LUC) Summary

Location of LUC

Located in the cantonment area on the south side of Gruber Road near the intersection of Gruber and Zabitosky. The SWMU
is bordered on the east by a north-south drainage ditch and on the south by an intermittent northwest-southwest tributary to
Big Branch Creek.

Land Use Restriction: Landfill restriction - Restrict construction of buildings that may interfere with LF cap or cover system,
Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use
Date in Place: 200306

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200306

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: LUC for SWMU 103
Site(s): FTBR-103

ROD/DD Title: FTBR-103 CMS/CMIP
Location of LUC

The site is located west of South Lucas Street, and bordered on the north by Honeycutt Road. The restrictions apply to
groundwater and surface water.

Land Use Restriction: Media specific restriction - Prohibit fishing except for recreational purposes (catch and release), Media
specific restriction - Prohibit groundwater extraction that interferes with Remedial Action system, Media
specific restriction - Prohibit swimming and/or wading, Media specific restriction - Prohibit, or otherwise
manage excavation, Media specific restriction - Restrict activities in surface water that result in contact
with contaminated bottom sediments such as boating, diving, and swimming, Media specific restriction -
prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal
Date in Place: 200803

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
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Land Use Control (LUC) Summary

Documentation Date: 200803
LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: VOC

Additional Information
N/A

LUC Title: LUC for SWMU 5
Site(s): FTBR-005
ROD/DD Title: FTBR-005 Decision Document

Location of LUC

Abandoned landfill located in the cantonment area of Fort Bragg in the vicinity of Knox and Honeycutt Road, north and east of
the Earth Terminal complex.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or cover
system, Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction
- prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use
Date in Place: 200306

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200306

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: LUC for SWMUs 2 & 14
Site(s): FTBR-014
ROD/DD Title: FTBR-014 Decision Document
Location of LUC
Abandoned landfills 2 and 14 are located south and west of the intersection of Cook Drive and Knox Street near the south

border of the cantonment area.

Land Use Restriction: Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict access
to the site, Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that results in
contact with contaminated sediments, Media specific restriction - Prohibit, or otherwise manage
excavation, Media specific restriction - prohibit use of groundwater for consumption or domestic
purposes, Media specific restriction - restrict drinking water well installation, Media specific restriction -
restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Restrict land use - No
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Land Use Control (LUC) Summary

daycare/hospital/school use, Restrict land use - No residential use
Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200312

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200312

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: LUC for SWMUs 4 & 18
Site(s): FTBR-004
ROD/DD Title: FTBR-004 Decision Document

Location of LUC

Located in the cantonment area, south of Fire Station #1 on Knox Street. The SWMU is bounded on the east and south by
Beaver Creek, on the west by Knox Street, and on the north by Honeycutt Road.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or cover
system, Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction
- prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200411

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200411

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: METALS, PESTICIDES, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUC of SWMU 12, FTBR-012
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Land Use Control (LUC) Summary

Site(s): FTBR-012
ROD/DD Title: FTBR-012 Decision Document

Location of LUC

Located in the cantonment area, generally bounded on the north and west by Young Lake and on the south by Jacob Devers
School.

Land Use Restriction: Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict access
to the site, Landfill restriction - Restrict vehicular traffic, Media specific - Prohibit activities that results in
contact with contaminated sediments, Media specific restriction - Prohibit fishing except for recreational
purposes (catch and release), Media specific restriction - Prohibit swimming and/or wading, Media
specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction - Restrict
activities in surface water that result in contact with contaminated bottom sediments such as boating,
diving, and swimming, Media specific restriction - prohibit use of groundwater for consumption or
domestic purposes, Media specific restriction - restrict drinking water well installation, Media specific
restriction - restrict withdrawal or use of groundwater for agricultural/irrigation purposes, Media specific
restriction - restrict withdrawal or use of groundwater w/out treatment, Restrict land use - No
daycare/hospital/school use, Restrict land use - No residential use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal, Restrictions on
land use

Date in Place: 200309

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: 200309

LUC Enforcement: Annual Inspections, 5 Year Reviews, Other
Contaminants: VOC

Additional Information
N/A

LUC Title: LUCs for CCFTBR0011
Site(s): CCFTBR0011
ROD/DD Title: CCFTBR0011 Decision Document

Location of LUC
Located in the cantonment area of Fort Bragg, east of Lane Street, between Jeep and Rigger Streets.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: Fences

Types of Institutional Controls: Dig Permits, Notations in Master Plan, Restrictions on Groundwater Withdrawal
Date in Place: 200603

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
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Land Use Control (LUC) Summary

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: VOC

Additional Information
N/A

LUC Title: LUCs for CCFTBR0021
Site(s): CCFTBR0021
ROD/DD Title: CCFTBR0021 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg at the intersection of Gruber Road and Humvee Drive. A delineated wetland lies
to the east of the site.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal

Date in Place: 201509

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUCs for CCFTBR0027
Site(s): CCFTBR0027
ROD/DD Title: CCFTBR0027 Notice of Residual Petroleum

Location of LUC
Located in the cantonment area of Fort Bragg, north of Quartermaster Street, at Blackstreet Street.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use
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Land Use Control (LUC) Summary

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictions on land use
Date in Place: 201107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON

Additional Information
N/A

LUC Title: LUCs for CCFTBR0043
Site(s): CCFTBR0043
ROD/DD Title: CCFTBR0043 Notice of Residual Petroleum

Location of LUC
Located in the cantonment area of Fort Bragg at the intersection of Gruber and Reilly Roads.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictions on land use
Date in Place: 201107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: PAH, PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUCs for CCFTBR0046
Site(s): CCFTBR0046
ROD/DD Title: CCFTBR0046 Notice of Residual Petroleum
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Land Use Control (LUC) Summary

Location of LUC

Located in the cantonment area of Fort Bragg, north of Macomb Street, between Sturgis and Hamilton Streets.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictions on land use

Date in Place: 201303

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON

Additional Information
N/A

LUC Title: LUCs for CCFTBR0048
Site(s): CCFTBR0048
ROD/DD Title: CCFTBR0048 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg at the intersection of Letterman and Armistead Streets.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 201107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON, VOC

Additional Information
N/A
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Land Use Control (LUC) Summary

LUC Title: LUCs for CCFTBR0067
Site(s): CCFTBRO067
ROD/DD Title: CCFTBR0067 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, north of TUAV Drive, at the intersection of Yorktown Victor Road and Clover
Street.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictive covenants, Zoning
Date in Place: 201211

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent

Documentation Date: N/A

LUC Enforcement: Annual Inspections

Contaminants: INORGANICS, PAH, PETROLEUM HYDROCARBON

Additional Information
N/A

LUC Title: LUCs for CCFTBR0068
Site(s): CCFTBR0068
ROD/DD Title: CCFTBR0068 Notice of Residual Petroleum

Location of LUC

Located in the cantonment area of Fort Bragg, south of Gruber Road, at Merrill and Funston Streets. An intermittent stream is
located south of the site, and flows southward to Big Branch Creek.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 201107

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation
Record of LUC: Master Plan or Equivalent
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Land Use Control (LUC) Summary

Documentation Date: N/A
LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON, VOC

Additional Information
N/A

LUC Title: LUCs for FTBR-301

Site(s): FTBR-301

ROD/DD Title: FTBR-301 Record of Decision
Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, north of Hurst Drive at Surveyor Street. A delineated
wetland lies north of the site.

Land Use Restriction: Media specific restriction - Prohibit swimming and/or wading, Media specific restriction - Prohibit, or
otherwise manage excavation, Media specific restriction - Prohibit, or otherwise manage excavation
below a specified depth, Media specific restriction - Restrict activities in surface water that result in
contact with contaminated bottom sediments such as boating, diving, and swimming, Media specific
restriction - prohibit use of groundwater for consumption or domestic purposes, Media specific
restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal or use
of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use
of groundwater w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use -
No residential use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictions on land use
Date in Place: 201102

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 201102

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: VOC

Additional Information
N/A

LUC Title: LUCs for FTBR-302
Site(s): FTBR-302
ROD/DD Title: FTBR-302 Record of Decision

Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, between Armistead Street and Reilly Road. This site
occupies a portion of the former Pope Golf Course. A permanent stream and pond are present on the site.

Land Use Restriction: Landfill restriction - Prohibit activities that would impact the LF cap (or cover system) and drainage
system, Landfill restriction - Prohibit excavation on LF cap or cover system, Landfill restriction - Restrict
access to the site, Landfill restriction - Restrict construction of buildings that may interfere with LF cap or
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Land Use Control (LUC) Summary

cover system, Media specific restriction - Prohibit, or otherwise manage excavation, Media specific
restriction - Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction
- prohibit use of groundwater for consumption or domestic purposes, Media specific restriction - restrict
drinking water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: Fences, Signs

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on

Date in Place: 201102

Groundwater Withdrawal, Restrictions on land use, Zoning

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 201102

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, PESTICIDES, VOC

Additional Information

N/A

LUC Title: LUCs for FTBR-303

Site(s): FTBR-303

ROD/DD Title: FTBR-303 Record of Decision

Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, at the intersection of Booster Street and Thunderbolt
Drive. An aboveground water line bisects the site. A detention basin is present on the site.

Land Use Restriction:

Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on

Date in Place: 201203

Groundwater Withdrawal, Restrictions on land use, Zoning

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 201203

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC
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Land Use Control (LUC) Summary

Additional Information
N/A

LUC Title: LUCs for FTBR-304
Site(s): FTBR-304
ROD/DD Title: FTBR-304 Record of Decision

Location of LUC
Located on and within the Pope Army Airfield, along Hurst Drive. The northern portion of the site contains a delineated
wetland.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on

Groundwater Withdrawal, Restrictions on land use, Zoning

Date in Place: 201203

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 201203

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: PAH, VOC

Additional Information
N/A

LUC Title: LUCs for FTBR-305
Site(s): FTBR-305
ROD/DD Title: FTBR-305 Record of Decision

Location of LUC

Located on Pope Army Airfield, from Fortress Street and Manchester/West Manchester Road, and between Titan and Surveyor
Streets. An intermittent stream and delineated wetland are present on the southern portion of the site.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment, Restrict land use - No daycare/hospital/school use, Restrict land use - No residential
use

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictions on land use, Zoning
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Land Use Control (LUC) Summary

Date in Place: 201203

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Other Army Entity

Record of LUC: Master Plan or Equivalent
Documentation Date: 201203

LUC Enforcement: Annual Inspections, 5 Year Reviews
Contaminants: METALS, VOC

Additional Information
N/A

LUC Title: LUCs for FTBR-309
Site(s): FTBR-309
ROD/DD Title: FTBR-309 Notice of Residual Petroleum

Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, between Armistead and Virgin Streets. A permanent
stream lies west of the site, and flows northward to Tank Creek.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal

Date in Place: 200808

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON

Additional Information
N/A

LUC Title: LUCs for FTBR-311
Site(s): FTBR-311
ROD/DD Title: FTBR-311 Notice of Residual Petroleum

Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, east of Thunderbolt Road.

Land Use Restriction: Media specific restriction - prohibit use of groundwater for consumption or domestic purposes, Media
specific restriction - restrict drinking water well installation, Media specific restriction - restrict withdrawal
or use of groundwater for agricultural/irrigation purposes, Media specific restriction - restrict withdrawal
or use of groundwater w/out treatment
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Land Use Control (LUC) Summary

Types of Engineering Controls: None

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal
Date in Place: 200808

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PETROLEUM HYDROCARBON

Additional Information
N/A

LUC Title: LUCs for FTBR-313

Site(s): FTBR-313

ROD/DD Title: FTBR-313 Notice of Residual Petroleum
Location of LUC

Located on Pope Army Airfield, in the cantonment area of Fort Bragg, along Gena Street, between Hurst Drive and Ethridge
Street. A low-lying wetland area is present to the northeast of the site.

Land Use Restriction: Media specific restriction - Prohibit, or otherwise manage excavation, Media specific restriction -
Prohibit, or otherwise manage excavation below a specified depth, Media specific restriction - prohibit
use of groundwater for consumption or domestic purposes, Media specific restriction - restrict drinking
water well installation, Media specific restriction - restrict withdrawal or use of groundwater for
agricultural/irrigation purposes, Media specific restriction - restrict withdrawal or use of groundwater
w/out treatment

Types of Engineering Controls: Fences

Types of Institutional Controls: Deed Notices, Deed Restrictions, Dig Permits, Notations in Master Plan, Restrictions on
Groundwater Withdrawal, Restrictions on land use
Date in Place: 200906

Modification Date: N/A

Date Terminated: N/A

Inspecting Organization: Installation

Record of LUC: Master Plan or Equivalent
Documentation Date: N/A

LUC Enforcement: Annual Inspections
Contaminants: PAH, PETROLEUM HYDROCARBON

Additional Information
N/A
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Cleanup Program Summary

Approximately 11,000 acres (17 square miles) of Fort Bragg comprise the cantonment area, which is located in the eastern part of
the installation; this area includes approximately 5,168 buildings. Almost all military maintenance and commercial facilities, supply
facilities, operation and training facilities, various community facilities, and family and troop housing are located in this cantonment
area. Fort Bragg currently supports a combined military and civilian population of about 154,000. The bulk of the installation's
acreage is dedicated to operational areas for field maneuvers, exercises, firing ranges, impact areas, and parachute drop zones.

Installation Historic Activity

On Aug. 21, 1918, Camp Bragg was established as a temporary field artillery cantonment on land that was leased with an option
to purchase. The design of the initial cantonment area was based on the requirements of two artillery brigades with a total troop
strength of around 6,000. In 1922, the Field Artillery Board was transferred from Fort Sill, OKlahoma, and Camp Bragg was
redesignated Fort Bragg with a primary mission to train troops in the use of artillery. From 1941 to 1946, Fort Bragg was heavily
involved in training artillery and airborne troops for World War Il (WWII). Troop strength reached over 100,000 during this period.
In 1943 Camp Mackall, located in Richmond and Scotland counties and approximately 10 miles west of the southwestern corner
of Fort Bragg on approximately 6,600 acres, was purchased and developed as an airborne troop training post. From 1946 to
1951, the 82d Airborne Division was the only large unit at Fort Bragg. During this postwar period, most of Fort Bragg was not in
use. Additional purchases of land increased the installation to its present size of approximately 162,000 acres. In 1973 Fort Bragg
was assigned to Headquarters, US Army Forces Command, Fort McPherson, Georgia.

In 1988, Fort Bragg applied for a RCRA hazardous waste permit, and as part of the permit process, a RCRA facility assessment
(RFA) was completed in 1988. This original RFA identified many of the solid waste management units (SWMU) still active today,
as well as many others that have been closed out or not investigated due to no evidence of a release. New sites are added as
Fort Bragg continues to remove underground storage tanks (USTSs), oil/water separators (OWS), washracks, grease racks, etc.

Installation Program Cleanup Progress
IRP

Prior Year Progress: The PBA contractor continued the required monitoring for the following sites: FTBR-001, 004, 005,
008, 009, 012, 014, 063, 069, 103, 300, 301, 304, 305, 308,310, 312, and 314. Work is currently
being completed under a PBA contract awarded in fiscal year (FY)12, with a period of performance
(POP) through FY17. A PBA contract with the MICC, awarded to Bay West, with a POP through
FY17, conducted a Vapor Intrusion Study at multiple IR sites and maintenance at FTBR-014.

Future Plan of Action: Work will continue under the two performance-based acquisition (PBA) contracts with Parsons and
Bay West through FY17. A new PBA will be needed for all future work needed after FY17.
MMRP

Prior Year Progress: An Sl is being completed for five Military Munitions Response Program (MMRP) sites identified in the
2010 Archive Search Report: FTBR-008-R-01, FTBR-009-R-01, FTBR-010-R-01, FTBR-011-
R-01, and FTBR-012-R-01. The Slis are included in a PBA with Bay West, awarded in FY14, and a
POP through FY17.

Future Plan of Action: No further action (NFA) is expected for all Munitions Response (MR) sites and no further work is
anticipated for the next two fiscal years.
CR

Prior Year Progress: NFA letters were awarded for two remediation sites. Three notices of residual petroleum (NRP) were
filed in FY16. Two PBA sites in Army Environmental Database-Restoration (AEDB-R) were
completed and closed. Work is currently being completed under a PBA contract with Parsons
awarded in FY12, with a POP through FY17 and a new PBA contract with the Mission and Installation
Contracting Command (MICC), awarded to Bay West in FY14, with a POP through FY17.

Future Plan of Action: Work will continue under the Parsons and Bay West PBA contract through FY17. After FY17 a new
PBA will be required for any future work needed.
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IRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases

1 Above Ground Storage Tank
(FTBR-313)
1 Contaminated Ground Water
(FTBR-103)
1 Fire/Crash Training Area
(FTBR-306)
10 Landfill
(FTBR-001, FTBR-004, FTBR-005, FTBR-008, FTBR-009, FTBR-012, FTBR-014, FTBR-301, FTBR-302,
FTBR-303)
1 Maintenance Yard
(FTBR-069)
1 POL (Petroleum/Lubricants) Lines
(FTBR-307)
2 Spill Site Area
(FTBR-304, FTBR-305)
1 Storage Area
(FTBR-063)
4 Underground Storage Tank
(FTBR-309, FTBR-311, FTBR-312, FTBR-314)
2 Underground Tank Farm

(FTBR-308, FTBR-310)
Most Widespread Contaminants of Concern

Explosives, Metals, Pesticides, Petroleum, Oil and Lubricants (POL), Polychlorinated Biphenyls (PCB), Semi-volatiles (SVOC),

Volatiles (VOC)

Media of Concern
Groundwater, Sediment, Soil, Surface Water

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy

FTBR-306 FTOO1 Fire Training Area #4  IRA WASTE REMOVAL - SOILS

FTBR-333 TIRE SHOP WASTE AMCUM IRA WASTE REMOVAL - SOILS
POINT

FTBR-102 VOCATIONAL TECHNICAL IRA WASTE REMOVAL - SOILS
TRAINING AREA

FTBR-339 POL/SLUDGE DISPOSAL IRA WASTE REMOVAL - SLUDGES
AREA

FTBR-063 DEH STORAGE COMPOUND IRA WASTE REMOVAL - SOILS

FTBR-313 ST002 POL Bulk Fuel Storage IRA WASTE REMOVAL - SOILS
Area

FTBR-314 ST008 Base-wide USTs IRA BIOVENTING

FTBR-001 ABANDONED LANDFILL 1 FRA NATURAL ATTENUATION

FTBR-035 OIL/WATER SEPARATORS IRA REMOVAL

FTBR-333 TIRE SHOP WASTE AMCUM IRA FREE PRODUCT RECOVERY
POINT

FTBR-336 BUILDING 158 PUMPHOUSE IRA FREE PRODUCT RECOVERY

FTBR-012 ABANDONED LANDFILL 12  FRA NATURAL ATTENUATION

FTBR-012 ABANDONED LANDFILL 12  FRA INSTITUTIONAL CONTROLS

FTBR-012 ABANDONED LANDFILL 12  FRA FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
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Site ID
FTBR-008

FTBR-008
FTBR-009

FTBR-009
FTBR-014

FTBR-014

FTBR-314
FTBR-306
FTBR-308

FTBR-312

FTBR-063
FTBR-069

FTBR-103
FTBR-309
FTBR-310

FTBR-311
PBC @ Ft

Bragg

FTBR-069
FTBR-307
FTBR-313
FTBR-304
FTBR-305

FTBR-314
FTBR-014

Site Name
ABANDONED LANDFILL 8

ABANDONED LANDFILL 8
ABANDONED LANDFILL 9

ABANDONED LANDFILL 9

ABANDONED LANDFILLS 2 &
14

ABANDONED LANDFILLS 2 &
14

STO008 Base-wide USTs

FTOO01 Fire Training Area #4

SS007 Blue Ramp JP-4 Spill
Site

Building 390 Golf Course
Maintenanc

DEH STORAGE COMPOUND

JEEP DISMANTLING AREA,
BLDG 8-3612

MALLONEE VILLAGE GAS
STATION

SS014 Morale, Welfare, and
Recreati

SS019 Pumphouse Building
822

SS020 Silver Ramp Spill Site

PBA

JEEP DISMANTLING AREA,
BLDG 8-3612

PL505 Building 164 Hydrant
Fuel Lin

ST002 POL Bulk Fuel Storage
Area

SS009 3rd Aerial Port
Squadron Spil

SS018 Liquid Oxygen Area
Spill Site

ST008 Base-wide USTs
ABANDONED LANDFILLS 2 &
14

Duration of IRP

Date of IRP Inception: 198410
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201609/204609
Date of IRP completion including Long Term Management (LTM): 204609

Action
FRA

FRA
FRA

FRA
FRA

FRA

IRA
FRA
FRA

FRA

FRA
FRA

FRA

FRA

FRA

FRA
FRA

FRA

FRA

FRA

FRA

FRA

FRA
FRA

Remedy

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
NATURAL ATTENUATION

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
PASSIVE TREATMENT WELLS

FENCE OR OTHER SITE ACCESS

CONTROL MEASURES
INSTITUTIONAL CONTROLS

FREE PRODUCT RECOVERY
SOIL VAPOR EXTRACTION
FREE PRODUCT RECOVERY

FREE PRODUCT RECOVERY

NATURAL ATTENUATION

BIOREMEDIATION - IN SITU
GROUNDWATER

GROUND WATER TREATMENT

INSTITUTIONAL CONTROLS

FREE PRODUCT RECOVERY

INSTITUTIONAL CONTROLS
BIOREMEDIATION - IN SITU

GROUNDWATER

NATURAL ATTENUATION
FREE PRODUCT RECOVERY
INSTITUTIONAL CONTROLS
NATURAL ATTENUATION
NATURAL ATTENUATION

INSTITUTIONAL CONTROLS
NATURAL ATTENUATION

IRP Summary

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

FY
2005

2005
2005

2005
2005

2005

2006
2007
2007

2007

2008
2008

2008

2008

2008

2008
2008

2009

2009

2009

2012

2012

2012
2016
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IRP Contamination Assessment

Contamination Assessment Overview
Over time Fort Bragg's diversified activities (vehicle maintenance and repair, land management, utility operations, and
commercial processes) resulted in a variety of wastes being generated. These wastes consist primarily of the following:
- Petroleum products
- Pesticides/herbicides
- Paint products
- Antifreeze
- Radiological wastes
- Construction/demolition debris
- Waste acids
- Solvents
- Medical wastes
- Polychlorinated biphenyls (PCB)
- Metals
- Volatile organic compound (VOC)
- Semi-volatile organic compound (SVOC)

In 1988 an RFA was conducted at Fort Bragg and Camp Mackall. Forty-six SWMUs and seven AOCs were identified as having
the potential for release of contaminants to the environment. As a consequence of this 1988 RFA report, 31 SWMUs and seven
AOCs were listed in Part | of the RCRA Part B permit as requiring RCRA Facility Investigation(RFI)studies to characterize these
sites for the nature, amount, and extent of contamination. In accordance with the RCRA Part B permit, Fort Bragg identified and
evaluated an additional site at the vocational technical training area (VTTA), FTBR-102 and Mallonee Village gas station,
FTBR-103, and the abandoned ammunition supply point (ASP), FTBR-104. No SWMUs or AOCs were identified at Camp
Mackall.

Currently, there are 25 active sites. Nine sites (FTBR-004, -005, -008, -009, -012, -014, -063, -069, and -103) are in the
corrective measures investigation phase, two sites (FTBR-304 and FTBR-305) are in remedial action phase, four sites (FTBR-
308, -310, -312, and -314) are in corrective action plan monitoring stage, and 10 sites are remedy-in-place (RIP) with Long
Term Management(LTM) under the Installation Restoration Program (IRP) with 65 RC without LTM sites.

Fort Bragg has no known off-post contamination. Groundwater underlying Fort Bragg was shown to be contaminated with
solvents, POL, metals, and pesticides primarily at FTBR-069 and FTBR-103. Groundwater at Fort Bragg is not currently used
as a source for drinking water.

There are 11 IRP sites which include 15 landfills and/or cells. The contents of the abandoned landfills are believed to be solid
waste, incinerator ash, and/or construction debris. Typical operation activities at the landfills included the trench and area
methods. In the trench method, soil is excavated to create a trench, the wastes are compacted into the trench, and the
excavated soil is used to cover the waste. The maximum depths of disposal trenches were usually 15 feet below land surface.

The sites listed in this IAP are divided into 10 operable units (OU), spills sites containing four sites (FTBR-305, -305, -308, and
-311), and 16 independent sites (FTBR-003, -004, -005, -103, -104, -300, -301, -302, -303, -306, -307, -309, -310, -312,

-313, and -314). Environmental Restoration, Army (ER,A) funds are or were used to address sites included in OU1 and OU5.
Non-ER,A funds are used to address the sites included in OU6 and OU10. All sites are defined below to include the 10 OUs,
four spill sites, and 16 independent sites.

OU1 (FTBR-007, -030, -031, and FTBR-B)
These are located near the 82nd Airborne Division heating plant. In January 1999 OU1 received NFA.

OU2 (FTBR-012 and FTBR-102)

These sites are included in the same OU because of their proximity. In 1996 an RFI was completed at OU2. In 1996 the remedial
investigation (Rl)/feasibility study (FS) (RFI) report was submitted to the federal and state regulators and it was approved in
1997. On Sept. 14, 2001 NFA for SWMU 102 was received. In January 2004, monitored natural attenuation (MNA) for SWMU 12
began. Groundwater and surface water monitoring is underway.

OU3 (FTBR-014, -008, and -009)
FTBR-014 consists of the former FTBR-002 since FTBR-014 overlies part of FTBR-002, which is near Beaver Creek. FTBR-
008 and 009 are included because of their proximity to each other and to Beaver Creek. In 1996 the RFI for OU3 was submitted
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Contamination Assessment Overview

to regulatory agencies. A corrective measures study (CMS)/remedial design (RD) was completed and an RA was completed in
FYO05. LTM is in progress.

OuU4 (FTBR-063, -069, E, F, and G)

These sites are in the north central portion of the cantonment area. In June 1999 the final RI/FS (RFI) report for OU4 was
submitted to the regulatory agencies. An interim remedial action (IRA) of soil removal was completed at FTBR-063 in FYQO. In
FY04 a supplemental RFI at FTBR-063 was completed. Remedial action (operations) [RA(O)] began in FY05 and is in progress.
An extended RI/FS at FTBR-069 began in FY00. In 2007, the CMS was completed. Performance monitoring of CMI(O) began in
2009, and is in progress. On Sept. 2, 1999 NFA was granted for FTBR-E and for FTBR-G on Sept. 17, 2003. FTBR-F has yet
to be investigated.

OU5 (FTBR-001 and FTBR-077)

FTBR-001 is an abandoned landfill encompassing approximately 94 acres. FTBR-077 is the 782d battery shop neutralization
sump. NFA for FTBR-077 was received in FY01. A CMS for FTBR-001 was completed in FY03. In September 2003 LTM began
and is currently underway.

OU6 (FTBR-016, -086, -088, C, and D)
FTBR-016 was completed with an NFA in April 2003; while sites FTBR-C, and -D were issued NFAs in September 2008. Sites
FTBR-086 and -088 have been renamed CCFTBR0011 and are funded under the Compliance-related Cleanup (CC) program.

OU7 [10 sites at the current wastewater treatment plant (WWTP)]
These include FTBR-038 through -040, -042 through -046, -050, and AOC-A. They are funded under the CC program. Site
FTBR-050 was issued an NFA in August 2008. The remaining sites in OU7 were completed with an NFA in 2005.

OU8 (170 used oil UST)
These USTs are located throughout the cantonment area (FTBR-033). This OU is considered NFA under the IRP; any future
action will be addressed under the CC program.

OU9 (FTBR-35)
FTBR-35 consists of 235 OWS located throughout the cantonment area. It is funded under the CC program.

OU10 (FTBR-036)
FTBR-36 consists of 74, washracks, which are located throughout the cantonment area. The washracks will be sampled with
AEDB-CC funds.

INDEPENDENT SITES

FTBR-003, -004, -005, -300, -301, -302, and -303

These consist of abandoned landfills. For sites FTBR-003, -004, -005: an RFI was completed for each site. Based on the
results of the RFIs, in FY96 NFA for FTBR-003 was approved by the NCDENR, and a CMS was required for FTBR-004 and -
005. In FY04 and FY03, respectively, the CMS for FTBR-004 and -005 were completed. LTM was recommended for
groundwater [for VOCs, SVOCs, and POL] and LUCs. LTM of groundwater began in FY05. Sites FTBR-300, and -301 were
identified in 1985, with the final RI completed in 2002. A record of decision (ROD) finalized in 2010 for FTBR-300 and -301,
recommended biennial sampling. Sites -302 and -303 were discovered in 1985. RIs were completed in 2002, with RODs
finalized in 2010. The RODs established biennial sampling. FTBR-302 was also identified in 1985. The Rl was completed in
2004. The 2009 FTBR-302 ROD required the maintenance of the landfill cover. A preliminary assessment/site inspection (PA/SI)
initiated investigation at FTBR-303 in 1995, with an RI finalized in 2010. The ROD for FTBR-303, completed in 2012, set land
restrictions at the site.

FTBR-103
This is the former Mallonee Village gas station. The RFI was completed in FY04. A CMS was completed in FY07. Chlorinated
solvents are present in the groundwater. Performance monitoring [CMI(O)] began in 2009, and is currently underway.

FTBR-104

This site was not identified until FYO03; it consists of an abandoned ASP. In FY04 white phosphorous grenades were discovered,
and a hazardous waste removal action (to remove soils and contamination from the white phosphorous) was completed. An RFI
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Contamination Assessment Overview
was completed in FY06 and in January 2007 NFA was received from the NCDENR.

Spill Sites (FTBR-304, -305, -308, and -311)

Investigations at FTBR-304 began in 1991, with an RI completed in 1998. A ROD for the site was finalized in 2012 requiring
MNA with biennial sampling. Site FTBR-305 began its investigation in 2001. A Phase Il Rl was performed for the site in 2007,
with a ROD in 2012. The ROD requires annual sampling as MNA. Investigations began at FTBR-308 in 2005. A corrective
action plan (CAP) was performed in 2005 recommending site sampling. Groundwater sampling is ongoing at this spill site. Site
FTBR-311 begain site studies in 2004. Cleanup levels below gross contamination limits (GCL), but above 15A NCAC 02L.0202
groundwater quality standard (NC 2L), were reached in 2008 and an NFA by way of NRP was awarded by NCDENR.

FTBR-306

FTBR-306 was used as a fire training site from the 1950s until 1989, with site investigations beginning in 1991. Free-product
recovery started in 2004, with a CAP performed in 2004. The CAP recommended soil vapor extraction and air sparging which
occurred from 2005-2008. The site was awarded an NFA by NRP from NCDENR in 2009.

UST Cleanup Sites (FTBR-307, FTBR-309, FTBR-310, FTBR-312, FTBR-313, and FTBR-314)

A comprehensive site assessment (CSA) was completed in 2009 for FTBR-307 which recommended aggressive fluid vapor
recovery (AFVR). AFVR was performed until 2011, when pre-CAP monitoring began. An NFA by way of NRP was awarded in
2013 by NCDENR. Contamination was discovered during a PA/SI at FTBR-309 in 1985. An Rl was completed in 1999 with a
limited site assessment (LSA) finalized in 2005. An NRP and NFA were completed in 2009. FTBR-310 was discovered in 1991.
A CSA was completed in 2005 when site sampling began and is ongoing. Contamination at FTBR-312 was discovered in 1992.
A CSA was performed in 2004 with AFVR and sampling starting at that time. Both are currently in progress at the site. Site
investigation activities began at FTBR-312 in 1995 with a PA/SI. Several RI/FS studies were conducted at the site from 1996
through 1999 and in 2002. In that time, an LSA was completed in 2002. The site was finally awarded NFA and NRP in 2009 by
NCDENR. Contamination was discovered at FTBR-314 in 1990. A CAP was completed in 2004 with recommended bioventing,
passive skimming, and AFVR. All remediation methods are ongoing at the site.

Cleanup Exit Strategy
Site RIP/RC was achieved at all installation IRP sites in FY08, and CMI(O) will continue at all sites. Periodic monitoring is
anticipated every one or two years, depending on the site. Please see individual IRP site descriptions for further site-specific
details.
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1994

1995

1996

1997

1998

1999

2000

IRP Previous Studies

Title Author Date
RCRA Facility Investigation. Operable Unit #2 Fort Unknown AUG-1994
Bragg, North Carolina Volumes |-V

RCRA Facility Investigation, Operable Unit 3 Unknown FEB-1995
RCRA Facility Investigation, Operable Unit 2 (Final) Unknown JUN-1995
US Geological Survey Progress Report Unknown JUL-1995
RCRA Facility Investigation, Operable Unit #4 USGS USGS AUG-1995
Baseline Risk Assessment for 525th, Military USGS OCT-1995
Intelligence Brigade Barracks

Geohydrologic Study: Investigation of Groundwater, Unknown NOV-1995
Contamination at AAFES and VTTA

US Army Base Realignment Closure 95 Program, Unknown APR-1996
Environmental Baseline Survey Report, Rec Ctr #2

Groundwater Sampling Low-Producing Wells--Fort Unknown MAY-1996
Bragg, Installation Restoration Program (IRP), North

Carolina

Groundwater Sampling Low-Producing Wells--Fort Unknown MAY-1996
Bragg, Installation Restoration Program (IRP), North

Carolina

Final RCRA Facility Investigation Report and letter Unknown AUG-1996
report, addendum for SWMU 3

Solid Waste Management Unit 5, Final Report and Unknown AUG-1996
Letter Rpt, Addendum with analytical data

Solid Waste Management Unit 3 -- Fort Bragg, Unknown SEP-1996
Concurrence w/USGS recommendation for NFA for

SWMU 3

Final RCRA Facility Investigation Report with letter Unknown SEP-1996
report addendum for SWMU 5, Fort Bragg, NC

Corrective Action Management Plan (CAMP) FY 1996 Unknown SEP-1996
RCRA Facility Investigation at Operable Unit 3, Fort Unknown DEC-1996
Bragg

AOC G - UST Closure Report - Request NFA Earth Tech JAN-1997
RCRA Facility Investigation Final Report -- Operable Unknown FEB-1997
Unit 2 from US EPA

Corrective Action Plan, Faith Barracks Energy Plant, USACE Savannah APR-1997
Fort Bragg, North Carolina

RFI at SWMUs 4 and 18 - Final Report. Comments Unknown DEC-1998
Requested for RFI extension

AOC E&F Closure Report, Environmental Division Unknown JAN-1999
RFI Final Report, OU5 USGS AUG-1999
RCRA Facility Investigation at Operable Unit 5, Final USGS AUG-1999

Report
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2000

2001

2002

2003

2004

2005

IRP Previous Studies

Title Author Date

‘RFI Work Plan for OU6 ‘ USACHPPM ‘JUN-ZOOO
Baseline Risk Assessment for Administrative Closure of | URS APR-2001
Range 70

Final Letter Report, A-2058 Oil/Water Separator Horne Engineering Services | MAY-2001
Removal

Final CMS for Abandoned Landfill, SWMU 12 SAIC MAR-2002
Revised Final CMS for Abandoned Landfill, SWMU 12, SAIC JUN-2002
Within OU2

Final Letter Report, Supplemental Soil Sampling for USACE JAN-2003
Oil/Water Separator Removal at 2-3357

Final Supplemental RFI/CMS at SWMU 5 SAIC MAR-2003
Final Corrective Measures Studies at OU3, Volumes 1 SAIC APR-2003
through 4

Final Supplemental RFI/CMS at SWMU 1 Zapata APR-2003
Final Remedial Design Analysis for Abandoned Landfill, | SAIC APR-2003
SWMU 12, Volumes 1, 2, and 4

Corrective Action Plan Site ST008 (FTBR-314) CH2M Hill MAY-2003
Final Corrective Measures Study for SWMUs 4 & 18 SAIC MAR-2004
Final RCRA Facility Investigation for the Former SAIC SEP-2004
Mallonee Village Gas Station (SWMU 103)

Revised Final Site Conceptual Model Report for Former | SAIC SEP-2004
Mallonee Village Gas Station (SWMU 103) and Vicinity

that Includes SWMUs 4 and 18 and SWMU 5

Compliance Monitoring Report, Sampling Event 1, for BHATE JAN-2005
Remedial Action/Long Term Monitoring for SWMU 8

Phosphorus Practice Grenade Material Removal Near Zapata FEB-2005
SWMU 104, Volumes | and Il

Phosphorus Practice Grenade Material Removal Near Zapata FEB-2005
SWMU 104, Volumes | and I

Corrective Action Plan Site SS019 (FTBR-310) NCDENR JUN-2005
Final RCRA Facility Investigation (RFI) Report for the Zapata AUG-2005
Wastewater Treatment Plant (WWTP) and AOC A

Final RCRA Facility Investigation (RFI) Report for the Zapata AUG-2005
Wastewater Treatment Plant (WWTP) and AOC A

Final Compliance Monitoring Report (Second Sampling | JJ Sosa AUG-2005
Event) for Remedial Action for SWMU 12 Within

Operable Unit 2

Final Field Documentation and Closure Reports for JJ Sosa AUG-2005
FYO05 Oil Waster Separator Removals

Final Compliance Monitoring Report (Third Sampling JJ Sosa OCT-2005
Event) for Remedial Action for SWMU 12 Within

Operable Unit 2, JJ Sosa

Letter Report for RCRA Facility Investigation (RFI) at Zapata DEC-2005

Solid Waste Management Unit (SWMU) 104
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2006

IRP Previous Studies

Title Author Date
Compliance Monitoring Report, Sampling Event 2, BHATE JAN-2006
SWMU 8

Final Compliance Monitoring Report, Sampling Event 1, | BHATE JAN-2006
for SWMUs 4&18

Final Compliance Monitoring Report, Sampling Event 1, | BHATE JAN-2006
for SWMU 5

Compliance Monitoring Report, Sampling Event 1, for BHATE JAN-2006
SWMU 14

Compliance Monitoring Report, Sampling Event 2, BHATE JAN-2006
SWMUs 8, 9

Compliance Monitoring Report, Second Sampling BHATE JAN-2006
Event, SWMU 9

Supplemental Information for RFI at SWMU 104 Zapata FEB-2006
Final Report on the Fourth Sampling Event for Long USACE- Savannah MAY-2006
Term Ground-Water Monitoring at SWMU 1

Corrective Action Plan, Building 390 (FTBR-312) HydroGeoLogic, Inc. MAY-2006
Final Addendum #7 to the Sampling and Analysis Plan SAIC JUN-2006
to Support the Corrective Measures Study at Mallonee

Village Gas Station (SWMU 103)

Corrective Measures Study for SWMU 69, Volumes | &Il | USACE- Savannah JUN-2006
Draft Report for 2nd LTM Groundwater Monitoring USACE- Savannah JUL-2006
Event at SWMU 63

Letter Report-Supplemental Arsenic Information for Zapata JUL-2006
SWMU 104

Final Compliance Monitoring Report, 4th Sampling USACE- Savannah AUG-2006
Event, Remedial Action for SWMU 12

Final Compliance Monitoring Report, 4th Sampling USACE- Savannah AUG-2006
Event, Remedial Action for SWMU 12

Draft Final Corrective Measures Study for SWMU 103 SAIC AUG-2006
Letter Addendum-Final Work Plan for Additional Soil Zapata AUG-2006
Sampling at SWMU 104

Letter Addendum-Final Work Plan for Additional Soil Zapata AUG-2006
Sampling at SWMU 104

Revised pages for the Final 2nd LTM Groundwater USACE- Savannah SEP-2006
Monitoring Event at SWMU 63

Construction Project Request for SWMU 1 Fort Bragg OCT-2006
Final Construction Report for FY05-1 Heating Oil Tank | Aerostar NOV-2006
Removals/Replacements

Addendum Letter Report for RCRA Facility Investigation | Zapata DEC-2006
for SWMU 104

Draft Report on the Fifth Sampling Event for Long Term | USACE- Savannah DEC-2006
Monitoring at SWMU 1

Final Compliance Monitoring Report for LTM at SWMU | BHATE DEC-2006
14, Sampling Event 2

Final Compliance Monitoring Report for LTM at SWMU | BHATE DEC-2006
9, Sampling Event 3

Final Compliance Monitoring Report for LTM at SWMU | BHATE DEC-2006
8, Sampling Event 3

Final Compliance Monitoring Report for LTM at SWMUs | BHATE DEC-2006
4 & 18, Sampling Event 2

Final Compliance Monitoring Report for LTM at SWMU | BHATE DEC-2006

5, Sampling Event 2
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2007

2008

2009

IRP Previous Studies

Title Author Date

Draft First Long-Term Monitoring Report for OU6 USACE- Savannah FEB-2007
Final Accident Prevention Plan for Remediation Parsons FEB-2007
Services at Ft. Bragg

Final Project Management Plan for the Performance Parsons MAR-2007
Based Contract

Final Corrective Measures Study for SWMU 69 Jeep Parsons MAY-2007
Dismantling Area, Fort Bragg, NC

Final Corrective Measures Study For SWMU 103, Ft. Parsons AUG-2007
Bragg, NC

Final Long-Term Monitoring Report, SWMU 63, Third Parsons NOV-2007
Sampling Event (March 2007), Ft. Bragg

Final LTM Report, SWMU 8, Fourth Sampling Event Parsons NOV-2007
(March 2007) Ft. Bragg

Final LTM Report, SWMU 9, Fourth Sampling Event Parsons NOV-2007
(March 2007) Ft. Bragg

Final LTM Report, SWMU 14, Third Sampling Event Parsons NOV-2007
(February 2007) Ft. Bragg

Final LTM Report, SWMU 4/18, Third Sampling Event Parsons NOV-2007
(February 2007) Ft. Bragg

Final LTM Report, SWMU 5, Third Sampling Event Parsons NOV-2007
(February 2007) Ft. Bragg

Final Corrective Measures Implementation Plan for Parsons JAN-2008

SWMU 103, Ft Bragg, NC

Final Corrective Measures Implementation Plan for Parsons JAN-2008

SWMU 69, Jeep Dismantling Area, Ft. Bragg, NC

SS014 Executed Notice of Residual Petroleum (FTBR- | NCDENR SEP-2008
309)

Notice of No Further Action, Site SS020-Silver Ramp NCDENR SEP-2008
(FTBR-311)

Final LTM Report for SWMU 4/18, 5, 14, and 63, July Parsons DEC-2008
2008 Sampling Event

Final Corrective Measures Implementation Report for Parsons JAN-2009

SWMU 69

Final Corrective Measures Implementation Report for Parsons JAN-2009

SWMU 103

FTBR-001 Decision Document Parsons FEB-2009
FTBR-004 Decision Document Parsons FEB-2009
FTBR-005 Decision Document Parsons FEB-2009
FTBR-008 Decision Document Parsons FEB-2009
FTBR-009 Decision Document Parsons FEB-2009
FTBR-012 Decision Document Parsons FEB-2009
FTBR-014 Decision Document Parsons FEB-2009
FTBR-063 Decision Document Parsons FEB-2009
LF010 Record of Decision (FTBR-302) URS Group, Inc. JUL-2009

Final Long Term Monitoring Report Parsons AUG-2009
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2009

2010

2012

2013

2014

IRP Previous Studies

Title Author Date
FT001 Executed Notice of Residual Petroleum (FTBR- Pope Air Force Base AUG-2009
306)

STO002 Executed Notice of Residual Petroleum (FTBR- | NCDENR AUG-2009
313)

LF005 Record of Decision (FTBR-300) URS Group, Inc, AUG-2010
LF006 Record of Decision (FTBR-301) URS Group, Inc. DEC-2010
SS009 Record of Decision (FTBR-304) URS Group, Inc. JAN-2012
LF012 Record of Decision (FTBR-303) URS Group, Inc. FEB-2012
SS018 Record of Decision (FTBR-305) URS Group, Inc. FEB-2012
First Quarter 2012 SWMU 103 Surface Water Parsons APR-2012
Monitoring Letter Report

SWMU 103 Surface Water Monitoring Letter Report, Parsons AUG-2012
Second Quarter 2012 Event

Long-Term Monitoring Report, February 2012 Event, Parsons AUG-2012
SWMU 103

SWMU 103 Surface Water Monitoring Letter Report, Parsons DEC-2012
Third Quarter 2012 Event

SWMU 103 Surface Water Monitoring Letter Report, Parsons JAN-2013
Fourth Quarter 2012 Event

Long Term Groundwater Monitoring Report, February URS APR-2013
2013, LFO05 (FTBR-300)

Long Term Groundwater Monitoring Report, February URS APR-2013
2013, LFO06 (FTBR-301)

Groundwater Monitoring Report, February 2013 URS APR-2013
Sampling Event, SS009 (FTBR-304)

Final Long Term Monitoring Report SWMUs 1, 4/18, 5, Parsons Infrastructure and | MAR-2014
8,9, 12, 14 & 63 February and March 2013 Sampling Technology Group, Inc

Event

Long-Term Monitoring Report January 2014 Event Parsons Infrastructure and | MAR-2014
SWMU 69 Technology Group, Inc

Long-Term Monitoring Report January 2014 Event Parsons Infrastructure and | MAR-2014
SWMU 103 Technology Group, Inc

Long-Term Monitoring Report Site FTBR-305 Parsons Infrastructure and | MAR-2014
November 2013 Sampling Event Technology Group, Inc.

Corrective Action Plan Monitoring Report Fourth Parsons Infrastructure and | APR-2014
Quarter 2013-First Quarter 2014 Events Site FTBR- Technology Group, Inc.

310 (SS019)

Corrective Action Plan Monitoring Report Fourth Parsons Infrastructure and | MAY-2014
Quarter 2013 - First Quarter 2014 Events Site FTBR- Technology Group, Inc.

308 (SS007)

Corrective Action Plan Memorandum Report Fourth Parsons Government MAY-2014
Quarter 2013-First Quarter 2014 Events (FTBR-312) Services, Inc.

Corrective Action Plan Monitoring Report Fourth Parsons Government MAY-2014
Quarter 2013 - First Quarter 2014 Events Site FTBR- Services, Inc.

314 (ST008)

SWMU 103 Surface Water Monitoring Letter Report Parsons SEP-2014
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2014

2015

Title

Author

IRP Previous Studies

Date

‘Second Quarter 2014 Event

SWMU 103 Surface Water Monitoring Letter Report
Fourth Quarter 2014 Event

Parsons

FEB-2015

Corrective Action Plan Monitoring Report - Second
Quarter 2014 - Fourth Quarter 2014 Events - Site
FTBR-314

Parsons

MAR-2015

Long-Term Monitoring Report Site FTBR-304 (SS009)
and MW9-05 November 2014 Sampling Event

Parsons

APR-2015

Corrective Action Plan Monitoring Report-Second
Quarter 2014-Fourth Quarter 2014 Events-Site FTBR-
308 (SS007)

Parsons

APR-2015

Corrective Action Plan Monitoring Report-Second
Quarter 2014-Fourth Quarter 2014 Events-Site FTBR-
310 (SS0019)

Parsons

APR-2015

Corrective Action Plan Monitoring Report-Second
Quarter 2014-Fourth Quarter 2014 Events-Site FTBR-
312

Parsons

APR-2015

Long-Term Monitoring Report (REV 1) Site FTBR-300
(LFO05) November 2014 / February 2015 Sampling
Event

Parsons

JUN-2015

Long-Term Monitoring Report Site FTBR-301 (LF006)
November 2014 / February 2015 Sampling Event

Parsons

JUN-2015

Final Long Term Monitoring Report SWMUs 1, 4/18, 5,
8,9, 12, 14 a/b October/November 2014 Sampling
Event

Parsons

JUL-2015

Final Long Term Monitoring Report October 2014 Event
SWMU 69

Parsons

JUL-2015

Long-Term Monitoring Report October 2014 Event
SWMU 103

Parsons

JUL-2015

Final Corrective Measures Implementation Report/Long
Term Monitoring Report - SWMU 14C (Cook Street
Warehouse Complex) June 2014 Sampling Event

Parsons

JUL-2015

SWMU 103 Surface Water Monitoring Letter Report
Second Quarter 2015 Event

Parsons

JUL-2015

Final Long-Term Monitoring Report Site FTBR-305
(SS018) November 2014 Sampling Event

Parsons

AUG-2015
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Site ID: FTBR-001
Site Name: ABANDONED LANDFILL 1

Alias: SWMU 1

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............... 198805........ 198805
) ) CS.irins 199008........ 199009
Contaminants of Concern: Metals, Petroleum, Oil and REI/CMS.. ... 199902.. . ... 200309
Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC) CMI(C) 200309 200309
Media of Concern: Groundwater CM'(O) ............ 200310 ........ 200709
LTM................. 200712........ 204609

RIP Date: 200310
RC Date: 200709

SITE DESCRIPTION

FTBR-001 is an abandoned solid waste landfill on the south side of Gruber Road near the intersection of Gruber and Zabitosky in
the cantonment area. It is bordered on the east by a north-south drainage ditch and on the south by an intermittent northwest-
southeast tributary to Big Branch Creek. Because of an erosion control project in Big Branch Creek near the site, the state agreed
that surface water/stream bed sediment samples would not be required. The 94-acre unlined landfill operated from the early-
1940s to 1951. Three vehicle maintenance facilities, including motor pools and paved parking lots, were constructed on top of
most of the site.

Early stages of the RFI revealed metals, pesticides, and VOCs in the soil; low levels of solvents were found in the groundwater.
The final RFI was submitted in FY99 and the CMS was completed in FY03. Groundwater monitoring was the recommended
remedy.

A site decision document (DD) was signed in 2003, identifying groundwater monitoring as the site remedy. Institutional controls
(IC) were implemented, and geographic information system (GIS) layers showing the LUC were included in the base master plan
(BMP). Annual certifications of the IC are documented for the RCRA permit. Groundwater sampling as part of CMI(O) began in
2003. Fifteen groundwater wells are at the site; eight of them were monitored for VOCs, SVOCs, and RCRA metals every nine-
months. Six rounds of sampling were completed (Jun 2003, Apr 2004, Feb 2005, Dec 2005, Aug 2006, and Nov 2007) per the
requirements in the 2003 DD. Following the 2007 sampling event, the data was evaluated for monitoring optimization. Based on
the data evaluation, the sampling network was reduced and sampling frequency changed from annually to once every odd year;
five wells will be sampled for VOCs, SVOCs, and RCRA metals. Long-term monitoring (MNA) will continue. A new DD was
completed in 2009, noting the change in remedial strategy. In 2014, this site was moved into LTM per USAEC. A new DD was
completed in October 2015, but no changes were made.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under the 5th PBA (PBA5.)

In 2013, Fort Bragg elected to perform vapor intrusion (VI) investigations on all buildings overlying, or adjacent to, a known
contaminated groundwater plume. Per the updated USEPA Subsurface VI guidance and discussions with NCDENR, a VI study is
required to determine the presence or absence of migrated volatile chemical vapors into 25 buildings overlying the known
contamination plume and four buildings within 100 feet of the plume at FTBR-001. The VI study for 13 sites at Fort Bragg is
included in a PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. All site costs will be tracked under
FTBROO74 in AEDB-R.

A 2014 optimization study was initiated by the US Army Corps of Engineers (USACE) on 12 landfill/hardfill sites at Fort
Bragg/Pope AAF, to include FTBR-001. This study will determine which sites are good candidates for aggressive action to shorten
their project lifespan or to actually achieve site closure. Additional goals include: reducing the time to attain response complete
(RC), increasing available land for other Army uses, and/or reducing operations and maintenance (O&M) costs associated with
these sites while maintaining a protective remedy or corrective action. The study determine that the FTBR-001 was already
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Site ID: FTBR-001
Site Name: ABANDONED LANDFILL 1
Alias: SWMU 1

utilized for industrial use and would not be a good candidate for redevelopment.

CLEANUP/EXIT STRATEGY

Monitoring is required as long as waste remains in the landfill. The 2014 periodic review recommended elimination of SVOC
analysis, and reducing monitoring frequency from twice per year to every three years. NCDENR did not concur. Current sampling
and analytical protocols will remain in place. Monitoring data will continue to be evaluated for additional ramp-down during future

periodic reviews.
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Site ID: FTBR-004
Site Name: LANDFILL 4 & FIRE TRAINING PITS 18

Alias: SWMUs 4&18

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198805........ 198805
) ) CS.rrin 199008........ 199009
Cont.amlnants of Concelrn: Metals, Petroleum, Oil and REI/CMS.. ... 199110........ 200409
Lubricants (POL), Volatiles (VOC) CMI(C)err. 200410........200411
Media of Concern: Groundwater CM'(O) ............ 200412........ 204609

RIP Date: 200412
RC Date: 204609

SITE DESCRIPTION

Site FTBR-004 is an abandoned landfill; fire training pits (formerly FTBR-018) are collocated within the site. The area is just
southeast of the intersection of Honeycutt Road and Knox Street in the central part of the cantonment area. The 10-acre landfill
was active between 1961 and 1966. No known records indicate the types of waste that were disposed there. Two fire training pits
were constructed on the northern half of FTBR-004. Use of the fire pits began in 1966; the pits were lined with sand until 1978
when they were lined with concrete and drainage was directed to an OWS located between the pits. Investigation of FTBR-018
was incorporated into FTBR-004. In 1998 an RFI report was submitted. Elevated levels of some contaminants indicated the need
for additional sampling. In FY01 and FY02, the wells were sampled and the results indicated that metals, VOCs, SVOCs, and
petroleum hydrocarbons were above NC 2L groundwater standards. The CMS completed in FY04 recommended continued
monitoring of groundwater only.

A site DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers
showing the LUC were included in the BMP. Annual certification of the IC is documented for the RCRA permit.

Groundwater sampling as part of CMI(O) began in 2003, initially in nine-month intervals to attempt to document any seasonal
variation. Six rounds of sampling were completed and the data were evaluated for monitoring optimization. Based on the data
evaluation, the sampling network was reduced and the sampling frequency was changed to occur every two years, in odd years.
The site DD was revised in October 2015 as follows: four wells are monitored every two years for VOCs, SVOCs, RCRA metals,
and pesticides. Landfill gas monitoring is eliminated and 12 wells are gauged during each monitoring event.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract, to be awarded in FY18.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into two buildings overlying the known contamination
plume and two buildings within 100 feet of the plume at FTBR-004. The VI study for 13 sites at Fort Bragg will be included in a
PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. All site costs will be tracked through the open RI
phase for CCFTBR0074 in AEDB-R.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-004.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. Of the three
alternatives considered, "partial excavation with off-site disposal" was recommended.

CLEANUP/EXIT STRATEGY
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Site ID: FTBR-004
Site Name: LANDFILL 4 & FIRE TRAINING PITS 18

Alias: SWMUs 4&18

Monitoring is required as long as waste remains in the landfill. The 2014 periodic review recommended elimination of landfill gas
headspace monitoring. NCDENR requested additional information. Additionally, a recommendation was made to reduce
groundwater monitoring frequency from twice per year to every three years. NCDENR did not concur. No decision has been made
at this time. Current sampling and analytical protocols will remain in place. Monitoring data will continue to be evaluated for
additional ramp-down during future periodic reviews.
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Site ID: FTBR-005
Site Name: ABANDONED LANDFILL 5

Alias: SWMU 5

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198805........ 198805
, . . (oIS T 199008........ 199009
Contamlnant.s of Concern: Petroleum, Oil and Lubricants REI/CMS.. ... 199301........ 200306
(POL), Volatiles (VOC) CMI(C)err. 200410........200410
Media of Concern: Groundwater CM'(O) ............ 200409 ........ 204609

RIP Date: 200410
RC Date: 204609

SITE DESCRIPTION

Site FTBR-005 is an abandoned solid waste landfill in the vicinity of Knox and Honeycutt Roads, east of the Earth Terminal
Complex. It covers about 7 acres in the central portion of the cantonment area. The unlined landfill was active between 1966 and
1967. Results of sampling and analysis indicate the presence of contaminants of concern exceeding North Carolina (NC)
groundwater standards. The CMS was completed in FY03 and recommended CMI(O) for groundwater only.

A site DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers
showing the LUC were included in the BMP. Annual certification of the ICs is documented for the RCRA permit. Groundwater
sampling as part of CMI(O) began in 2003, and initially in nine-month intervals to attempt to document any seasonal variation. Six
rounds of sampling were completed and the data were evaluated for monitoring optimization. Based on the data evaluation, the
sampling network was reduced and the sampling frequency was changed to occur every two years, in odd years. The site DD was
revised in October 2015 as follows: four wells are monitored every two years for VOCs, SVOCs, and RCRA metals. Landfill gas
monitoring is eliminated and all 10 remaining wells at the site are gauged during each monitoring event.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract, to be awarded in FY18.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope Army Airfield, to include
FTBR-005. This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to
actually achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army
uses, and/or reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. Of the
three alternatives considered, "partial excavation with disposal in installation C&DLF" was recommended.

CLEANUP/EXIT STRATEGY

Monitoring is required as long as waste remains in the landfill. The 2014 Periodic Review recommended site closeout because it is
a construction and debris landfill. In lieu of closure, a request was also made for a reduction in monitoring frequency from twice
per year to every three years. NCDENR did not concur to either recommendation. Site will remain open and active. Current
sampling and analytical protocols will remain in place. Monitoring data will continue to be evaluated for additional ramp-down
during future periodic reviews.
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Site ID: FTBR-008
Site Name: ABANDONED LANDFILL 8

Alias: SWMUs8abcd

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198805........ 198805

, o . (oIS T 199008........ 199009
Contaminants of Concern: Metals, Pesticides, Petroleum, Oil REI/CMS.. ... 199807........ 200305
and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC) CMI(C) 200403 200503
Media of Concern: Groundwater, Other (Surface Water), CMI(O)............ 2005009........ 204609
Sediment RIP Date: 200509

RC Date: 204609

SITE DESCRIPTION

Site FTBR-008 consists of four solid waste landfill cells (8A, 8B, 8C, and 8D) totaling 50 acres located near the intersection of
Knox and Kedenburg Streets in the southcentral portion of the cantonment area. These unlined landfills were reportedly active for
sludge, debris, and other unknown wastes between 1967 and 1970. Previous inspections at FTBR-008 revealed the presence of
leachate in Beaver Creek and exposed debris at several eroded locations in landfill cells 8B and 8C. Chemical analysis during the
RFI revealed PCBs, petroleum hydrocarbons, VOCs, and SVOCs in soil. Groundwater constituents included VOCs, SVOCs,
petroleum hydrocarbons, pesticides, and metals. In 1996, the final RFI report was approved. In FY98 the CMS and corrective
measures implementation plan (CMIP) were started. Sampling found low levels of methane at multiple locations. In FY03 the CMS
and CMIP were completed and it was determined that soil exposure concerns would be addressed by limiting site access.

A site DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers
showing the LUC were included in the BMP. Annual certification of the ICs is documented for the RCRA permit. Groundwater
sampling as part of CMI(O) began in 2003, and initially in nine-month intervals to attempt to document any seasonal variation. Six
rounds of sampling were completed and the data were evaluated for monitoring optimization. Based on the data evaluation, the
sampling network was reduced and the sampling frequency was changed to occur every two years, in odd years. The DD was
revised in October 2015 as follows: groundwater monitoring program is unchanged. Landfill gas monitoring has been eliminated in
all wells except for well 8BBMWS5.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract to be awarded in FY18.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-008.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. FTBR-008 was
eliminated from the study because it is located within a designated green space and is a low priority for reuse.

CLEANUP/EXIT STRATEGY

Monitoring is required as long as waste remains in the landfill. The 2014 periodic review recommended elimination of landfill gas
headspace monitoring. NCDENR requested additional information. No decision has been made at this time. Additionally, a
recommendation was made to reduce groundwater monitoring frequency from twice per year to every three years. NCDENR did
not concur. Current sampling and analytical protocols will remain in place. Monitoring data will continue to be evaluated for
additional ramp-down during future periodic reviews.
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Site ID: FTBR-009
Site Name: ABANDONED LANDFILL 9

Alias: SWMU 9

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198805........ 198805
, , , (oIS T 199008........ 199009
Contaminants of Concern: Metals, Semi-volatiles (SVOC), REI/CMS.. ... 199807........ 200309
Volatiles (VOC) DES..ooooooo. 200008........200309
Media of Concern: Groundwater CM'(C) ............ 200403 ........ 200503
CMI(O)............ 200503........ 204609

RIP Date: 200503
RC Date: 204609

SITE DESCRIPTION

Site FTBR-009 is an abandoned construction and demolition (C&D) debris and municipal solid waste (MSW) landfill that was
active between 1970 and 1975. It is located on about 30 acres of wetlands southeast of the intersection of Honeycutt Road and All
American Freeway in the southcentral portion of the cantonment area. It is bounded on the north by a railroad yard, on the east
and the south by tributaries to Beaver Creek, and by Honeycutt Road on the west. The All American Freeway runs through the
western third of the landfill. Chemical analysis of soil and groundwater samples collected during the RFI indicated several
chemicals of concern: VOCs, SVOCs, petroleum hydrocarbons, and metals. Trace levels of explosives were also detected in
groundwater during the RFI. Sampling also found high levels of methane in multiple locations. In FY03, the CMS was completed
and it was determined that soil exposure concerns would be addressed by limiting site access, and that the methane issue would
be addressed by a passive venting system.

A site DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers
showing the LUC were included in the BMP. Annual certification of the ICs is documented for the RCRA permit. Groundwater
sampling as part of CMI(O) began in 2003, and initially in nine-month intervals to attempt to document any seasonal variation. Six
rounds of sampling were completed and the data were evaluated for monitoring optimization. Based on the data evaluation, the
sampling network was reduced and the sampling frequency was changed to occur every two years, in odd years. The DD was
revised in October 2015 but the monitoring program is unchanged except for landfill gas monitoring points MP4 and MP5. These
points were destroyed and have been eliminated from the monitoring program.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract, to be awarded in FY18.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-009.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. FTBR-009 was
eliminated from the study because it is located within a designated green space and is a low priority for reuse.

CLEANUP/EXIT STRATEGY

Monitoring is required as long as waste remains in the landfill. The 2014 periodic review had no recommendations for site
optimization. Current sampling and analytical protocols will remain in place. Monitoring data will continue to be evaluated for
additional ramp-down during future periodic reviews.

Methane will be monitored at methane sample points. The O&M plan will be implemented with non-ER,A funds.
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Site ID: FTBR-012
Site Name: ABANDONED LANDFILL 12

Alias: SWMU 12

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA......ccoeeoen 198805........ 198805
, . . . CSeororeeernens 199008........199009
Contaminants of Concern: Metals, Pesticides, Semi-volatiles REI/CMS.. ... 199709.... ... 200209
(SVOC), Volatiles (VOC) DES. oo 200010........200306
Media of Concern: Groundwater, Other (Surface Water) CMI(C)............ 200306........ 200409
CMI(O)........... 200409........204609

RIP Date: 200409
RC Date: 204609

SITE DESCRIPTION

Site FTBR-012 is an abandoned C&D debris landfill located north of Butner Road in the northeast corner of the cantonment area.
The unlined landfill was active from 1975 to 1985. The RFI showed the landfill size to be about 9 acres. The site is bounded on the
north and the west by Young Lake, on the south by the former VTTA, FTBR-102, and on the east by a stream and power line
right-of-way. The RFI identified SVOCs, pesticides, metals, and petroleum hydrocarbons as constituents in soil, groundwater,

and streambed sediment samples. The CMS, completed in April 2002, recommended fencing and monitoring for groundwater and
surface water.

A DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers showing
the LUC were included in the BMP. Annual certification of the ICs is documented for the RCRA permit. Groundwater sampling as
part of CMI(O) began in 2003, and initially in nine-month intervals to attempt to document any seasonal variation. Six rounds of
sampling were completed and the data were evaluated for monitoring optimization. Based on the data evaluation, the sampling
network was reduced and the sampling frequency was changed to occur every two years, in odd years. A request to NCDENR for
closure with NFA was submitted in July 2014. NCDENR felt that the iron and manganese in the groundwater in the wells farthest
from Youngs Lake are too high for FTBR-012 to be considered for an NFA. The continued presence of the waste in place that is
causing the reducing conditions, is causing iron and manganese to be dissolved in groundwater. NFA was denied at this time,
and monitoring will continue biennially for target analyte list (TAL) metals. The DDs were revised in October 2015 but the
monitoring program is unchanged.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract, to be awarded in FY18.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-012.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action.

CLEANUP/EXIT STRATEGY

Monitoring is required as long as waste remains in the landfill. The 2014 periodic review recommended site closeout because it is
a construction and debris landfill. NCDENR denied site closeout because iron and manganese in the groundwater wells furthest
from Young Lake are too high, potentially indicating the presence of waste in place that is causing reducing conditions. In lieu of
closure, a request was also made for a reduction in monitoring frequency from twice per year to every three years. NCDENR did
not concur. The site will remain open and active. Current sampling and analytical protocols will remain in place. Monitoring data
will continue to be evaluated for additional ramp-down during the future periodic reviews.
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Site ID: FTBR-012
Site Name: ABANDONED LANDFILL 12

Alias: SWMU 12

Methane will be monitored at methane sample points. The O&M plan will be implemented with non-ER,A funds.

Final without Signatures FORT BRAGG Installation Action Plan- 58



Site ID: FTBR-014
Site Name: ABANDONED LANDFILLS 2 & 14

Alias: SWMU2,14ab

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA............... 198805........ 198805
) o ) CS.irins 199008........ 199009
Contaminants of Concern: Metals, Pesticides, Petroleum, Oil REI/CMS.. ... 199807........ 200203
and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC) DES 201403 201508
Media of Concern: Groundwater CM'(C) ............ 200403 ........ 201609
CMI(O)............ 200506........ 204609

RIP Date: 201609
RC Date: 204609

SITE DESCRIPTION

Site FTBR-014 (3 acres) and former FTBR-002 (59 acres) are collocated west of Cook Drive and Knox Street near the
cantonment southern border. The RFA identified 2 landfills at this site; however, the RFI revealed no evidence of a landfill at the
location identified as "Abandoned LF 2" (the MSW/C&D landfill 14 was operated from 1985-1986). The state of NC and USEPA
approved an NFA option for abandoned landfill 2 (June 6, 1996). Because FTBR-002 was incorporated into FTBR-014, FTBR-
002 was deleted from AEDB-R. Chemical analysis of FTBR-14 samples identified low levels of petroleum hydrocarbons (PHC) &
dieldrin in soils & low levels of tetrachloroethylene (PCE) and metals in the groundwater. Concentrations of dieldrin and PHC were
below state levels; however, high levels of methane were detected in soils at landfill 14. The CMS was completed in FY03. Partial
CMI(C) was funded in FY04 (methane alarms in buildings as well as building warning signs). Fencing and signs were installed in
FYO05. The O&M plan will be funded with non-ER,A funds.

A site DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers
showing the LUC were included in the BMP. Annual certification of the ICs is documented for the RCRA permit. Groundwater
sampling as part of CMI(O) began in 2003, and initially in nine-month intervals to document seasonal variation. Six rounds of
sampling were completed and the data were evaluated for monitoring optimization. Based on the data evaluation, the sampling
network was reduced and sampling frequency was changed to occur every two years, in odd years. The DDs were revised in
October 2015 as follows: seven wells are monitored every two years for SVOCs and RCRA metals. Ten wells are monitored
yearly for VOCs. Three surface water sampling points are monitored yearly for VOCs. Landfill gas monitoring will continue at
SWMUs 14a and b. All 18 site wells are gauged during each monitoring event.

Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future CMI(O) work will be performed under a PBAS5 contract, to
be awarded in FY18.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known solvent contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into one building within 100 ft of the known contamination
plume at FTBR-014. The VI study for 13 sites at Fort Bragg will be included in a PBA contract with Bay West/Weston awarded in
FY14, with a POP through FY17. All site costs will be tracked through the open RI phase for CCFTBR0074 in AEDB-R.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-014.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. FTBR-014 was
eliminated from the study because it is already partially re-developed for industrial purposes and the site is also impacted by an
upgradient source that would require continued monitoring at this site.

CLEANUP/EXIT STRATEGY
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Site ID: FTBR-014
Site Name: ABANDONED LANDFILLS 2 & 14

Alias: SWMU2,14ab

Monitoring is required as long as waste remains in the landfill. The 2014 periodic review recommended elimination of metal and
SVOC analysis, and a reduction in monitoring frequency from twice per year to every three years. NCDENR did not concur with
either recommendation. Current sampling and analytical protocols will remain in place. Monitoring data will continue to be
evaluated for additional ramp-down during future periodic reviews.
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Site ID: FTBR-063
Site Name: DEH STORAGE COMPOUND

Alias: SWMU 63

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH RFA................. 198805........ 198805
, o _ (oIS T 199008........ 199009
Contaminants of Concern: Pesticides, Volatiles (VOC) REI/CMS.. ... 199304.. . ... 200407
Media of Concern: Groundwater IRA....oovirianee. 200001........200006
CMI(C)............ 200411........ 200711
CMI(O)............ 200712........ 204609

RIP Date: 200712
RC Date: 204609

SITE DESCRIPTION

Site FTBR-063 is the site of the former RCRA hazardous waste storage shed that was used between 1977 and 1982. It was
located in the Directorate of Public Works (DPW) compound northwest of the intersection of Butner and Reilly roads. Stored
wastes included PCB wastes, acids, caustics, solvents, paint wastes, used oil, photographic wastes, and insecticides. The unit
was closed in 1982 because it was replaced with a RCRA-compliant generator storage area. Chemical analysis of soil and
groundwater samples collected during the RFI identified pesticides, VOCs, and metals. Pesticides and VOCs were detected
above regulatory levels. An IRA (soil removal) was completed in FY00. The removal reduced the contamination levels in soil to
below NC regulatory levels. The CMS was completed in 2004 and monitoring of groundwater for pesticides and VOCs, which
exceeded NC groundwater standards, was recommended.

A site DD was signed in 2003, identifying groundwater monitoring as the site remedy. ICs were implemented, and GIS layers
showing the LUC were included in the BMP. Annual certification of the ICs is documented for the RCRA permit. Groundwater
sampling as part of CMI(O) began in 2003, and initially in nine-month intervals to attempt to document any seasonal variation. Six
rounds of sampling were completed and the data were evaluated for monitoring optimization. Based on the data evaluation, the
sampling network was reduced and the sampling frequency was changed to occur every two years, in odd years. A revised DD
was signed in 2009 noting this change in sampling frequency. The DDs were revised in October 2015 as follows: four wells are
monitored once every three years for VOCs and pesticides. All remaining 12 wells at the site are gauged during each monitoring
event. Monitoring well 63ZMW?7 was destroyed and will not be replaced. Wells MWDAP1S, 63MW2, 63MW5, 63MW2-6, and
63MW13 were also destroyed.

This site is included in a PBA contract with Parsons awarded in FY06, with a POP through FY14. It is also included in a PBA
contract with Parsons awarded in FY12, with a POP through FY17. Site costs through FY14 were paid by the FY06 contract; site
costs for FY15 through FY17 are paid by the FY12 contract. Post-contract costs are estimated based on appropriate CLINS from
the FY12 contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5
contract, to be awarded in FY18.

CLEANUP/EXIT STRATEGY

Contaminant sampling will continue until ground water contaminant levels are below NC 2L. Four consecutive sampling events
with no exceedances of NC groundwater standards are required prior to requesting an NFA. It is estimated that contaminant
concentrations will be below the NC 2L in 2020. The 2014 periodic review had no recommendations for site optimization. Current
sampling and analytical protocols will remain in place. Site data will continue to be evaluated during future periodic reviews.

Final without Signatures FORT BRAGG Installation Action Plan -

61



Site ID: FTBR-069
Site Name: JEEP DISMANTLING AREA, BLDG 8-3612

Alias: SWMU 69

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA................. 198805........ 198805
, o . (oIS T 199008........ 199009
Contamlnants of Concern: I\I/Ietals., Pesticides, Petro!eum, Qil REI/CMS.. ... 199409.. . ... 200707
and Lubricants (POL), Semi-volatiles (SVOC), Volatiles (VOC) DES.. ... . .. 200611........ 200801
Media of Concern: Groundwater, Other (Surface Water) CMI(C)............ 200807........ 200909
CMI(O)....cvne 200910........ 201709

RIP Date: 200910
RC Date: 201709

SITE DESCRIPTION

Site FTBR-069 is located southeast of the intersection of Woodruff and Knox streets. This mostly unpaved 4-acre area was used
to dismantle Army vehicles and store impounded vehicles. The site is currently used to store Army vehicles. Chemical analysis of
soil and groundwater samples collected during the RFI identified VOCs, SVOCs, pesticides, PCBs, metals, and petroleum
hydrocarbons. Chlorinated compounds exceed the state regulatory limits in groundwater. The Phase | RFI was started in FY96. In
late FY0O the extended RFI was started and was completed in FY04. Levels of chlorinated compounds were detected above NC
groundwater standards over 1,000 feet downgradient from the original jeep dismantling yard footprint. In 2005, as part of a pilot
study, injection of hydrogen-release compounds (HRC) was conducted for hot spot treatment. In March 2006, surface water
samples were collected; lab data from the surface water indicated no exceedances of NC standards in surface water.

This site was included in a PBA awarded in December 2006. The contract runs through FY16. A CMS was completed in FY07 and
a CMIP was completed in FY08. Corrective measures implemented in FY08 included groundwater treatment and source area
reduction. Performance monitoring commenced in FY09 and groundwater will be sampled on an annual basis.

This site is also included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs through FY14
were paid by the FY06 contract; site costs for FY15 through FY17 are paid by the FY12 contract. Site closure by Sept. 30, 2017, is
required by the CV02 contract.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into two buildings overlying the known contamination
plume and five buildings within 100 feet of the plume at FTBR-069. The VI study for 13 sites at Fort Bragg were included in a PBA
contract with Bay West/Weston awarded in FY14, with a POP through FY17. All sites costs will be tracked through the open RI
phase for CCFTBR0074 in AEDB-R. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Contaminant sampling will continue until groundwater contaminant levels are below NC 2L. Four consecutive sampling events with
no exceedances of NC groundwater standards are required prior to requesting an NFA. It is estimated that contaminant
concentrations will be below NC 2L standards in 2020. The 2014 periodic review had no recommendations for site optimization.
Current sampling and analytical protocols will remain in place. Site data will continue to be evaluated during future periodic
reviews.
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Site ID: FTBR-103
Site Name: MALLONEE VILLAGE GAS STATION

Alias: SWMU 103

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM RFA................. 200008........ 200009
) ) CS.iriin 200008........ 200009
Cont.amlnants of Concelrn: Metals, Petroleum, Oil and REI/CMS.. ... 200202........ 200706
Lubricants (POL), Volatiles (VOC) DES....ri.. 200703........200710
Media of Concern: Groundwater, Other (Surface Water) CMI(C)............ 200807........ 200809
CMI(O)........... 200810........204609

RIP Date: 200810
RC Date: 204609

SITE DESCRIPTION

This site is located west of South Lucas Street, bordered on the north by Honeycutt Road. It was formerly occupied by a
commercial vehicle maintenance facility and gas station that operated since the 1940s. A solvent tank was abandoned in place in
the 1940s. In the late-1990s the tank was rediscovered and removed along with about 300 cubic yards of contaminated soil.

In February 2000, the RFI was started. High levels of chlorinated solvents and gasoline constituents were detected in the
sediment, surface water and groundwater. A plume of contaminated groundwater extends under family housing and is moving
downgradient. While contamination in the groundwater exceeds NC 2L standards, the concentrations are showing a decreasing
trend.

This site was included in a PBA awarded in December 2006. The contract runs through FY16. A CMS was completed in FY07 and
a CMIP was completed in FY08. Corrective measures implemented in FYO08 included groundwater treatment and source area
reduction. Performance monitoring commenced in FY09 and is ongoing. Groundwater sampling results in March 2013 showed a
decreasing trend of contaminants. Sampling frequency was changed from quarterly to semiannually for surface water, and
annually for groundwater.

This site is also included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs through FY14
were paid by the FYQ6 contract; site costs for FY15 through FY17 are paid by the FY12 contract.

Installation-wide five-year review or periodic reviews, including the correction of deficiencies, will be tracked under this site. The
five-year review/periodic review schedule began in FY14 and will continue in future years in multiples of five (FY19, FY24, etc.).
The review in FY14 is included in the CV02 contract; the first review event included in the CTC estimate is in FY19. Future costs
for these reviews will be forecast based on a rolling 30-year time period, through FY2046. A total of 53 sites will be included in the
five-year review program. The 41 sites in the 2014 review included: CCFTBR0011, 13, 15, 17, 19, 21, 22, 24, 27, 37, 38, 43, 46,
48, 67, 68, 98, FTBR-001, -004, -005, -008, -009, -012, -014, -063, -069, -103, -300, -301, -302, -303, -304, -305, -306,

-308, -309, -310, -311, -312, -313, and -314. The 2014 five-year and periodic reviews were completed and signed in August
2014 and September 2014, respectively. The remedies of the five-year review sites were found to be protective of human health
and the environment. The periodic review had no recommendations that would affect the current or future protectiveness of the
corrective measures for most of the sites in the study, with the exception of minor recommendations (e.g. replace missing wells,
compare historical data with current, update new land use following development, abandon unused monitoring wells). Twelve
remaining sites will also be included in the FY19 review. These include: CCFTBRO0016, 39, 72, 80, 89, 97, 310, 312, 313, 314,
328, and FTBR-307. Future work will be performed under a PBA5 contract, to be awarded in FY18.

Although all known sources have been removed from the site, diffusion of chlorinated solvents into the overlying soils is
suspected. In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known
contaminated groundwater plume. Per the updated USEPA Subsurface VI guidance and discussions with NCDENR, a VI study is
required to determine the presence or absence of migrated volatile chemical vapors into 69 buildings overlying the known
contamination plume and 27 buildings within 100 feet of the plume at FTBR-103. The VI study for 13 sites at Fort Bragg will be
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Site ID: FTBR-103
Site Name: MALLONEE VILLAGE GAS STATION

Alias: SWMU 103

included in a PBA-4 contract through USAEC and the MICC, with a POP from FY14 through FY17. All sites costs will be tracked
through the open RI phase for site CCFTBR0074 in AEDB-R.

CLEANUP/EXIT STRATEGY

Performance monitoring will be conducted and corrective actions will be reviewed every five years to evaluate the groundwater
treatment effectiveness and develop an exit/ramp-down strategy. The funding for the five-year review/periodic reviews and
correction of remedy deficiencies for the installation will be tracked under this site; however, review deficiencies or findings for
each site will be summarized under that site's write-up in the IAP. Current sampling and analytical protocols will remain in place.
Five-year reviews and deficiency corrections are anticipated in FY19, FY24, FY29, FY34, and FY39.
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Site ID: FTBR-301
Site Name: LFO06 Hardfill Number 8

Alias: LF006

Regulatory Driver: CERCLA Phases Start End

RRSE: MEDIUM PA 198410........199409
, Sl 199410........199509

Contaminants of Concern: Metals RUFS. oo 199510........200802

LTM...ooooi 201012........ 204609
RIP Date: N/A
RC Date: 201012

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

The LF006 site was a construction and industrial debris hardfill area on Pope AAF, located north of Hurst Drive and west of
Surveyor Street. It consisted of an approximately 29-acre area, and was in operation from 1960 through the 1980s. A ROD was
completed in September 2010 and recommended LUCs with long- term monitoring. Fort Bragg must maintain the LUCs contained
in the ROD, and conduct sampling every two years for the first five years, as well as five-year reviews on this site in the future.

A long-term groundwater monitoring report was submitted in March 2013. PCE in MW6-4, reported at a concentration of 2.8
micrograms per liter (ug/L), was the only analyte above the NC 2L. No SVOCs were identified above analytical method detection
limits. Another long-term groundwater monitoring report was submitted in May 2015. PCE in MW6-4 was reported at a
concentration of 2.32 pg/L, which was a decrease from 2013 and was the only analyte above the NC 2L.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Five-year reviews will be
captured in the FTBR-103 AEDB-R site.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA Subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into three buildings overlying the known contamination
plume and three buildings within 100 feet of the plume at FTBR-301. The VI study for 13 sites at Fort Bragg was included in a
PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. All sites costs will be tracked through the open
RI phase for CCFTBRO0074 in AEDB-R. Future work will be performed under a PBA5 contract, to be awarded in FY18.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-301.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. FTBR-301 was
eliminated from the study because the site has already been partially redeveloped for an engine test facility, and is a low priority
for additional redevelopment.

CLEANUP/EXIT STRATEGY

The 2014 five-year review recommended installing signage near the creek to prevent inadvertent surface water contact. Fort
Bragg will discuss these recommendations with stakeholders. No decision has been made at this time. Current sampling and
analytical protocols will remain in place, per the ROD. Sampling will be conducted for at least the next 30 years, and reviewed
during future five-year reviews.
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Site ID: FTBR-302
Site Name: LF010 Hardfill Number 1

Alias: LF010

Regulatory Driver: CERCLA Phases Start End
RRSE: MEDIUM PA 198410........199409
, Sl 199410........199509
Contaminants of Concern: Metals RUFS. oo 199610........200907
R | V. 200908........204609

Media of Concern: Soil
RIP Date: N/A

RC Date: 200907

SITE DESCRIPTION

he LF010 site was a demolition debris hardfill area located between Reilly and Armistead Streets on Pope AAF. It consisted of an
approximately 6.5-acre area on the Pope Willow Lakes Golf Course. The hardfill was possibly in operation prior to 1950 through
until at least 1970. A ROD was completed in July 2009 and recommended LUCs. The LUCs were increased larger than the
determined hardfill area. The LUC area encompasses 21 acres. NCDENR approval was given to reduce the LUC area from 21
acres to 6.5 acres as long as access measures are implemented. Following surveying for the boundary reduction, the final LUC
area totaled 7 acres. The installation of a perimeter fence, to enclose and secure the new reduced LUC area, was completed in
December 2013. This action was completed under contract with the US Army Corps of Engineers - Savannah District, with a POP
of Sept. 24, 2013 through Jan. 1, 2014. A new plat map with the reduced LUC boundaries was completed in June 2015.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2014 was
required by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a
PBADS contract, to be awarded in FY18.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-302.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action.

CLEANUP/EXIT STRATEGY

This site has a ROD and associated LUCs. Additional work for 2014-2015 will include the reduction of the LUC boundaries
specified in the ROD. The new boundaries have been reduced from 21 acres to 7 acres. A new plat map will be created and filed
with the Cumberland County Deed Office. Remaining LUCs will be maintained according to the ROD, accompanied by a five-year
review. The 2014 five-year review had no recommendations for site optimization. Site conditions and LUCs will be reviewed
during future five-year reviews.
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Site ID: FTBR-303
Site Name: LF012 Hardfill Number 7

Alias: LF012

Regulatory Driver: CERCLA Phases Start End

.- PA o 199310........199409
, Sl 199310........199409

Contaminants of Concern: Metals RUFS. oo 199310........201203

LTM...ooooi 201203........ 204609
RIP Date: N/A
RC Date: 201203

Media of Concern: Soil

SITE DESCRIPTION

The LF012 site was a construction debris hardfill area on Pope AAF, located on the corner of Booster Street and Thunderbolt
Road, northeast of Building 715. It consisted of an approximately 8.5-acre area, and was in operation from the late-1960s
through the early-1970s. Site investigations were conducted from 1995 until 2010. Contaminants were found in surface soils
above soil screening levels (SSL); subsurface soils above USEPA risk-based concentration (RBC); SSLs for groundwater,
maximum contaminant levels (MCLs), and NC preliminary remediation goals, groundwater (above NCDENR groundwater quality
standards). A ROD was completed in March 2012, recommending LUCs. Fort Bragg must maintain the LUCs contained in the
ROD, and conduct sampling every two years for the first five years, as long as the waste remains in place. Per the ROD, this site
will also conduct five-year reviews in the future.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Five-year reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract, to be awarded in FY18.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into three buildings overlying the known contamination
plume and six buildings within 100 feet of the plume at FTBR-303. The VI study for 13 sites at Fort Bragg will be included in a
PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. All site costs will be tracked through the open RI
phase for CCFTBR0074 in AEDB-R.

A 2014 optimization study was initiated by the USACE, on 12 landfill/hardfill sites at Fort Bragg/Pope AAF, to include FTBR-303.
This study will determine which sites are good candidates for aggressive action to shorten their project lifespan or to actually
achieve site closure. Additional goals include: reducing the time to attain RC, increasing available land for other Army uses, and/or
reducing O&M costs associated with these sites while maintaining a protective remedy or corrective action. Only one alternative
was considered due to site conditions. "No action necessary; import fill to grade for construction” was recommended.

CLEANUP/EXIT STRATEGY

This site was completed with a ROD in February 2012. The ROD has associated LUCs. LUCs will be maintained according to the
ROD, accompanied by a five-year review. The 2014 Five-Year Review had no recommendations for site optimization. Site
conditions and LUCs will be reviewed during future five-year reviews.
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Site ID: FTBR-304
Site Name: SS009 3rd Aerial Port Squadron Spil

Alias: SS009

Regulatory Driver: CERCLA Phases Start End
RRSE: LOW PA oo, 199010........200409
, . . S 200410........ 200609
Contaminants of Concern: Petroleum, Oil and Lubricants RIES.. .. 200910........ 201203
(POL) RAC).eeoeeo....... 201203........201204
Media of Concern: Groundwater RA(O) .............. 201205 ........ 204609

RIP Date: 201205
RC Date: 204609

SITE DESCRIPTION

Site SS009 contains several source sites and contaminants, and is located on the Green Ramp of the Airfield at Pope AAF,
bounded by Hurst Drive and Surveyor Street. The site covers approximately 20 acres and was designated an IRP site in 1991. A
ROD was completed in March 2012, recommending LUCs with MNA. Fort Bragg must maintain the LUCs contained in the ROD,
and conduct sampling every two years for the first five years, as well as five-year reviews on this site in the future.

A long-term groundwater monitoring report was conducted in Feb. 2013; PCE was the only VOC detected above the NC 2L. A
long-term groundwater monitoring report was submitted in April 2015; PCE was the only VOC detected above the NC 2L.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY15 through
FY17 were paid by the FY12 contract. Post-contract costs are estimated based on appropriate CLINs from this contract. Five-
year reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBAS5 contract, to be
awarded in FY18.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into six buildings overlying the known contamination
plume and 10 buildings within 100 feet of the plume at FTBR-304. The VI study for 13 sites at Fort Bragg will be included in a
PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. All sites costs will be tracked through the open
RI phase for CCFTBR0074 in AEDB-R.

CLEANUP/EXIT STRATEGY

This site was completed with a ROD in February 2012. The ROD has associated LUCs and biennial sampling planned. LUCs will
be maintained according to the ROD, accompanied by a five-year review. The 2014 five-year review recommended a reduction in
sampling frequency for groundwater monitoring in the future. A reduction from biennial to once every five years should be
explored. At this time, current sampling and analytical protocols will remain in place, per the ROD. Site conditions and LUCs will be
reviewed during future five-year reviews.
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Site ID: FTBR-305
Site Name: SS018 Liquid Oxygen Area Spill Site

Alias: SS018

Regulatory Driver: CERCLA Phases Start End
RRSE: MEDIUM PA oo, 198410........199409
, . . S 199410........ 200209
Contaminants of Concern: Petroleum, Oil and Lubricants RIES.. .. 199510........ 201203
(POL) RAC).eeoeeo....... 201203........201204
Media of Concern: Groundwater RA(O) .............. 201205 ........ 204609

RIP Date: 201205
RC Date: 204609

SITE DESCRIPTION

The SS018 site contains several source sites and contaminants, and is located north of Surveyor Street along the base boundary.

The site was administratively combined with SS004 in 2005 and covers approximately 49 acres. A ROD was completed in March
2012, recommending LUCs with MNA. Fort Bragg must maintain the LUCs contained in the ROD, and conduct sampling annually
for the first five years, as well as five-year reviews on this site in the future.

A long-term groundwater monitoring report was submitted in Feb. 2016. PCE, trichloroethylene (TCE), and benzene were
detected above the NC 2L in one or more of the groundwater samples collected. It has been recommended that monitoring
frequency be reduced to every three years.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY16 through
FY17 are paid by the FY12 contract. Post-contract costs are estimated based on appropriate CLINs from this contract. Five-year
reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract, to be awarded in
FY18.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into 31 buildings overlying the known contamination
plume and seven buildings within 100 feet of the plume at FTBR-305. The VI study for 13 sites at Fort Bragg was included in a
PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. All sites costs will be tracked through the open
RI phase for CCFTBR0074 in AEDB-R.

CLEANUP/EXIT STRATEGY

This site was completed with a ROD in February 2012. The ROD has associated LUCs and annual sampling planned. LUCs will
be maintained according to the ROD, accompanied by a five-year review. The 2014 Five-Year Review recommended replacing
damaged monitoring wells. No other changes in sampling protocol were suggested. Site conditions and LUCs will be reviewed
during future five-year reviews.

Final without Signatures FORT BRAGG Installation Action Plan -

69



Site ID: FTBR-306
Site Name: FTOO01 Fire Training Area #4

Alias: FT001

Regulatory Driver: CERCLA Phases Start End
RRSE: PA oo, 198810........198909
, . . RUFS...ovoeeinn 199710........ 199809
Contaminants of Concern: Petroleum, Oil and Lubricants IRA.... 199010........ 200309
(POL) RAC)..eoeoon...... 200310........200709
Media of Concern: Groundwater RA(O) .............. 200510 ........ 200909
LTM..oveeeeiiinen, 200910........ 204609

RIP Date: 200709
RC Date: 200909

SITE DESCRIPTION

Site FT001 was a fire training area on Pope AAF, located southwest of the intersection of Hurst Drive and Aldish Road. It
consisted of an unlined pit of approximately six acres, and was in operation from the 1950s through 1989.

Interim remedial actions between 1991 and 1993 included removal of up to 844 tons of buried drums remnants, other debris and
associated highly contaminated soils, a UST and associated contaminated soils. A free-product collection trench and recovery
system was also installed. Operation of the free-product recovery system was discontinued in 2003 since no free-product was
observed in the recovery system.

A soil vapor extraction and air sparging system was installed at the site in 2005 and operated from March 2005 until August 2007.
RIP was achieved in March 2005 and the remediation system was shut down due to low product levels in August 2007. The site
was given NFA with an NRP in August 2009, and LUCs were set.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY16 through
FY17 are paid by the FY12 contract. Post-contract costs for periodic reviews are estimated based on appropriate CLINs from this
contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the soil and groundwater LUCs contained in the NRP, and
conduct periodic reviews on this site in the future. The LUCs will be continued with periodic reviews. The 2014 periodic review
noted potential development on this site in the future. A recommendation was made to reopen investigation at the site, and provide
a new remedy. However, soil contamination in the area of current construction is being remediated under site CCFTBR0094 via an
IRA. FTBR-306 will not be reopened at this time.
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Site ID: FTBR-307
Site Name: PL505 Building 164 Hydrant Fuel Lin

Alias: PL505

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM 200709

, . . 200809
Contaminants of Concern: Petroleum, Oil and Lubricants 200909
(POL)

201310
204609

Media of Concern: Groundwater

RIP Date: 200910
RC Date: 201310

SITE DESCRIPTION

Building 164 is a general maintenance and storage facility, located at the intersection of Boxcar and Ethridge Streets on Pope
AAF. Surrounding land use is mixed use, with administrative and industrial operations in the immediate area. Pope AAF and
Yellow Ramp are just to the west.

Utility trenching at this site uncovered stained soil. Gasoline range organics (GRO) and VOCs were found above action levels
during confirmatory sampling (CS). The contamination is suspected to be JP-8 jet fuel associated with an abandoned jet fuel
transfer line located at building 164. There are no USTs associated with this building. A CSA was conducted in 2009,
recommending AFVR. One year of AFVR and sampling has occurred. Analytical results showed elevated levels of benzene and
naphthalene. Correspondence with NCDENR in 2011, recommended discontinuing AFVR and beginning quarterly pre-CAP

sampling. Pre-CAP monitoring activities were conducted from 2011 until May 2013. No free-product was encountered. Benzene,

1-methylnaphthalene, 2-methylnaphthalene, and naphthalene were detected above NC 2L but below gross contamination limit
(GCL) in the May 2013 Pre-Cap Monitoting Report. NCDENR issued a notice of regulatory requirement (NORR) requesting an
NRP in August 2013. The NRP was completed under the contract noted below.

This site received an NFA decision from the NCDENR on Oct. 21, 2013, via an NRP. LUCs are now in place and are documented

in the BMP.

This site is included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2014 is required

by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5
contract, to be awarded in FY18.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic
reviews on this site in the future.
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Site ID: FTBR-308
Site Name: SS007 Blue Ramp JP-4 Spill Site

Alias: SS007

Regulatory Driver: RCRA Phases Start End
RRSE: HIGH 199809
, _ ) ) 200209
Contaminants of Concern: Petroleum, Oil and Lubricants 200509
(POL) 200609

Media of Concern: Groundwater IMP(C)............ 200610........ 200709
IMP(O)............ 200710........ 201709

RIP Date: 200710
RC Date: 201709

SITE DESCRIPTION

The SS007 site originated from a spill at the former refueling hydrant system, located on the blue ramp of the airfield at Pope AAF.

The Blue Ramp Hydrant System consisted of 18, 50,000-gallon USTs at three buildings and an extensive underground hydrant
line delivery system located under the ramps on the northern portion of the Pope Airfield. The hydrant system was in operation
from 1956 through the 1990s. The site covers approximately 27 acres across Blue Ramp and north across Surveyor Street.

The site is currently undergoing active remediation by free-product vacuum recovery each quarter. This will continue until free-
product thickness is reduced to 0.01 feet or less in all wells. Groundwater results from the 2014 CAP monitoring reports were
discussed at the Oct 15, 2014 Tier 1 meeting. It was decided that groundwater monitoring frequency would be every five years in
advance of the five-year review.

Site closeout is anticipated to be obtained through an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and
conduct periodic reviews on this site in the future.

This site is included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Post-contract costs are
estimated based on appropriate CLINs from this contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future
work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Free-product recovery will continue until groundwater contaminate levels are below NC 2L. Site closeout will be obtained through
an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic reviews on this site in the future. The

2014 periodic review had no recommendations for site optimization. Current sampling and analytical protocols will remain in place.

Site data will continue to be evaluated during future periodic reviews.
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Site ID: FTBR-309
Site Name: SS014 Morale, Welfare, and Recreati

Alias: SS014
Regulatory Driver: RCRA Phases Start End
RRSE: ISC..oviiiiiiiie 200410........ 200509
, _ . . [N\YZ 200510........ 200709
Contaminants of Concern: Petroleum, Oil and Lubricants IMP(C)..coon...... 200710........ 200809
(POL) LTM..oooooveeen 200810........204609
Media of Concern: Groundwater RIP Date: N/A

RC Date: 200809

SITE DESCRIPTION

Site SS014 originated from USTs and pipeline releases, located along Armistead Street on Pope AAF. The site was utilized as the
base transportation motor pool from the 1950s through the 1980s and as the Morale, Welfare, and Recreation (MWR) Compound
from the 1980s until the present. The site covers approximately 20 acres along an unnamed tributary of Tank Creek. The site was
given NFA with an NRP in September 2008. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic
reviews on this site in the future.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY16 through

FY17 are paid by the FY12 contract. Post-contract costs for periodic reviews are estimated based on appropriate CLINs from this
contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

RC was obtained through an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic reviews on this
site in the future.
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Site ID: FTBR-310
Site Name: SS019 Pumphouse Building 822

Alias: SS019

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM 199109

, . . 200409
Contaminants of Concern: Petroleum, Oil and Lubricants 200509
(POL)

200609

Media of Concern: Groundwater IMP(C)............ 200710........ 200809
IMP(O)............ 200810........ 201709

RIP Date: 200810
RC Date: 201709

SITE DESCRIPTION

Former Building 822 was a part of the Blue Ramp Hydrant System located in the central portion of Pope AAF, between Blue
Ramp and the Pope runway. The Blue Ramp Hydrant System consisted of 18, 50,000-gallon USTs at three buildings and an
extensive underground hydrant line delivery system located under the ramps on the northern portion of Pope Airfield. The hydrant
system was in operation from 1956 through the 1990s. Surrounding land use is highly industrial, with the site located in the middle
of the flight line at shark ramp.

Dissolved phase petroleum hydrocarbons were found in the groundwater during a 1991 sampling activity at the adjacent IRP site
SS007. A 2005 CSA discovered free-product in groundwater wells at the site. Subsequently, the six 50,000-gallon jet fuel USTs
were removed in 2008 by Weston Solutions, Inc. Diesel range organics (DRO) and GRO were found above action levels through
confirmation sampling during site closure. A pilot study was initiated in 2011 to remove the small amounts of remaining product on
the groundwater through biological degradation. The effectiveness of the BOS 200 compound to reduce light non-aqueous phase
liquid (LNAPL) pore space saturation was inconclusive due to notable water table fluctuations across the site subsequent to the
injection. The site has been undergoing active remediation (AFVR) and sampling since 2005. It is anticipated that product removal
will continue quarterly with AFVR technology, as needed, through FY17. Groundwater results from the 2014 CAP monitoring
reports were discussed at the Oct. 15, 2014 Tier 1 meeting. It was decided that groundwater monitoring frequency would be every
five years in advance of the five-year review.

It is expected that the site will receive an NFA. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic
reviews on this site in the future.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Post-contract costs for
periodic reviews are estimated based on appropriate CLINs from this contract. Periodic reviews will be captured in the FTBR-103
AEDB- R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Fort Bragg expects to be able to close this site after the indicated RA is complete and groundwater contaminate levels are below
NC 2L. The site is expected to close with an NRP with LUCs Fort Bragg must maintain the LUCs contained in the NRP, and
conduct periodic reviews on this site in the future. The 2014 periodic review had no recommendations for site optimization. Current
sampling and analytical protocols will remain in place. Site data will continue to be evaluated during future periodic reviews.
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Site ID: FTBR-311
Site Name: SS020 Silver Ramp Spill Site

Alias: SS020

Regulatory Driver: RCRA Phases Start End
RRSE: ISC...... 200109
, . . [N\YZ 200609
Contaminants of Concern: Petroleum, Oil and Lubricants IMP(C) 200809
(POL) IMP(O) 201210
LTM..ooiiiiienen, 204609

Media of Concern: Groundwater

SITE DESCRIPTION

Building 704 was part of a former 1940s-era aqua fuel delivery system located south of Surveyor Street and Thunderbolt Road at
Pope AAF. Surrounding land use is highly industrial, with the site located just north of the flight line at Silver Ramp.

RIP Date: 200809
RC Date: 201210

During a December 2004 records review, aerials and photographs from 1942-1944 depicted four USTs between Buildings 704
and 708. Closure reports or removal documentation for the four 25,000-gallon underground aviation fuel tanks could not be
located. An LSA was conducted in 2005 to determine if any residual contamination may exist due to the system that historical
records show was in place. The LSA did not reveal impact to soil or groundwater in excess of gross contaminant levels, but some
petroleum analytes were detected in excess of unrestricted use criteria. The site was given an NFA by use of an NRP in
September 2008. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic reviews on this site in the
future.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY16 through
FY17 are paid by the FY12 contract. Post-contract costs for periodic reviews are estimated based on appropriate CLINs from this
contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic
reviews on this site in the future.
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Site ID: FTBR-312
Site Name: Building 390 Golf Course Maintenanc

Alias: SS516

Regulatory Driver: RCRA Phases Start End
RRSE: MEDIUM 200309

, . . 200409
Contaminants of Concern: Petroleum, Oil and Lubricants 200609
(POL)

200709
204609

Media of Concern: Groundwater

RIP Date: 200710
RC Date: 204609

SITE DESCRIPTION

Building 390 is a former golf maintenance facility located north of the Willow Lakes Golf Course at Maverick and Academy Streets
on Pope AAF. Surrounding land use is mixed-use residential, recreational, and administrative. Prior operations at the site include
a golf course equipment storage and maintenance facility, and an auto hobby/repair shop.

In 1992, two on-site USTs (a 280-gallon UST and a 550-gallon UST) were removed by IT Corporation after failing leak tests. A
remaining fuel oil UST released an estimated 1,000-gallons of No. 2 fuel oil in 1997. A reported release in 2002 of an unknown
quantity also occurred from an on-site OWS. Releases from these two incidents resulted in subsurface contamination that
includes fuel oil free-product as well as dissolved phase fuel and solvents. In August 2002, MWH Americas, Inc. removed both
550-gallon OWSs, the 1,000-gallon UST, and the 500-gallon aboveground storage tank (AST). During this effort, 21 cubic yards
(cy) of contaminated soil were also removed, and a free-product recovery system was installed. A CSA field investigation was
performed in 2004. An AFVR effort was initiated at the site. The site is currently undergoing active remediation (AFVR) and
sampling since 2004. Confirmation sampling during the Mar. 2011 event showed elevated levels of benzene and naphthalene.
NCDENR had requested one additional year of AFVR and sampling, but wells continued to show elevated VOC levels and
measurable free-product. AFVR is currently being conducted quarterly in wells with measurable free-product until free-product
thickness is reduced to 0.01 feet. Groundwater results from the 2014 CAP monitoring reports were discussed at the Oct. 15, 2014
Tier 1 meeting. It was decided that groundwater monitoring frequency would be every five years in advance of the five-year
review. An NFA is anticipated for this site through an NRP.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Post-contract costs are
estimated based on appropriate CLINs from this contract. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Fort Bragg expects to be able to close this site with an NFA after the indicated RA is complete and groundwater contaminate
levels are below NC 2L. The site is expected to close with an NRP with LUCs Fort Bragg must maintain the LUCs contained in the
NRP, and conduct periodic reviews on this site in the future. The 2014 periodic review had no recommendations for site
optimization. Current sampling and analytical protocols will remain in place. Site data will continue to be evaluated during future
periodic reviews.
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Site ID: FTBR-313
Site Name: ST002 POL Bulk Fuel Storage Area

Alias: ST002

Regulatory Driver: RCRA Phases Start End
198410........ 198909

RRSE: el

. . o INV... 198910........ 200209
Contaminants of Concern: Petroleum, Oil and Lubricants ~~ |\ga 200101........ 200101
(pOLY — IMP©)e.... 200810........200909

Media of Concern: Groundwater ~~  LTM............... 200910........ 204609

RIP Date: N/A
SITE DESCRIPTION

RC Date: 200909
Site ST002, located between Hurst Drive and Interceptor Road at Pope AAF, originated from spills and leaks from on-site
aboveground storage tanks (AST) between the 1960s and the 1980s. This approximately seven-acre site serves as a jet fuel
storage and distribution facility. In addition to associated components of the petroleum, oil, and lubricants (POL) yard (railroad
unloading area, underground piping, and two operations buildings); the site consists of four, JP-4 ASTs with a combined capacity
of over 3,000,000 gallons. Additional tank bottom sludge was disposed of in a trench adjacent to the facility following storage tank
maintenance operations, from the mid-1950s until 1975. Sludge burial results in soil and groundwater contamination above the
NC SSLs. Approximately 630 cy (228 tons) of contaminated soils were removed and disposed of off-site. The excavation was
backfilled with clean soil.

Contaminant constituents exceeding NC 2L were found in the groundwater, but are expected to diminish over time through natural
attenuation. Due to the groundwater contamination, NCDENR classified the site as low risk and LUCs were put in place to restrict
the use of groundwater in the area of ST002. NFA status was achieved by use of an NRP on Sept. 24, 2009. Fort Bragg must
maintain the LUCs contained in the NRP, and conduct periodic reviews on this site in the future.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY16 through

FY17 are paid by the FY12 contract. Post-contract costs for periodic reviews are estimated based on appropriate CLINs from this
contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic
reviews on this site in the future.
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Site ID: FTBR-314
Site Name: ST008 Base-wide USTs

Alias: ST0O08

Regulatory Driver: RCRA Phases Start End
RRSE: LOW 199009

, . . 200209
Contaminants of Concern: Petroleum, Oil and Lubricants 200309
(POL)

200509

Media of Concern: Groundwater 200609
IMP(C)............ 201110........201209

IMP(O)............ 201200........201709

RIP Date: 201209
RC Date: 201709

SITE DESCRIPTION

The ST008 site originated from leaks from former USTs located between Boxcar Street and Taxiway Bravo on the Pope AAF. The
site formerly contained four 25,000-gallon USTs and was used as a No. 2 fuel oil storage and distribution center from 1954 to
1985.

As part of a 1990 base-wide UST evaluation program, the USTs were precision tested and one failed. In November 1992, the
four tanks, ancillary piping, and fuel dispensers were excavated and removed. During excavation, fuel oil-contaminated soil was
encountered and free-product was observed on water that accumulated in the open excavation. Fuel oil-contaminated soil
excavated during the UST system removal was reportedly placed back into the excavation on top of a layer of plastic sheeting.
The volume of No. 2 fuel oil released during the life of the USTs is not known. A CAP was completed in 2004 and recommended a
bioventing system along with a passive skimming and AFVR. This treatment proved effective and the site achieved RIP. A pilot
study was initiated in 2011 to remove the small amounts of remaining product on the groundwater through biological degradation.
The site is currently undergoing active remediation and sampling. It is anticipated that product removal will continue, as needed,
through FY17. Groundwater results from the 2014 CAP monitoring reports were discussed at the Oct. 15, 2014 Tier 1 meeting. It
was decided that groundwater monitoring frequency would be every five years in advance of the five-year review.

It is expected that the site will receive an NRP. Fort Bragg must maintain the LUCs contained in the NRP, and conduct periodic
reviews on this site in the future.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site costs for FY16 through
FY17 are paid by the FY12 contract. Post-contract costs are estimated based on appropriate CLINs from this contract. Periodic
reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBAS contract.

CLEANUP/EXIT STRATEGY

Fort Bragg expects to be able to close this site after the indicated RA is complete and groundwater contaminate levels are below
NC 2L. The site is expected to close with an NRP with LUCs Fort Bragg must maintain the LUCs contained in the NRP, and
conduct periodic reviews on this site in the future. The 2014 periodic review had no recommendations for site optimization. Current
sampling and analytical protocols will remain in place. Site data will continue to be evaluated during future periodic reviews.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTBR-003 LANDFILL 3 199401 NFA granted by NCDENR Nov. 19, 1996.

FTBR-007 ABANDONED LANDFILL 7 199506 NFA granted by NCDENR Jul. 29, 1994.

FTBR-011 SANITARY LANDFILL 11 199006 Not eligible for IRP. Site is included in
Compliance Clean-up Program.

FTBR-013 COOLYCONCH MT DEMO LANDFILL 199006 Not eligible for IRP. Permitted landfill
under solid waste rules.

FTBR-016 ABANDONED LANDFILL 16 199703 NFA granted by NCDENR April 24, 2003.

FTBR-020 82 DIV HEATING PLANT 199006 Not eligible for IRP.

FTBR-024 18TH EOD DEMO AREA 199006 Not eligible for IRP.

FTBR-026 WTP ABANDONED LAGOON & DRYING BEDS 199006 Not eligible for IRP.

FTBR-030 LOADING/UNLOADING AREA 199703 NFA granted by NCDENR Dec. 1, 1997.

FTBR-031 ASH TANK SITE 199606 NFA granted by NCDENR July 29, 1994.

FTBR-035 OIL/WATER SEPARATORS 200310 Not eligible for IRP. Site is still active.

FTBR-036 WASHRACKS 200005 Not eligible for IRP. Site is still active.

FTBR-038 GRIT CHAMBER 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-039 PRIMARY SEDIMENTATION TANKS 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-040 BIOFILTERS 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-042 SECONDARY SEDIMENTATION TANKS 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-043 CHLORINATION FLASH MIX TANK 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-044 CHLORINATION CONTACT TANK 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-045 RECIRCULATION TANK 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-046 STEPPED CASCADE 199703 NFA granted by NCDENR Oct. 24, 2005.

FTBR-050 WWTP SLUDGE DRYING BEDS 199401 Not eligible for IRP. Site is included in
Compliance Clean-up Program.

FTBR-077 782D BATTERY SHOP NEUTRALIZATION TANK 199703 NFA granted by NCDENR Aug. 11, 2000.

FTBR-086 659TH BATTERY NEUTRALIZATION TANK 199703 Not eligible for IRP. Site is included in
Compliance Clean-up Program. LTM is
planned.

FTBR-088 659TH USED OIL PIT 199703 Not eligible for IRP. Site is included in
Compliance Clean-up Program. LTM is
planned.

FTBR-102 VOCATIONAL TECHNICAL TRAINING AREA 200112 NFA granted by NCDENR Sept. 14, 2001.

FTBR-104 Old ASP Site 200609 NFA Letter from NCDENR Jan. 11, 2007.

FTBR-300 LFOO05 Hardfill Number 2 201603 Concurrence with No Further Action
Record of Decision Amendment Fort
Bragg, NC-NCDEQ Letter

FTBR-316 Building 344 UST 201201 NCDENR site closure email on Jan. 5,
2012.

FTBR-317 Building 757 UST 201201 NCDENR site closure email on Jan. 5,
2012.

FTBR-318 Building 991 UST 201111 NFA granted by NCDENR on Nov. 4,
2011.

FTBR-319 Building 342 UST 201109 NFA granted by NCDENR on Sep. 27,

2011.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

FTBR-320 Building 336 Heating Oil Tank 201104 NFA granted by NCDENR on April 5,
2011.

FTBR-321 Building 328 Heating Oil Tank 201103 NFA granted by NCDENR on March 31,
2011.

FTBR-322 Building 332 201103 NFA granted by NCDENR on March 31,
2011.

FTBR-323 Building 330 201103 NFA granted by NCDENR on March 31,
2011.

FTBR-324 Building 251 UST 201005 NFA granted by NCDENR on May 6,
2010.

FTBR-325 Building 558 UST 201005 NFA granted by NCDENR on May 7,
2010.

FTBR-326 Hardfill 13 200909 Transferred from Air Force as part of
BRAC 2005.

FTBR-327 CE STORAGE YARD 200907 Transferred from Air Force as part of
BRAC 2005.

FTBR-329 MWR COMPOUND 200809 Transferred from Air Force as part of
BRAC 2005. Site relabeled FTBR-309.
Closed with NRP on Sep. 19, 2008.

FTBR-33 USED OIL USTS (0U8) 199903 Not eligible for IRP. All tanks were closed
after 1986.

FTBR-330 HARDFILL #5 200802 NFA granted by NCDENR on Feb. 11,
2008.

FTBR-331 200 SERIES DORMITORY PARKING LOT 200802 NFA granted by NCDENR on Feb. 6,
2008.

FTBR-332 Hardfill 12 200609 NFA granted by NCDENR on Sep. 19,
2006.

FTBR-333 TIRE SHOP WASTE AMCUM POINT 200508 Transferred from Air Force as part of
BRAC 2005. Administratively closed on
Aug. 18, 2005 and reopened as FTBR-
305.

FTBR-334 Hardfill 15 200605 NFA granted by NCDENR on May 26,
2006.

FTBR-335 Hardfill 14 200604 NFA granted by NCDENR on April 24,
2006.

FTBR-336 BUILDING 158 PUMPHOUSE 200502 Transferred from Air Force as part of
BRAC 2005. Administratively closed on
Feb. 16, 2005 and reopened as FTBR-
313.

FTBR-337 AAFES STATION 201103 Transferred from Air Force as part of
BRAC 2005. Site relabeled CCFTBR0313.

FTBR-338 Green Ramp Spill Site 201103 Transferred from Air Force as part of
BRAC 2005. Site relabeled FTBR-304.

FTBR-339 POL/SLUDGE DISPOSAL AREA 200406 Transferred from Air Force as part of
BRAC 2005.

FTBR-340 Building 755 UST 201201 NCDENR site closure email on Jan. 5,
2012.

FTBR-341 Building 729 UST 201201 NCDENR site closure email on Jan. 5,
2012.

FTBR-343 Building 338 201205 NFA granted by NCDENR May 2, 2012.

FTBR-344 Building 756 Government Gas Station 201103 Transferred from Air Force as part of

BRAC 2005. Site relabeled CCFTBR0324.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date = Documentation

FTBR-345 Bulk Fuel Storage Building OWS 201103 Transferred from Air Force as part of
BRAC 2005.

FTBR-346 Special Purpose Maintenance OWS 768 201012 NFA granted by NCDENR Dec. 16, 2010.

FTBR-347 Building 792 Spill 201103 Transferred from Air Force as part of
BRAC 2005.

FTBR-A WTP FUEL TANK SPILL (AOC A) 199703 Not eligible for IR. NFA granted by
NCDENR in 2005 under CC Program.

FTBR-B CLASSIFIED PAPER FUEL TANK SPILL (AOC B) 199609 NFA granted by NCDENR March 17,
1997.

FTBR-C BLDG P-3262, FUEL SPILL (AOC C) 199703 NFA granted by NCDENR Sept. 17, 2003.

FTBR-D BLDG. M-7951, FUEL SPILL (AOC D) 199703 NFA granted by NCDENR Sept. 17, 2003.

FTBR-E BLDG. 8-4606, FUEL SPILL (AOC E) 199703 NFA granted by NCDENR Sept. 26, 2000.

FTBR-F VET CLINIC INCIN. UST SPILL (AOC F) 199703 Not eligible for IRP. Site is included in
Compliance Clean-up Program.

FTBR-G LEE FIELDHOUSE UST SPILL (AOC G) 199703 NFA granted by NCDENR Sept. 17, 2003.

PBC @ Ft PBA 201403 Site closed at end of PBC period of

Bragg performance. Work continued under
individual sites.
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IRP Schedule

Date of IRP Inception: 198410

Past Phase Completion Milestones

1986
SI
PA
1987
CS
RFA
Sl
PA
1988
PA

CS
RFA

ISC
1989
CS
RFA
PA
ISC
1990
CS

Sl

ISC
INV
1991
CS
RFA
ISC
1992
PA

(FTBR-333 - TIRE SHOP WASTE AMCUM POINT, FTBR-339 - POL/SLUDGE DISPOSAL AREA)
(FTBR-333 - TIRE SHOP WASTE AMCUM POINT, FTBR-339 - POL/SLUDGE DISPOSAL AREA)

(FTBR-020 - 82 DIV HEATING PLANT, FTBR-024 - 18TH EOD DEMO AREA)
(FTBR-020 - 82 DIV HEATING PLANT, FTBR-024 - 18TH EOD DEMO AREA)
(FTBR-013 - COOLYCONCH MT DEMO LANDFILL)
(FTBR-013 - COOLYCONCH MT DEMO LANDFILL)

(FTBR-016 - ABANDONED LANDFILL 16, FTBR-036 - WASHRACKS , FTBR-086 - 659TH BATTERY
NEUTRALIZATION TANK, FTBR-088 - 659TH USED OIL PIT, FTBR-C - BLDG P-3262, FUEL SPILL (AOC
C), FTBR-D - BLDG. M-7951, FUEL SPILL (AOC D), FTBR-E - BLDG. 8-4606, FUEL SPILL (AOC E), FTBR-
F - VET CLINIC INCIN. UST SPILL (AOC F), FTBR-G - LEE FIELDHOUSE UST SPILL (AOC G))
(FTBR-026 - WTP ABANDONED LAGOON & DRYING BEDS)

(FTBR-001 - ABANDONED LANDFILL 1, FTBR-003 - LANDFILL 3, FTBR-004 - LANDFILL 4 & FIRE
TRAINING PITS 18, FTBR-005 - ABANDONED LANDFILL 5, FTBR-007 - ABANDONED LANDFILL 7, FTBR-
008 - ABANDONED LANDFILL 8, FTBR-009 - ABANDONED LANDFILL 9, FTBR-012 - ABANDONED
LANDFILL 12, FTBR-014 - ABANDONED LANDFILLS 2 & 14 , FTBR-026 - WTP ABANDONED LAGOON &
DRYING BEDS, FTBR-030 - LOADING/UNLOADING AREA, FTBR-031 - ASH TANK SITE, FTBR-035 -
OIL/WATER SEPARATORS , FTBR-063 - DEH STORAGE COMPOUND, FTBR-069 - JEEP DISMANTLING
AREA, BLDG 8-3612, FTBR-077 - 782D BATTERY SHOP NEUTRALIZATION TANK, FTBR-A - WTP FUEL
TANK SPILL (AOC A), FTBR-B - CLASSIFIED PAPER FUEL TANK SPILL (AOC B))

(FTBR-33 - USED OIL USTS (0U8))

(FTBR-011 - SANITARY LANDFILL 11)
(FTBR-011 - SANITARY LANDFILL 11)
(FTBR-306 - FT001 Fire Training Area #4)
(FTBR-313 - ST002 POL Bulk Fuel Storage Area)

(FTBR-001 - ABANDONED LANDFILL 1, FTBR-003 - LANDFILL 3, FTBR-004 - LANDFILL 4 & FIRE
TRAINING PITS 18, FTBR-005 - ABANDONED LANDFILL 5, FTBR-007 - ABANDONED LANDFILL 7, FTBR-
008 - ABANDONED LANDFILL 8, FTBR-009 - ABANDONED LANDFILL 9, FTBR-012 - ABANDONED
LANDFILL 12, FTBR-014 - ABANDONED LANDFILLS 2 & 14, FTBR-030 - LOADING/UNLOADING AREA,
FTBR-031 - ASH TANK SITE, FTBR-035 - OIL/WATER SEPARATORS , FTBR-063 - DEH STORAGE
COMPOUND, FTBR-069 - JEEP DISMANTLING AREA, BLDG 8-3612, FTBR-077 - 782D BATTERY SHOP
NEUTRALIZATION TANK, FTBR-A - WTP FUEL TANK SPILL (AOC A), FTBR-B - CLASSIFIED PAPER FUEL
TANK SPILL (AOC B))

(FTBR-016 - ABANDONED LANDFILL 16, FTBR-036 - WASHRACKS , FTBR-086 - 659TH BATTERY
NEUTRALIZATION TANK, FTBR-088 - 659TH USED OIL PIT, FTBR-C - BLDG P-3262, FUEL SPILL (AOC
C), FTBR-D - BLDG. M-7951, FUEL SPILL (AOC D), FTBR-E - BLDG. 8-4606, FUEL SPILL (AOC E), FTBR-
F - VET CLINIC INCIN. UST SPILL (AOC F), FTBR-G - LEE FIELDHOUSE UST SPILL (AOC G))

(FTBR-314 - ST008 Base-wide USTS)

(FTBR-33 - USED OIL USTS (0OU8))

(FTBR-102 - VOCATIONAL TECHNICAL TRAINING AREA)

(FTBR-102 - VOCATIONAL TECHNICAL TRAINING AREA)

(FTBR-310 - SS019 Pumphouse Building 822)

(FTBR-038 - GRIT CHAMBER, FTBR-039 - PRIMARY SEDIMENTATION TANKS, FTBR-040 - BIOFILTERS)
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1993
SI
PA

1994
RFI/ICMS

PA

SI

1995
SI

PA

1996
IRA
1998
RI/FS
ISC
1999
IRA
RFA
2000
RFA
IRA
CS
2001
IRA
ISC
2002
RFI/CMS

INV

sl
2003
CMI(C)
IRA

ISC
CAP

IRP Schedule

(FTBR-038 - GRIT CHAMBER, FTBR-039 - PRIMARY SEDIMENTATION TANKS)

(FTBR-042 - SECONDARY SEDIMENTATION TANKS, FTBR-043 - CHLORINATION FLASH MIX TANK,
FTBR-044 - CHLORINATION CONTACT TANK, FTBR-045 - RECIRCULATION TANK, FTBR-046 -
STEPPED CASCADE, FTBR-050 - WWTP SLUDGE DRYING BEDS)

(FTBR-003 - LANDFILL 3, FTBR-007 - ABANDONED LANDFILL 7, FTBR-031 - ASH TANK SITE, FTBR-B -
CLASSIFIED PAPER FUEL TANK SPILL (AOC B))

(FTBR-300 - LFOO05 Hardfill Number 2, FTBR-301 - LF006 Hardfill Number 8, FTBR-302 - LFO10 Hardfill
Number 1, FTBR-303 - LF012 Hardfill Number 7, FTBR-305 - SS018 Liquid Oxygen Area Spill Site)
(FTBR-040 - BIOFILTERS, FTBR-042 - SECONDARY SEDIMENTATION TANKS, FTBR-043 -
CHLORINATION FLASH MIX TANK, FTBR-044 - CHLORINATION CONTACT TANK, FTBR-045 -
RECIRCULATION TANK, FTBR-046 - STEPPED CASCADE, FTBR-050 - WWTP SLUDGE DRYING BEDS,
FTBR-303 - LF012 Hardfill Number 7)

(FTBR-300 - LF005 Hardfill Number 2, FTBR-301 - LF006 Hardfill Number 8, FTBR-302 - LF010 Hardfill
Number 1, FTBR-327 - CE STORAGE YARD, FTBR-329 - MWR COMPOUND, FTBR-330 - HARDFILL #5,
FTBR-331 - 200 SERIES DORMITORY PARKING LOT, FTBR-336 - BUILDING 158 PUMPHOUSE, FTBR-
337 - AAFES STATION)

(FTBR-327 - CE STORAGE YARD, FTBR-329 - MWR COMPOUND, FTBR-330 - HARDFILL #5, FTBR-331 -
200 SERIES DORMITORY PARKING LOT, FTBR-336 - BUILDING 158 PUMPHOUSE, FTBR-337 - AAFES
STATION)

(FTBR-102 - VOCATIONAL TECHNICAL TRAINING AREA)

(FTBR-306 - FT001 Fire Training Area #4)
(FTBR-308 - SS007 Blue Ramp JP-4 Spill Site)

(FTBR-339 - POL/SLUDGE DISPOSAL AREA)
(PBC @ Ft Bragg - PBA)

(FTBR-103 - MALLONEE VILLAGE GAS STATION)
(FTBR-063 - DEH STORAGE COMPOUND)
(FTBR-103 - MALLONEE VILLAGE GAS STATION)

(FTBR-313 - ST002 POL Bulk Fuel Storage Area)
(FTBR-311 - SS020 Silver Ramp Spill Site)

(FTBR-012 - ABANDONED LANDFILL 12, FTBR-014 - ABANDONED LANDFILLS 2 & 14, FTBR-102 -
VOCATIONAL TECHNICAL TRAINING AREA)

(FTBR-308 - SS007 Blue Ramp JP-4 Spill Site, FTBR-313 - ST002 POL Bulk Fuel Storage Area , FTBR-314 -
STO008 Base-wide USTSs)

(FTBR-305 - SS018 Liquid Oxygen Area Spill Site)

(FTBR-001 - ABANDONED LANDFILL 1)

(FTBR-035 - OIL/WATER SEPARATORS , FTBR-306 - FT001 Fire Training Area #4, FTBR-333 - TIRE SHOP
WASTE AMCUM POINT, FTBR-336 - BUILDING 158 PUMPHOUSE)
(FTBR-312 - Building 390 Golf Course Maintenanc)

(FTBR-314 - ST008 Base-wide USTS)
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RI/FS
RFI/ICMS

DES
2004
CMI(C)
INV
PA

RI/FS
RFA
RFI/CMS

2005
RI/FS
DES
PA
CMI(C)

CAP
ISC
2006
Sl

PA
CAP

cs

DES
IRA

INV
2007
INV

ISC
RA(C)
IMP(C)
CMI(0)
RFI/ICMS
2008
RFI/ICMS
RI/FS

INV
IMP(C)

DES
CMI(C)

IRP Schedule

(FTBR-336 - BUILDING 158 PUMPHOUSE)

(FTBR-001 - ABANDONED LANDFILL 1, FTBR-005 - ABANDONED LANDFILL 5, FTBR-008 - ABANDONED
LANDFILL 8, FTBR-009 - ABANDONED LANDFILL 9)
(FTBR-009 - ABANDONED LANDFILL 9, FTBR-012 - ABANDONED LANDFILL 12)

(FTBR-012 - ABANDONED LANDFILL 12)
(FTBR-310 - SS019 Pumphouse Building 822, FTBR-312 - Building 390 Golf Course Maintenanc)

(FTBR-304 - SS009 3rd Aerial Port Squadron Spil, FTBR-340 - Building 755 UST, FTBR-341 - Building 729
UST)
(FTBR-339 - POL/SLUDGE DISPOSAL AREA)

(FTBR-104 - Old ASP Site)

(FTBR-004 - LANDFILL 4 & FIRE TRAINING PITS 18, FTBR-035 - OIL/WATER SEPARATORS , FTBR-063 -
DEH STORAGE COMPOUND)

(FTBR-333 - TIRE SHOP WASTE AMCUM POINT, FTBR-337 - AAFES STATION)
(FTBR-314 - ST008 Base-wide USTs)
(FTBR-338 - Green Ramp Spill Site)

(FTBR-004 - LANDFILL 4 & FIRE TRAINING PITS 18, FTBR-005 - ABANDONED LANDFILL 5, FTBR-008 -
ABANDONED LANDFILL 8, FTBR-009 - ABANDONED LANDFILL 9)
(FTBR-308 - SS007 Blue Ramp JP-4 Spill Site, FTBR-310 - SS019 Pumphouse Building 822)

(FTBR-309 - SS014 Morale, Welfare, and Recreati)

(FTBR-304 - SS009 3rd Aerial Port Squadron Spil, FTBR-326 - Hardfill 13, FTBR-332 - Hardfill 12, FTBR-334
- Hardfill 15, FTBR-335 - Hardfill 14)
(FTBR-326 - Hardfill 13, FTBR-332 - Hardfill 12, FTBR-334 - Hardfill 15, FTBR-335 - Hardfill 14)

(FTBR-312 - Building 390 Golf Course Maintenanc)

(FTBR-104 - Old ASP Site)

(FTBR-308 - SS007 Blue Ramp JP-4 Spill Site, FTBR-310 - SS019 Pumphouse Building 822)
(FTBR-314 - ST008 Base-wide USTs)

(FTBR-311 - SS020 Silver Ramp Spill Site)

(FTBR-309 - SS014 Morale, Welfare, and Recreati)

(FTBR-307 - PL505 Building 164 Hydrant Fuel Lin)

(FTBR-306 - FT001 Fire Training Area #4)

(FTBR-308 - SS007 Blue Ramp JP-4 Spill Site, FTBR-312 - Building 390 Golf Course Maintenanc)
(FTBR-001 - ABANDONED LANDFILL 1)

(FTBR-069 - JEEP DISMANTLING AREA, BLDG 8-3612, FTBR-103 - MALLONEE VILLAGE GAS STATION)

(PBC @ Ft Bragg - PBA)

(FTBR-301 - LF0O06 Hardfill Number 8, FTBR-329 - MWR COMPOUND, FTBR-330 - HARDFILL #5, FTBR-
331 - 200 SERIES DORMITORY PARKING LOT)

(FTBR-307 - PL505 Building 164 Hydrant Fuel Lin)

(FTBR-309 - SS014 Morale, Welfare, and Recreati, FTBR-310 - SS019 Pumphouse Building 822, FTBR-311 -
SS020 Silver Ramp Spill Site)

(FTBR-069 - JEEP DISMANTLING AREA, BLDG 8-3612, FTBR-103 - MALLONEE VILLAGE GAS STATION)

(FTBR-063 - DEH STORAGE COMPOUND, FTBR-103 - MALLONEE VILLAGE GAS STATION, PBC @ Ft
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Bragg - PBA)

2009

RA(O) (FTBR-306 - FT001 Fire Training Area #4)

CMI(C) (FTBR-069 - JEEP DISMANTLING AREA, BLDG 8-3612)

RI/FS (FTBR-302 - LF010 Hardfill Number 1, FTBR-326 - Hardfill 13, FTBR-327 - CE STORAGE YARD)

IMP(C) (FTBR-307 - PL505 Building 164 Hydrant Fuel Lin, FTBR-313 - ST002 POL Bulk Fuel Storage Area)

2010

RI/FS (FTBR-300 - LF0O05 Hardfill Number 2)

PA (FTBR-324 - Building 251 UST, FTBR-325 - Building 558 UST)

2011

PA (FTBR-319 - Building 342 UST, FTBR-320 - Building 336 Heating Oil Tank, FTBR-321 - Building 328 Heating
Oil Tank, FTBR-322 - Building 332, FTBR-323 - Building 330, FTBR-343 - Building 338, FTBR-344 - Building
756 Government Gas Station, FTBR-345 - Bulk Fuel Storage Building OWS, FTBR-346 - Special Purpose
Maintenance OWS 768, FTBR-347 - Building 792 Spill)

2012

IMP(C) (FTBR-314 - ST008 Base-wide USTs)

RI/FS (FTBR-303 - LF012 Hardfill Number 7, FTBR-304 - SS009 3rd Aerial Port Squadron Spil, FTBR-305 - SS018
Liquid Oxygen Area Spill Site)

PA (FTBR-316 - Building 344 UST, FTBR-317 - Building 757 UST, FTBR-318 - Building 991 UST)

RA(C) (FTBR-304 - SS009 3rd Aerial Port Squadron Spil, FTBR-305 - SS018 Liquid Oxygen Area Spill Site)

2013

IMP(O) (FTBR-311 - SS020 Silver Ramp Spill Site)

2014

CMI(O) (PBC @ Ft Bragg - PBA)

IMP(O) (FTBR-307 - PL505 Building 164 Hydrant Fuel Lin)

2015

DES (FTBR-014 - ABANDONED LANDFILLS 2 & 14)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

Site ID Site Name ROD/DD Title
FTBR-300 LFO005 Hardfill Number 2 FTBR-300 Record of Decision
Amendment

Final RA(C) Completion Date: 201609

Schedule for Next Five-Year Review: 2019

Estimated Completion Date of IRP at Installation (including LTM phase): 204609
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FORT BRAGG IRP Schedule

I - phase underway

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-001 ABANDONED LANDFILL 1

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
FTBR-004 LANDFILL 4 & FIRE TRAINING PITS | CMI(O)
e | cMi©) |
SITEID SITE NAME PHASE FY17

FTBR-005 ABANDONED LANDFILL 5 CMI(O)

SITEID SITE NAME PHASE FY17

FTBR-008 ABANDONED LANDFILL 8 CMI(O)

SITEID SITE NAME PHASE FY17

FTBR-009 ABANDONED LANDFILL 9 CMI(O)

SITEID SITE NAME PHASE FY17

FTBR-012 ABANDONED LANDFILL 12 CMI(O)

SITEID SITE NAME PHASE FY17

FTBR-014 ABANDONED LANDFILLS 2 & 14 CMI(O)

SITEID SITE NAME PHASE FY17

FTBR-063 DEH STORAGE COMPOUND CMI(O)

SITEID SITE NAME PHASE FY17
FTBR-069 JEEP DISMANTLING AREA, BLDG 8-| CMI(O)
e | CMI©) |
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-103 MALLONEE VILLAGE GAS STATION | CMI(O)

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-301 LF006 Hardfill Number 8 LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

FTBR-302 LF010 Hardfill Number 1

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-303 LF012 Hardfill Number 7 LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-304 SS009 3rd Aerial Port Squadron Spil RA(O)

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

FTBR-305 SS018 Liquid Oxygen Area Spill Site RA(O)

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-306 FTOO01 Fire Training Area #4 LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-307 PL505 Building 164 Hydrant Fuel Lin LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 A FY21  FY22+

FTBR-308 SS007 Blue Ramp JP-4 Spill Site IMP(O)

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-309 SS014 Morale, Welfare, and Recreati LT™M

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

FTBR-310 SS019 Pumphouse Building 822 IMP(O)

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

FTBR-311 SS020 Silver Ramp Spill Site LTM

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
FTBR-312 Building 390 Golf Course Maintenanc | IMP(O)
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FORT BRAGG IRP Schedule

SITEID SITE NAME PHASE FY17 FY18 FY19 A FY21  FY22+

FTBR-313 ST002 POL Bulk Fuel Storage Area

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
FTBR-314 STO008 Base-wide USTs IMP(O)
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FORT BRAGG

Army Defense Environmental Restoration Program
Military Munitions Response Program
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MMRP Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count:

Installation Site Types with Future and/or Underway Phases
1 Unexploded Munitions/Ordnance

(FTBR-008-R-01)
Most Widespread Contaminants of Concern
Explosives, Metals, Munitions and explosives of concern (MEC), Munitions constituents (MC)

Media of Concern
Building Decontamination, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID Site Name Action Remedy
FTBR-001- Former Munitions Storage IRA UXO CLEARANCE
R-01 Facility

Duration of MMRP

Date of MMRP Inception 200509

Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 201709/201709
Date of MMRP completion including Long Term Management (LTM): 201604
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MMRP Contamination Assessment

Contamination Assessment Overview
A 2010 Archive Search Report for Historical Ranges at Fort Bragg discovered 90 historical ranges. The archive search report will
act as the preliminary assessment for the historical Fort Bragg ranges. Of all of the historic ranges identified, six were selected
as requiring further investigation. Sites FTBR-008-R-01, FTBR-009-R-01, FTBR-010-R-01, FTBR-011-R-01, and FTBR-

012-R-01 will be investigated with an Sl through the MMRP in fall 2014. An S| was completed for site FTBR-001-R-01 in 2013.
An NFA was issued in 2013 by NCDENR.

Cleanup Exit Strategy

No cleanup past the Sl is anticipated. Should munitions and explosives of concern (MEC) or munitions debris (MD) be
discovered, the site(s) will move into a RI.
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2010

2013

Title

MMRP Previous Studies

Author Date
Archive Search Report for Historic Ranges at Fort USACE FEB-2010
Bragg
Site Inspection Report Former Ammunition Supply Point | USACE JAN-2013
FTBR-001-R-01
Final Decision Document for No Further Action at USACE OCT-2013
Former Ammunition Supply Point (Former ASP) Military
Munitions Response Program Site FTBR-001-R-01
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FORT BRAGG

Military Munitions Response Program

Site Descriptions
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Site ID: FTBR-008-R-01
Site Name: Former Fragmentation Field

Alias: Frag Field

Regulatory Driver: CERCLA Phases Start End

MRSPP Score: Evaluation pending PA...ccooiiieinns 200911........ 201002
Contaminants of Concern: Explosives, Metals, Munitions and Sl 201409........ 201604
explosives of concern (MEC), Munitions constituents (MC) RIP Date: N/A

Media of Concern: Soil RC Date: 201709

SITE DESCRIPTION

The Former Fragmentation Field is an approximately 600-acre former munitions range located on the southwestern-most end of
the Pope AAF, between Manchester and Butner Roads. Surrounding land use is mixed use, with administrative and industrial
operations, as well as multi-tenant barracks in the immediate area. Approximately one-half of the site lies on the Pope AAF.

Although the airfield was established shortly after Camp Bragg's induction in 1919, the Fragmentation Field did not appear on
historical maps until 1941. This site was used by Army pilots for machine-gun practice and to test bombs by dropping them into
the area.

According to historical aerial photographs and maps, the Former Fragmentation Field was used until at least 1969. Aerial
photographs depict a large amount of construction along the area bordering the airfield since 1951. A majority of the site is
currently developed, with approximately 140 acres undisturbed.

An Sl is required to determine the presence or absence of hazardous substances at the site. The site is expected to be completed
with an NFA.

This site is included in a PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. A modification was
requested by Bay West/Weston to extend the CLIN 0002 end date from 12 months following award to 18 months. The new CLIN
end date was March 14, 2016; the Sl was completed by the new CLIN end date. Options are included to completed an RI/FS
and/or ROD/DD by the end of the contract (September 2017). Future work, if necessary, will be performed under a PBA5 contract,
to be awarded in FY18.

CLEANUP/EXIT STRATEGY

No cleanup past the Sl is anticipated. Should MEC or MD be discovered, the site will move into a RI.
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

FTBR-001-R-
01

Former Munitions Storage Facility

201311

Final Decision Document for No Further
Action at Former Ammunition Supply Point
(Former ASP) Military Munitions
Response Program Site FTBR-001-R-01

FTBR-002-R-
01

EOD Training (Proficiency) Range

200906

Pope Air Force Base Letter to NCDENR,
subject: Request for No Further Action at
four Munitions Response Areas: Explosive
Ordnance Disposal (Proficiency) Training
Range (EOD140), Security Forces
Training Area (TM693), Former Rifle
Range 5 (SR694), and WWII Skeet Range
(TS695), dated May 1, 2009

FTBR-003-R-
01

Former Rifle Range 5

200906

Pope Air Force Base Letter to NCDENR,
subject: Request for No Further Action at
four Munitions Response Areas: Explosive
Ordnance Disposal (Proficiency) Training
Range (EOD140), Security Forces
Training Area (TM693), Former Rifle
Range 5 (SR694), and WWII Skeet Range
(TS695), dated May 1, 2009

FTBR-004-R-
01

Security Forces Training Area

200906

Pope Air Force Base Letter to NCDENR,
subject: Request for No Further Action at
four Munitions Response Areas: Explosive
Ordnance Disposal (Proficiency) Training
Range (EOD140), Security Forces
Training Area (TM693), Former Rifle
Range 5 (SR694), and WWII Skeet Range
(TS695), dated May 1, 2009

FTBR-005-R-
01

Skeet Range

200906

DDESB Approval of Explosives Safety
Submission, No Further Action, Pope Air
Force Base, Cumberland County, NC

FTBR-006-R-
01

WW Il Skeet Range

200906

Pope Air Force Base Letter to NCDENR,
subject: Request for No Further Action at
four Munitions Response Areas: Explosive
Ordnance Disposal (Proficiency) Training
Range (EOD140), Security Forces
Training Area (TM693), Former Rifle
Range 5 (SR694), and WWII Skeet Range
(TS695), dated May 1, 2009

FTBR-007-R-
01

Chemical Training Site

200902

Final Report Comprehensive Site
Evaluation Phase I, Supplemental
Investigation for the Chemical

Training Site (CW691) and Skeet Range
692) Pope Air Force Base

FTBR-009-R-
01

Former Magazine Area

201603

NCDEQ Concurrence with NFA, Former
Magazine Area #1, FTBR-009-R-01
Military Munitions Response Program,
Fort Bragg NC

FTBR-010-R-
01

Former Pistol Range

201603

NCDEQ Concurrence with NFA, Former
Pistol Range, FTBR-010-R-01 Military
Munitions Response Program, Fort Bragg
NC

FTBR-011-R-
01

Former Atrtillery Test Fire Sector

201603

NCDEQ Concurrence with NFA, Former
Artillery Test Fire Sector/Range 6, FTBR-

011-R-01 Military Munitions Response
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation

Program, Fort Bragg NC
FTBR-012-R- |Former Pope ASP, 5 Acre Site 201603 NCDEQ Concurrence with NFA, Former
01 Pope ASP/Manchester MSA, FTBR-012-

R-01 Military Munitions Response
Program, Fort Bragg NC
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MMRP Schedule

Date of MMRP Inception 200509

Past Phase Completion Milestones

2006

PA (FTBR-002-R-01 - EOD Training (Proficiency) Range, FTBR-005-R-01 - Skeet Range, FTBR-007-R-01 -
Chemical Training Site)

2009

Sl (FTBR-002-R-01 - EOD Training (Proficiency) Range, FTBR-005-R-01 - Skeet Range, FTBR-007-R-01 -
Chemical Training Site)

PA (FTBR-003-R-01 - Former Rifle Range 5, FTBR-004-R-01 - Security Forces Training Area, FTBR-006-R-01
- WW |l Skeet Range, FTBR-012-R-01 - Former Pope ASP, 5 Acre Site)

2010

PA (FTBR-001-R-01 - Former Munitions Storage Facility, FTBR-008-R-01 - Former Fragmentation Field, FTBR-
009-R-01 - Former Magazine Area, FTBR-010-R-01 - Former Pistol Range, FTBR-011-R-01 - Former
Artillery Test Fire Sector)

2012

IRA (FTBR-001-R-01 - Former Munitions Storage Facility)

2013

Sl (FTBR-001-R-01 - Former Munitions Storage Facility)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates

To Be Determined

Final RA(C) Completion Date:

Schedule for Next Five-Year Review: 2019

Estimated Completion Date of MMRP at Installation (including LTM phase): 201604
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FORT BRAGG

Army Defense Environmental Restoration Program
Compliance Restoration
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CR Summary

Installation Total Army Environmental Database-Restoration (AEDB-R) Sites/Closeout Sites Count: 95/51
Installation Site Types with Future and/or Underway Phases
4 Above Ground Storage Tank
(CCFTBR0038, CCFTBR0044, CCFTBR0103, CCFTBR0330)
2 Contaminated Ground Water
(CCFTBRO0011, CCFTBR0074)
1 Maintenance Yard
(CCFTBR0109)
7 Oil Water Separator
(CCFTBR0039, CCFTBR0108, CCFTBR0110, CCFTBR0112, CCFTBR0113, CCFTBR0114, CCFTBR0115)
1 POL (Petroleum/Lubricants) Lines
(CCFTBR0106)
2 Spill Site Area

(CCFTBR-H, CCFTBR0100)

26 Underground Storage Tank

(CCFTBR0013, CCFTBR0015, CCFTBR0016, CCFTBR0017, CCFTBR0019, CCFTBR0021, CCFTBR0024,
CCFTBR0027, CCFTBR0043, CCFTBR0046, CCFTBR0048, CCFTBR0067, CCFTBR0068, CCFTBR0080,
CCFTBR0089, CCFTBR0097, CCFTBR0098, CCFTBR0104, CCFTBR0111, CCFTBR0310, CCFTBR0312,
CCFTBRO0313, CCFTBR0314, CCFTBR0323, CCFTBR0324, CCFTBR0329)

1 Underground Tank Farm

(CCFTBR0037)

Most Widespread Contaminants of Concern
Petroleum, Oil and Lubricants (POL)

Media of Concern
Groundwater, Soil

Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site ID

CCFTBR0O01
1
CCFTBR004
4
CCFTBR004
4
CCFTBRO0O01
7
CCFTBRO003
8

cC
PBC@Bragg
CCFTBRO002
1
CCFTBRO002
7
CCFTBRO001
3
CCFTBR0O01
5
CCFTBRO002
1
CCFTBRO002
2

Site Name Action
HW SITE INVESTIGATION FRA
(RFI) OU 6

AST Remediation Fluoride Spill FRA
AST Remediation Fluoride Spill FRA

UST REMEDIATION, PHASE Il IRA
BLDG 8-5476

RCRA Investigation - AST FRA
BLDG A-2709
PBA@CR FRA

UST REMEDIATION, PHASE Il IRA
BLDG C-3515

UST REMEDIATION, PHASE Il FRA
BLDG M-2125

UST REMEDIATION, CSA POL IRA
Point #1

UST REMEDIATION, PHASE Il IRA
BLDG 6-9344

UST REMEDIATION, PHASE Il FRA
BLDG C-3515

UST REMEDIATION, PHASE Il IRA
BLDG C-9229

Remedy FY
NATURAL ATTENUATION 2007
BIOREMEDIATION - IN SITU 2008
GROUNDWATER

IN-SITU SOIL TREATMENT 2008
FREE PRODUCT RECOVERY 2009
NATURAL ATTENUATION 2009
OTHER 2010
FREE PRODUCT RECOVERY 2010
NATURAL ATTENUATION 2010
FREE PRODUCT RECOVERY 2011
FREE PRODUCT RECOVERY 2011
FREE PRODUCT RECOVERY 2011
FREE PRODUCT RECOVERY 2011
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Site ID

CCFTBRO002
éCFTBROOZ
gCFTBROO4
(C)CFTBROO4
:C%ZCFTBROO4
8CCFTBROOZ
éCFTBROO?:
(73CFTBR005
gCFTBROOl
?ZCFTBROOI
gCFTBROOl
gCFTBROOl
Z:CFTBROOL%
ZZCFTBROO4
éCFTBROO(S
ZZCFTBROOQ
8CCFTBROO?
éCFTBROOQ
?ZCFTBROOEB
§ICFTBR008

UST REMEDIATION, PHASE Il FRA
BLDG D-2340-A
UST REMEDIATION, PHASE Il FRA
BLDG H-2260-B
UST Remediation, 2-4717A FRA

UST Remediation, D-1402 FRA
UST Investigation, 2-3627-A/B FRA

UST REMEDIATION, PHASE Il FRA
BLDG C-9229

UST Remediation - SAAF IRA
Hydrant System

UST Remediation, D-2340-B  FRA

UST REMEDIATION, CSA POL FRA
Point #1

UST REMEDIATION, PHASE Il FRA
BLDG 6-9344

UST REMEDIATION, PHASE Il FRA
8-3004 POL #2

UST REMEDIATION, PHASE Il FRA
BLDG 8-5476

UST Remediation - SAAF FRA
Hydrant System

UST Remediation, C-8727-A FRA

UST Monitoring, C-9224 FRA

UST Investigation, C-8727-B  FRA

Cook Street Warehouse FRA
Complex
JIB Soil Removal Project FRA

HW Investigation - OWS BLDG FRA
2-1251
UST Investigation, J-1303 FRA

Duration of CR

Date of CR Inception: 198801
Estimated Date for Remedy-In-Place (RIP)/Response Complete (RC): 202009/204609
Date of CR completion including Long Term Management (LTM): 204609

Remedy
NATURAL ATTENUATION

NATURAL ATTENUATION
NATURAL ATTENUATION
NATURAL ATTENUATION
NATURAL ATTENUATION
INSTITUTIONAL CONTROLS
FREE PRODUCT RECOVERY
NATURAL ATTENUATION
INSTITUTIONAL CONTROLS
INSTITUTIONAL CONTROLS
BIOREMEDIATION - IN SITU
GROUNDWATER

GROUND WATER TREATMENT
INSTITUTIONAL CONTROLS
FREE PRODUCT RECOVERY
NATURAL ATTENUATION
INSTITUTIONAL CONTROLS
NATURAL ATTENUATION
REMOVAL

NATURAL ATTENUATION

NATURAL ATTENUATION
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Completed Remedial Actions (Interim Remedial Actions/ Final Remedial Actions (IRA/FRA))

Site Name Action EY

2011

2011

2011

2011

2011

2012

2012

2012

2013

2013

2013

2013

2013

2013

2013

2014

2015

2015

2016

2016
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CRContamination Assessment

Contamination Assessment Overview
Environmental restoration activities include the IRP and MMRP. On Dec. 29, 2008, the Office of the Deputy Under Secretary of
Defense for Installations and Environment, [ODUSD (I&E)], issued an interim policy for Defense Environmental Restoration
Program (DERP) eligibility that rescinded the 1986 eligibility date for the IRP and the 2002 eligibility date for the MMRP. This
made many sites previously addressed in the Army's Compliance-related Cleanup (CC) Program eligible for the DERP. Sites
that are now eligible for the Munitions Response (MR) program have been migrated from Army Environmental Database -
Compliance-related Cleanup (AEDB-CC) and given the naming convention of other MR sites. The newly eligible non-MR type
sites are considered to be Installation Restoration (IR) sites; however, the newly eligible sites are being coded as Compliance
Restoration(CR)in AEDB-R to distinguish them from the original IR sites and IR metrics.

Over time, Fort Bragg's diversified activities (vehicle maintenance and repair, land management, utility operations, and
commercial processes) resulted in a variety of wastes being generated. These wastes consist primarily of the following:
- Petroleum products

- Pesticides/herbicides

- Paint products

- Antifreeze

- Radiological wastes

- Construction/demolition debris

- Waste acids

- Solvents

- Medical wastes

- PCBs

- Metals

As Fort Bragg modernizes its infrastructure, storage tanks, washracks, grease racks, OWSs, etc., are removed and sampled.
Currently, there are 36 active CR sites.

Fort Bragg has no known off-post contamination. Groundwater underlying Fort Bragg was shown to be contaminated with
solvents, POL, metals, and pesticides. Groundwater at Fort Bragg is not currently used as a source for drinking water.

Cleanup Exit Strategy

All of the 36 open CR sites are included in PBA contracts, which takes many sites to RIP/RC or full site closure. Fourteen of the
open CR sites currently have site closure with an NRP, with LUCs in the LTM phase.
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1996

2011

2012

2013

CR Previous Studies

Title Author Date

Building 708 Underground Storage Tank Site Parsons Engineering NOV-1996

Characterization Report (CCFTBR0324) Science, Inc.

Notice of Residual Petroleum, D-1926 (CCFTBR0068) NCDENR JUN-2011

Notice of Residual Petroleum, 2-3627-AB NCDENR JUL-2011

(CCFTBR0048)

Notice of Residual Petroleum, A-3686 (CCFTBR0019) NCDENR JUL-2011

Notice of Residual Petroleum, M-2125 (CCFTBR0027) NCDENR JUL-2011

Notice of Residual Petroleum, D-1402 (CCFTBR0043) NCDENR JUL-2011

Request for Unrestricted Site Closure, Former Parsons JAN-2012

Underground Storage Tank (UST) D-2340B

(CCFTBR0050)

Tank Closure Assessment Report, FY11 Heating Oil Aerostar MAR-2012

Tank Removal, Building C-8727-B Motor Pool

(CCFTBR0098)

Request for Site Closure, Former Underground Storage | Parsons MAR-2012

Tank (UST) C-9224 (CCFTBR0067)

Tank Closure Assessment Report, FY11 Heating Oil Aerostar MAR-2012

Tank Removal, Building J-1138 (CCFTBR0099)

Golf Course Soil Investigation (CCFTBR-H) US Corps of Engineers - APR-2012
Savannah District

Golf Course Soil Investigation - Additional Sampling US Corps of Engineers - MAY-2012

(CCFTBR-H) Savannah District

Corrective Action Plan Monitoring Report, Third Quarter | Parsons MAY-2012

2011-First Quarter 2012 Events (CCFTBR0013,

CCFTBRO0015, CCFTBR0017, CCFTBR0021,

CCFTBR0022, CCFTBR0037, CCFTBR0042)

Long Term Monitoring Report, Former Above Ground Parsons AUG-2012

Storage Tank A-2709, March 2012 Sampling Event

(CCFTBR0038)

Pope Air Force Base Golf Course Soil Pesticide US Corps of Engineers - SEP-2012

Investigation (CCFTBR-H) Savannah District

Notice of Residual Petroleum, C-9224 A and B NCDENR NOV-2012

(CCFTBR0067)

RCRA Facility Investigation (RFI) Report, CCFTBR0074 | Parsons DEC-2012

(Site 74), Cook Street Warehouse Complex

RCRA Facility Investigation (RFI) Report, CCFTBR0074 | Parsons Infrastructure and | JAN-2013

(Site 74), Cook Street Warehouse Complex Technology Group, Inc.

Phase | Limited Site/Soil Assessment Report Henry Nemargut FEB-2013

(CCFTBR0100) Engineering Services, Inc.

Soil Assessment Report PN 79655 SOF Training Henry Nemargut FEB-2013

Facility JSOC (CCFTBR0094) Engineering Services Inc.

Notice of No Further Action (CCFTBR0046) NCDENR MAR-2013

Notice of Residual Petroleum, 4-3124-A NCDENR MAY-2013

(CCFTBR0080)

Notice of Residual Petroleum, 2-1731-A NCDENR MAY-2013

(CCFTBR0097)

Corrective Action Plan Monitoring Report, Second Parsons MAY-2013

Quarter 2012 - First Quarter 2013 Events, Compliance
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2013

2014

CR Previous Studies

Title Author Date
Cleanup Site CCFTBR0013

Corrective Action Plan Monitoring Report, Second Parsons MAY-2013
Quarter 2012 - First Quarter 2013 Events, Compliance

Cleanup Site CCFTBR0015

Corrective Action Plan Monitoring Report, Second Parsons MAY-2013
Quarter 2012 - First Quarter 2013 Events, Compliance

Cleanup Site CCFTBR0017

Corrective Action Plan Monitoring Report, Second Parsons MAY-2013
Quarter 2012 - First Quarter 2013 Events, Compliance

Cleanup Site CCFTBR0013

Corrective Action Plan Monitoring Report, Second Parsons MAY-2013
Quarter 2012 - First Quarter 2013 Events, Compliance

Cleanup Site CCFTBR0022

Corrective Action Plan Monitoring Report, Second Parsons MAY-2013
Quarter 2012 - First Quarter 2013 Events, Compliance

Cleanup Site CCFTBR0037

Long Term Monitoring Report, February 2013 Event, Parsons JUN-2013
CCFTBRO0O011 (Site 11)

Soil Assessment Report - Former USTs C-8727A and Parsons JUL-2013
C-8727B, Compliance Cleanup Site CCFTBR0098

Groundwater Monitoring Letter Report, Former Parsons AUG-2013
Underground Storage Tank (UST) 1-1242A,

Compliance Cleanup Site CCFTBR0072

Notice of Residual Petroleum, Pope AAF Building 322 NCDENR OCT-2013
(CCFTBR0310)

Notice of Residual Petroleum, Pope AAF Building 334 NCDENR OCT-2013
(CCFTBR0312)

Notice of Residual Petroleum, AAFES Service Station NCDENR OCT-2013
Building 415 (CCFTBR0313)

Notice of Residual Petroleum, Pope AAF Building 707 NCDENR OCT-2013
(CCFTBR0314)

Long-Term Monitoring Report / Work Plan Parsons Infrastructure and | DEC-2013
CCFTBRO0089 (Site 89, Building J-1303) May and Technology Group, Inc.

September 2013 Sampling Events

Long Term Monitoring Report-Former Aboveground Parsons Infrastructure and | FEB-2014
Ground Storage Tank A-2709, Site CCFTBR0038 Technology Group, Inc.

November 2013 Sampling Event

Long-Term Monitoring Report January 2014 Event Site | Parsons Infrastructure and | APR-2014
CCFTBR0044 Technology Group, Inc.

Final RCRA Facility Investigation (RFI) Report Parsons Infrastructure and |APR-2014
CCFTBRO0039 (Site 39) Former Oil Water Separator 2- | Technology Group, Inc.

1251

Corrective Action Plan Monitoring Report May 2014 Parsons JUL-2014
Event (CCFTBR0016)

Corrective Action Plan Monitoring Report/Request for Parsons AUG-2014
Site Closure Second Quarter 2013 - Second Quarter

2014 Events (CFTBR0021 Site 21)

Corrective Action Plan Monitoring Report-Second Parsons SEP-2014
Quarter 2013-First Quarter 2014 Events

Corrective Action Plan Monitoring Report - Second Parsons NOV-2014
Quarter 2013 - First Quarter 2014 Events

Corrective Action Plan Monitoring Report - Second Parsons NOV-2014

Quarter 2013 - First Quarter 2014 Events
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2014

2015

Title

Author

CR Previous Studies

Date

Corrective Action Plan Monitoring Report Second
Quarter 2013 - First Quarter 2014 Events

Parsons

NOV-2014

Corrective Action Plan Monitoring Report Second
Quarter 2013 - First Quarter 2014 Events

Parsons

DEC-2014

Notice of No Further Action, 15A NCAC 2L .0407(d),
Risk Based Assessment and Corrective Action for
Petroleum Underground Storage Tanks, C-3515-A,
4,000 Waste Oil Tank Near Gruber Road and Humvee
Drive, Fort Bragg, Cumberland County, Incident
Number: 29232 - via a Notice of Residual Petroleum

NCDEQ

DEC-2014

Long Term Monitoring Report CCFTBR0039 (Site 39)
Former Oil Water Separator 2-1251, June 2014
Sampling Event

Parsons

DEC-2014

Corrective Action Plan Monitoring Report - Second
Quarter 2014 - Fourth Quarter 2014

Parsons

JAN-2015

Corrective Action Monitoring Report - Second Quarter
2014 - Fourth Quarter 2014

Parsons

JAN-2015

Corrective Action Plan Monitoring Report Second
Quarter 2014 - Fourth Quarter 2014

Parsons

JAN-2015

Corrective Action Plan Monitoring Report Second
Quarter 2014 - Fourth Quarter 2014

Parsons

JAN-2015

Final RCRA Facility Investigation (RFI) Report
CCFTBRO0089 (Site 89, Building J-1303)

Parsons

FEB-2015

Final Closure Report Former 90-Day Hazardous Waste
Storage Facility-Building 614 and Three 6,000-Gallon
/Aboveground Storage Tanks - CCFTBR0330

Aerostar

FEB-2015

Corrective Action Plan Monitoring Report - Second
Quarter 2014 - Fourth Quarter 2014 Events
CCFTBRO0098 (Site 98)

Parsons

MAR-2015

Corrective Measures Study (CMS) Report,
CCFTBRO0039 (Site 39), Former Oil Water Separator 2-
1251

Parsons

APR-2015

Initial Abatement Action Report, Old Glory AAFES
Service Station-Building D-1401

Fort Bragg

MAY-2015

Final Tank Closure Assessment Report Restoration
Program Support FY 2014, Parts A and B, Building D-
2024, 1,000-Gallon UST

Aerostar

JUN-2015

Final Limited Source Removal Report, Restoration
Program Support FY 2014, Parts A and B, Building D-
2024

Aerostar

JUN-2015

Final Oil Water Separator Removal Report, Restoration
Program Support FY 2014, Parts A and B, Building D-
1727 - CCFTBR0115

Aerostar

JUN-2015

Final Oil Water Separator Removal Report, Restoration
Program Support FY 2014, Parts A and B, Building D-
1826 - CCFTBR0114

Aerostar

JUN-2015

Final Tank Closure Removal Report, Restoration
Program Support FY 2014, Part A and B, Pope Army
Air Field Golf Course, 500-Gallon UST - CCFTBR0329

Aerostar

JUN-2015

Final Tank Closure Assessment Report, Restoration
Program Support FY 2014, Parts A and B, Building M-
8311 - CCFTBR0111

Aerostar

JUN-2015

Administrative Closure of Washrack 2-1251 Fort Bragg,
NC - CCFTBR0039

NCDEQ

JUL-2015
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2015

2016

CR Previous Studies

Title Author Date

Final Long-Term Monitoring Report November 2014 Parsons JUL-2015

Event Site CCFTBR0044

Final Oil Water Separator Removal Report, Restoration | Aerostar JUL-2015

Program Support FY 2014, Parts A and B, Building D-

1926

Final Oil Water Separator Sampling Report Restoration | Aerostar JUL-2015

Program Support FY 2014, Parts A and B, Building P-

6823 - CCFTBR0113

Final Corrective Action Plan Monitoring Report Parsons AUG-2015
November 2014 Event CCFTBR0016

Final Oil Water Separator Removal Report, Restoration | Aerostar AUG-2015
Program Support FY 2014, Parts A and B, Building C-

3317

Final Limited Site Assessment CCFTBR0323, Building Bay West AUG-2015
708 UST Investigation

Final Oil Water Separator Sampling Report Building H- | Aerostar SEP-2015
1617-B - CCFTBR0112

Corrective Measures Study (CMS) Report Parsons OCT-2015
CCFTBRO0089 (Site 89) Building J-1303

Corrective Measures Implementation Plan Parsons OCT-2015
CCFTBRO0089 (SITE 89) Building J-1303

Final Limited Site Assessment - CCFTBR0103, Bay West NOV-2015
Building 3-2147 Vaulted Storage Tank Investigation

Corrective Measures Implementation Plan Parsons DEC-2015
CCFTBRO0089 (Site 89) Building J-1303

Final Comprehensive Site Assessment CCFTBR0100 Bay West JAN-2016

21st Chemical Motor Pool, Building A-5957
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Site ID: CCFTBR-H
Site Name: Pope Golf Course Pesticide Site

Alias: AOC-H

Regulatory Driver: CERCLA Phases Start End

Contaminants of Concern: Pesticides PA...coiee 201110........ 201208
5] IR 201110........ 201208

Media of Concern: Soil RIFS............. 201310........ 201609

RIP Date: N/A
RC Date: 201708

SITE DESCRIPTION

The Pope AAF Golf Course was originally constructed in the early-1970s on undeveloped, wooded land. The area continued to

be used as a golf course until approximately 2010, prior to the BRAC transfer of the land to the Department of the Army. When the
Pope Golf Course was in operation, Building 192 was used as a golf course maintenance shed, which housed and repaired golf
carts and stored pesticides used on the golf course. Following closure of the Pope Golf Course, the area south of Building 192
was briefly used as tenant garden plots during 2011.

During preparations for the garden plot development, soil testing was performed. High levels of pesticides were detected in these
soils. Between October 2011 and August 2012, additional pesticide testing was performed on the surface and subsurface soil in
the area of the former garden plots and around the former golf maintenance shed. Soils were analyzed for RCRA metals and
organochlorine pesticides and compared to USEPA Mid-Atlantic Regional Screening Levels (RSLs). Based on these
investigations, the pesticides aldrin and dieldrin were detected above the USEPA RSLs near the garden plot area located south of
the former golf course maintenance shed. Additionally, these soil pesticide detections exceed both the North Carolina and USEPA
SSLs for the protection of groundwater. It is presumed that this site was a result of the wash-out and clean-out of golf course
pesticide application equipment and storage containers. It is not anticipated that contamination at the site was the result of routine
pesticide application on the golf course or garden plots.

The NCDENR issued a letter in October 2012 recommending additional soil and groundwater testing be completed in the area of
the former garden plots. An Sl was performed in August 2015. Levels of pesticides (aldrin and dieldrin) were detected in site soils
above regulatory limits and dieldrin in groundwater above NC 2L. NCDENR has requested that further horizontal and vertical
delineation be conducted. Additionally, a full groundwater analysis will be performed to include VOCs, SVOCs, metals, pesticides,
and PCBs. All work under the Sl will be performed under the contract noted below.

This site is included in a PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. An RI/FS is expected to

be completed by the end of the contract (September 2017), with an optional ROD/DD. Future work, if necessary, will be performed
under a PBAS5 contract, to be awarded in FY18.

CLEANUP/EXIT STRATEGY

Fort Bragg expects to close this site after the indicated investigative action is complete.

Additional soil and groundwater testing will be performed in an RI/FS under a new PBA. An NFA is anticipated for this site.
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Site ID: CCFTBRO0011
Site Name: HW SITE INVESTIGATION (RFI) OU 6

Alias: OU6

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants RFA. .o 198802........ 198803
(POL) RFI/CMS......... 199703........ 200509
CMI(C)............ 200500........ 200612
Media of Concern: Groundwater, Soil CMI(O)............ 200701........204609

RIP Date: 200701
RC Date: 204609

SITE DESCRIPTION

This site is located at/near Building F-3040. Historic use at this site includes a construction/demolition landfill (SWMU 16), a waste
oil disposal pit (SWMU 86), and a battery neutralization sump (SWMU 88).

OU 6 includes SWMUs 16, 86, and 88. Initial investigation began at SWMU 16 in FY96 and continued in FY97 and FY98 in
accordance with the requirements in the Fort Bragg RCRA Part B permit. Additional sampling was required based on regulatory
requirements.

The RFI at OU6 was completed in FYO1. The results of the RFI recommended NFA for SWMU 16 and further investigation for
SWMUs 86 and 88. Elevated levels of contaminants (VOCs and SVOCSs) were noted in samples, which required further
investigation. The primary media of concern is groundwater, and contamination consists primarily of petroleum compounds. The
potential for off-site migration is relatively low, limited to the direction and rate of natural groundwater flow. The site has been
investigated since 1996. SWMU 16 received an NFA decision from NC in April 2003, but SWMUs 86 and 88 remain under a
management program.

Groundwater sampling, which began in FYO03, was initially conducted every nine months. The March 2006 DD established LTM at
SWMUs 86 and 88, with a sampling interval of every two years, for five sampling events. New terminology uses monitored MNA in
lieu of LTM. MNA and ICs were chosen as the selected remedies in the DD for the site. The DD was revised in February 2015 as
follows: Five wells are monitored once every five years for VOCs with the next monitoring event being in 2018. Sampling is
conducted with passive diffusion bag samplers and the five wells are gauged each monitoring event.

Current contamination is very low (PCE in the 0.88-1.72 micrograms per liter [ug/L] range), but still exceeding state groundwater
standards.

This site's CMI(O) activities are included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site closure
by Sept. 30, 2017 is required by the contract but due to the revised DDs this will not be accomplished because sampling will be
conducted every five years making the next sampling event in 2018.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA Subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into one building overlying the known contamination
plume at CCFTBRO0011. The VI study for 13 sites at Fort Bragg is included in a PBA 4 contract through USAEC and the MICC,
with a POP from FY14 through FY17. VI site costs will be tracked under CCFTBR0074 in AEDB-R. Periodic reviews will be
captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Site closure is required at this site by the PBA contract on or before Sept. 30, 2017. Fort Bragg expects to close this site when
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Site ID: CCFTBRO0011
Site Name: HW SITE INVESTIGATION (RFI) OU 6

Alias: OU6

groundwater contaminant levels are below NC 2L. The site is expected to close with an NFA.
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Site ID: CCFTBRO0013
Site Name: UST REMEDIATION, CSA POL Point #1

Alias: POL Pointl

Regulatory Driver: RCRA Phases Start End
200310

Contaminants of Concern: Petroleum, Oil and Lubricants

(POL) 200808
201109

Media of Concern: Groundwater, Soil 201109
IMP(C)............ 201110........ 201307

IMP(O)............ 201308........ 201709

RIP Date: 201308
RC Date: 201709

SITE DESCRIPTION

POL Point 1 (and former associated Building 2-4040) is a former central fuel dispensing site for the Fort Bragg installation. At
least 13 USTs, ranging in size from 5,000 gallons to 20,000 gallons, were removed from the site in 1997. Fuel was suspected to
be stored in these tanks, downloaded from fuel tankers from a nearby railroad track. No prior environmental history on the site is
known.

The site is under consideration for further development of a nearby military communications unit, but plans for development have
been slowed because of existing contamination at this site.

The closure reports for the 13 removed USTs indicated releases to the soil and groundwater at the site. A Phase | LSA was
conducted in 1998 and 1999 to determine the amount and type of contamination in the soil, and it was followed by a Phase Il LSA
in 2000 and 2001. The Phase Il LSA indicated free-product in one of the monitoring wells, and a groundwater plume containing
benzene, ethylbenzene, and total xylene.

A CSA report was developed in 2003, and further delineated the plume and soil contamination. Those constituents exceeding the
state groundwater standards (15A NCAC 2L) include benzene, ethylbenzene, and naphthalene. As a result of the CSA, a
Supplemental CSA was completed in 2007; it included membrane interface probe (MIP) sampling in addition to free-product
removal.

The most recent document is the CAP (2008) for the free-product. The CAP for the free-product recommends active free-product
removal at this site (previous efforts were utilizing passive bailers) with three new free-product removal wells. Removal will occur
via a vacuum truck on a quarterly basis. In addition, soil excavation was completed to remove the source at the location of the
former UST pit. Groundwater results from the 2014 CAP monitoring reports were discussed at the Oct. 15, 2014 Tier 1 meeting. It
was decided that groundwater monitoring frequency would be every five years in advance of the five-year review.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2017, is
required by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Once free-product removal efforts are complete, Fort Bragg expects to close this site when groundwater contaminant levels are
below NC 2L. The site is expected to close with an NFA.
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Site ID: CCFTBRO0015
Site Name: UST REMEDIATION, PHASE 1l BLDG 6-9344

Alias: BLD 6-9344

Regulatory Driver: RCRA Phases Start End
200211

Contaminants of Concern: Petroleum, Oil and Lubricants

(POL), Semi-volatiles (SVOC), Volatiles (VOC) 200809
201109

Media of Concern: Groundwater, Soil 201109
IMP(C)............ 201209........ 201307

IMP(O)............ 201308........ 201709

RIP Date: 201308
RC Date: 201709

SITE DESCRIPTION

This site is located at Building (Bldg) 6-9344, the former Mallonee Village Commissary; the seven tanks were removed in 1993.
The tanks provided fuel for boilers in the building. The confirmation sampling done during removal indicated that soil levels of
petroleum hydrocarbons exceeded state standards requiring further assessment.

The USACE-Savannah District completed a CSA in 2007 that was submitted to the state. During this time, passive free-product
removal (with a bailer) was occurring due to a low recharge rate in the one free-product well.

Further investigative actions using an MIP were completed in February 2008, and indicated that additional free-product wells may
be helpful to more aggressively remove the product from this site. Based on the MIP sampling, a draft work plan for free-product
removal was developed (in August 2008).

The work plan recommended the installation of three free-product recovery wells with a large (4-inch) diameter and to a depth of
35 feet, and those wells have been installed. A CAP was performed in 2011. As directed by the CAP, groundwater and free-
product will be removed via a vacuum truck from these wells on a quarterly basis. Groundwater results from the 2014 CAP
monitoring reports were discussed at the Oct. 15, 2014 Tier 1 meeting. It was decided that groundwater monitoring frequency
would be every five years in advance of the five-year review.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2017 is
required by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

This site is included in the PBA3 contract, and future work is being completed as part of that contract. Current work includes free-
product removal. Further action can occur only after all product is removed from the ground.
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Site ID: CCFTBRO0016
Site Name: UST REMEDIATION, PHASE 1l 8-3004 POL #2

Alias: POL Point2

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants 200211
(POL), Semi-volatiles (SVOC), Volatiles (VOC) 200809
200909
Media of Concern: Groundwater IMP(C)............ 200910........201307
IMP(O).......c.. 201308........ 201709

RIP Date: 201308
RC Date: 201709

SITE DESCRIPTION

This site is located at Bldg 8-3004, which was associated with a fuel farm containing 11 tanks. As a result of BRAC 2005, this is
the proposed site for US Army Forces Command Headquarters (FORSCOM HQ). The tanks were removed in 1994 and site
closure reports indicated that additional investigation was required.

The Phase | and Phase Il LSAs were completed in 1999 and 2000, respectively. The reports confirmed releases to soil and
groundwater above the NCDENR standards. A CSA and a CAP were funded in FY08. No free-product was detected, but
petroleum constituents (benzene, ethylbenzene, toluene, xylene, etc.) have been detected at more than 10 times the state
groundwater standards (NC 2L).

The CSA revealed that the site is not yet fully delineated; contamination extends further west than was originally anticipated, and it
generally follows the direction of groundwater flow. The decision was made to use funding earmarked for the CAP to do some
additional delineation before beginning development of the CAP since the site was not yet fully characterized. The additional
delineation work included 20 sampling locations (MIP points) as well as three additional monitoring well installations. The resulting
data indicate a rather concentrated area of contamination near monitoring well 8-3004-MW, although free-product has still not

yet been detected.

In addition, the FORSCOM HQ construction project requested removal of a number of monitoring wells. The NCDENR concurred
with the removal of six monitoring wells (MW-7, MW-12, MW-14, MW-15, MW-16, and MW-17), leaving a total of 11 in place.

An in situ bioremediation injection with RegenOx and Oxygen Release Compound Advanced was performed at the site in 2010.
Although there were initial good results, two wells still show hits of benzene at levels above its GCL. Groundwater results from the
2015 CAP monitoring reports were discussed at the June 2015 Tier 1 meeting. It was decided that groundwater monitoring
frequency be reduced from semiannually to annually, and will continue until levels decline such that closure with an NRP would be
possible.

This site was included in a PBA contract with Parsons awarded in FY12, with POP through FY17. RC by Sept. 30, 2017, is
required by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Sampling will continue at this site until groundwater contaminant levels are below NC 2L. The site is expected to close with an
NRP with LUCs. Any continuing LUCs will be maintained as prescribed.
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Site ID: CCFTBR0017
Site Name: UST REMEDIATION, PHASE 1l BLDG 8-5476

Alias: BLD 8-5476

Regulatory Driver: RCRA Phases Start End
200211

Contaminants of Concern: Petroleum, Oil and Lubricants

(POL), Semi-volatiles (SVOC), Volatiles (VOC) 200809
200909

Media of Concern: Groundwater 200909
IMP(C)............ 201110........ 201307

IMP(O)............ 201308........ 201709

RIP Date: 201308
RC Date: 201709

SITE DESCRIPTION

This site is located at Bldg 8-5476, an active Army and Air Force Exchange Service (AAFES) Commissary. The two tanks (A and
B, 10,000- and 270-gallon diesel tanks, respectively) provided heat and hot water to the building. Free-product of diesel was
identified in groundwater. Free-product removal (AFVR) is underway.

Soil samples were collected during the initial UST removal action, and indicated that GROs and DROs exceed the state soil
screening levels. Soil samples taken during the Phase | LSA indicated that naphthalene and C10-C22 aromatics exceeded the
soil-to-groundwater maximum soil constituent contamination (MSCC) levels at 15 feet below grade. No soil samples were taken
during the Phase Il LSA or during the CSA.

Groundwater samples taken during the Phase | LSA indicated that benzene and C9-C22 aromatics exceeded the state
groundwater quality standard (15A NCAC 2L) by 10 times. Ethylbenzene and xylene also exceed the 2L standard, but not by 10
times. Chloroform was found in one well during the sampling for the Phase Il LSA, but some wells could not be sampled due to
the presence of free-product in the wells. Three additional wells (for a total of nine) were installed during the CSA, and a number
of constituents (previously listed) exceeded their NC 2L standards by more than 10 times.

Free-product is still present in the area, and the groundwater contamination lies primarily in the shallow and perched zones. The
deeper (regional) water table is free of regulatory contamination (constituents exceeding levels allowable by NC 2L). Free-product
recovery is conducted on a quarterly basis using a vacuum truck until free-product thickness is reduced to 0.1 feet or less at the
site. Groundwater results from the 2014 CAP monitoring reports were discussed at the Oct. 15, 2014 Tier 1 meeting. It was
decided that groundwater monitoring frequency would be every five years in advance of the five-year review.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2017 is
required by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

This site is included in the PBA3 contract, and future work is being completed as part of that contract. Current work includes free-
product removal. Further action can occur only after all product is removed from the ground.
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Site ID: CCFTBRO0019
Site Name: UST REMEDIATION, PHASE Il @ A-3686 AAFES

Alias: BLD A-3686

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants ISCeiiiinn 200201........ 200211
(POL), Semi-volatiles (SVOC), Volatiles (VOC) NV 200401........200910
CAP.......cceee. 200810........ 200910
Media of Concern: Groundwater IMP(C)............ 200911........201107
LTM..ooiiiiieennn, 201107........ 204609

RIP Date: N/A
RC Date: 201107

SITE DESCRIPTION

Contamination was discovered during a UST removal/upgrade project in 1997. Thirteen USTs were removed and replaced with
four compliant USTs. This site is located at Building A-3686, AAFES Shoppette. In 1997, 13 tanks were removed. Closure
reports indicated releases to soil.

Phase | LSA was completed in 2000 and the Phase Il LSA was completed in 2004. The reports indicated that both soil and
groundwater were impacted with gasoline byproducts and methyl tert-butyl ether (MTBE).

The site was closed with an NRP, by an NFA letter dated July 28, 2011.

This site was included in a PBA contract with Parsons awarded in FY12 with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future periodic reviews will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0021
Site Name: UST REMEDIATION, PHASE 1l BLDG C-3515

Alias: BLD C-3515

Regulatory Driver: RCRA Phases Start End
200211

Contaminants of Concern: Petroleum, Oil and Lubricants

(POL), Semi-volatiles (SVOC), Volatiles (VOC) 200809
200910

Media of Concern: Groundwater 200910
IMP(C)............ 200911........ 201010

IMP(O)............ 201109........ 201412

[ 1Y/ O 201412........ 204609

RIP Date: 201109
RC Date: 201412

SITE DESCRIPTION

This site is located at Building C-3515, a division artillery motor pool. Two USTs there provided gasoline and diesel fuels to
military vehicles, and a third provided storage for used oil (from a series of grease racks). The closure activities for C-3515-A (the
4,000-gallon used oil tank) were completed in July 1998. The land use in the area was and still is primarily industrial.

A Phase | and Phase Il LSA were completed and submitted to the NCDENR; the Phase | in 2000 and the Phase Il in 2003. Both
reports identify soil and groundwater contamination, as well as free-product in the wells. Benzene, ethylbenzene, naphthalene,
toluene, C5-C8 aliphatics, and C9-C10 aromatics are the primary constituents of concern.

Two intermediate risk factors apply at this site. First, free-product was detected. Second, both benzene and naphthalene exceed
their respective human health standards by a factor of 10 times or more. Criteria for aquatic receptors do not apply at this site.
Because free-product exists at the site, a large diameter (4-inch) free-product extraction well for aggressive free-product
removal was installed. Free-product continues to be recovered on a quarterly basis as directed in the CAP (2011). Between third
quarter 2013 and second quarter 2014, no free-product was observed in the on-site monitoring wells. Following review of the
August 2014 CAP Monitoring Report, NCDENR issued an NORR for an NRP to be filed.

The site was closed with an NRP, by an NFA letter dated Dec. 19, 2014.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future periodic reviews will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0024
Site Name: UST REMEDIATION, PHASE Il BLDG D-2340-A

Alias: BLD D-2340

Regulatory Driver: RCRA Phases Start End

200211
200809
200909
201107
204609

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater

RIP Date: N/A
RC Date: 201107

SITE DESCRIPTION

This site is located at Building D-2340. The 1,000 gallon UST was a used oil UST, connected to the drains of two grease racks.
The tank was removed in March 1998.

A Phase | LSA was completed at this site in 2000. A single monitoring well was installed; soil from that boring was sampled and
benzene, C5-C8 aliphatics, C9-C10 aromatics, and 1,2-dichlorobenzene were found at concentrations exceeding the NC state
action levels. In addition, benzene, C5-C8 aliphatics, C9-C22 aromatics, and naphthalene were found in the groundwater
sample.

A Phase Il LSA report was submitted in 2003. During the Phase Il fieldwork, four monitoring wells were installed. Soil samples
were not taken in the monitoring well borings. Only chloroform was found in the samples, exceeding the NC 2L groundwater
standard.

Following Phase Il, a CSA was completed in 2008. An additional two monitoring wells were installed downgradient of the site.
Again, no soil samples were analyzed from the soil boring cores. Only tetrachloroethene was found to be above the NC 2L
standards, and only at estimated values (J-flagged).

The site received an NFA on July 28, 2011, via an NRP.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0027
Site Name: UST REMEDIATION, PHASE Il BLDG M-2125

Alias: BLD M-2125

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants 200304
(POL), Semi-volatiles (SVOC), Volatiles (VOC) 200809
200909
Media of Concern: Groundwater, Soll IMP(C)............ 200910........ 200910
IMP(O)............ 200910........ 201107
LTM..cceeeiieeen, 201107........ 204609

RIP Date: 200910
RC Date: 201107

SITE DESCRIPTION

This site is located at Building M-2125, a former motor pool. Two, 5,000-gallon tanks with unknown contents were removed in
1992. Site closure reports indicated releases of petroleum hydrocarbons to soil. Levels exceeded NC 2L standards.

The Phase | LSA report was developed in 2000 by Environmental Enterprise Group and it included the installation of a single
monitoring well. Four soil samples were taken from the monitoring well soil cuttings at five-foot intervals beginning at five feet
below grade. The sampling data indicate that numerous constituents exceeded their North Carolina soil-to-groundwater MSCC
criteria. In general, the concentrations were highest in the 5- and 10-foot samples. The groundwater data for the Phase |
investigation show that C5-C8 aliphatics, benzene, ethylbenzene, napthalene, and MTBE were all found, and were all detected at
10 times above their respective NC 2L groundwater standard, indicating that a Phase Il LSA investigation was required.

That Phase Il LSA was completed in 2003, by the USACE. Four additional soil borings were advanced, and were sampled in the
8- to 15-foot range below grade. Numerous benzene, toluene, ethylbenzene, and xylenes (BTEX)-type constituents and
aromatics exceeded their respective soil-to- groundwater MSCC. Three additional groundwater monitoring wells were installed
during the Phase Il investigation. The following constituents were detected at levels above their respective NC 2L groundwater
standard: benzene, ethylbenzene, naphthalene, toluene, and xylene.

A CSA was required by the NCDENR and was completed in FY09. The data indicate that site closure with a Notice of Residual
Petroleum (NRP) for groundwater is the optimal path forward.

This site received an NFA on July 28, 2011, via an NRP.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the soil and groundwater LUCs contained in the NRP and
conduct periodic reviews on this site in the future.
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Site ID: CCFTBRO0037
Site Name: UST Remediation - SAAF Hydrant System

Alias: SAAF Hydrt

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants ISCevviiinn, 200405........ 200407
(POL), Semi-volatiles (SVOC), Volatiles (VOC) NV 200407........200709
CAP................ 200710........ 201203
Media of Concern: Groundwater =7 200906........201203
IMP(C)............ 201204........ 201303
IMP(O)............ 201304........ 201709

RIP Date: 201304
RC Date: 201709

SITE DESCRIPTION

This site was a former airport hydrant system (AHS) for Simmons Army Airfield (SAAF), Building P-6718, Tanks A, B, C, D, and
E. The AHS is a fueling system for aircraft. Site was closed and AHS was removed in 2004 when the new contractor
owned/contractor operated (COCO) aboveground site was built.

The confirmation sampling done at closure indicates soil and groundwater contamination of petroleum (JP-8) exceeds NC
standards. Approximately 345 linear feet of underground piping and five 48,000-gallon USTs associated with the hydrant system
were removed in 2005. In addition, two 5,000-gallon USTs [Tanks F (motor gasoline (MOGAS) and G (diesel)] were removed in
1998. These two tanks were associated with a gasoline station directly adjacent to the hydrant system USTSs.

The NCDENR reviewed the closure report and requested a priority site cleanup at this site. The hydrant system is approximately 2
miles from the installation boundary and 2.5 miles from a public drinking water source for the city of Fayetteville. Free- product
was documented on the groundwater. The plume appears to be static.

The CSA and supplemental CSA reports were developed to examine the surrounding area adjacent to the property boundary and
public water source. Most of the wells associated with this site have been abandoned because of the NC Department of
Transportation (DOT) I-295 project. Free-product removal is conducted on a quarterly basis as directed by the CAP (2011).
Groundwater results from the 2014 CAP monitoring reports were discussed at the Oct. 15, 2014 Tier 1 meeting. It was decided
that groundwater monitoring frequency would be every five years in advance of the five-year review.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2017 is
required by the contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

This site is included in the CC PBA contract, and future work is being completed as part of that contract. Current work includes
free-product removal on a periodic basis, as directed by the CAP. Further action can occur only after all product is removed from
the ground.
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Site ID: CCFTBRO0038
Site Name: RCRA Investigation - AST BLDG A-2709

Alias: BLD A-2709

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants RFA. ..o 198801........ 198809
(POL), Semi-volatiles (SVOC), Volatiles (VOC) RFI/CMS......... 200009........200809
CMI(C)............ 200810........ 200909
Media of Concern: Groundwater CMI(0)............ 200910........201202
LTM..ooiiiiieennn, 201203........ 204609

RIP Date: 200910
RC Date: 201202

SITE DESCRIPTION

The A-2709 site served as the 82nd Airborne Division Support Command fuel point for gasoline and diesel military vehicles. The
two 25,000-gallon ASTs were removed in May 1997, as well as the fueling dispensers, pumps, and islands.

The final closure report was submitted by Earth Tech in 1997 and documents the removal of the two 25,000-gallon ASTs, the
fueling equipment, the islands, and the piping. Although the final closure report does indicate that the piping was removed, a
recent construction project in the area uncovered a large (8- to 10-inch diameter) pipe assumed to be part of this former fueling
system. During the removal, approximately 1,000 cy of soil was reportedly removed from the site before the effort was ceased.
Confirmation sampling indicates that total petroleum hydrocarbons (TPH) existed in the soil at levels of almost 12,000 parts per
million, which far exceeds the allowable limits.

The Phase | LSA was conducted by the Environmental Enterprise Group; the report was submitted in 2000 and recommended
that further investigation be conducted.

The CSA report was submitted in 2004 by the USACE. Again, a variety of constituents were detected in the soil, including aliphatic
and aromatic hydrocarbons, naphthalene, benzene, ethylbenzene, toluene, xylene, etc. In the groundwater, PCE, aromatics,
ethylbenzene, benzene, and chloroform were all detected above their respective allowable levels.

Recommendations included additional soil sampling in the vicinity of MW-3 and two additional monitoring wells upgradient to
provide background data. The CSA recommended groundwater samples be collected from the existing monitoring wells on an
annual basis for two years to establish an historical trend of contamination. The February 2014 sampling report noted
exceedances of VOCs and SVOC above NC 2L standards. Recommendations were made to continue groundwater monitoring on
a biennial basis.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract to be awarded in FY18.

CLEANUP/EXIT STRATEGY

Sampling will continue two years. Fort Bragg expects to close this site when groundwater contaminant levels are below NC 2L.
The site is expected to close with an NFA.
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Site ID: CCFTBRO0039
Site Name: HW Investigation - OWS BLDG 2-1251

Alias: BLD 2-1251

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants RFA. .o 198801........ 198809
(POL), Semi-volatiles (SVOC), Volatiles (VOC) RFI/CMS......... 200810........ 201504
CMI(C)............ 201504........ 201604
Media of Concern: Groundwater, Soll CMI(0)............ 201605........ 204605

RIP Date: 201605
RC Date: 204605

SITE DESCRIPTION

This site was formerly an OWS and a washrack for an artillery unit at Building 2-1251. The building was demolished in 2004. The
OWS and washrack were removed in April 2005.

A closure report for this OWS removal was submitted in 2005. The report indicated soil constituents exceed NC soil-to-
groundwater levels for VOCs and SVOCs. The team had initially agreed that a single direct-push technology (DPT) groundwater
sample would be taken to assess any impacts to the aquifer. The sample was taken, and a full RFI was required by the NCDENR.
A draft RFI report was completed in May 2013. Nine monitoring wells were installed to support the RFI. TCE was found in five of
the wells at concentrations from 6.15 pg/L - 132 pg/L. PCE was found in six of the wells at 1.38 pg/L - 28.8 pg/L. A CMS was
completed in April 2015. Alternative 3 was chosen to implement LUCs to prevent the use of groundwater at the site. Groundwater
contaminants will be remedied through monitoring natural attenuation (MNA) with periodic sampling using passive diffusion bags
(PDBs). Based on the CMS monitoring will be conducted at 11 monitoring wells (plus one field duplicate) annually for five years
and biennially thereafter until groundwater meets NC 2L standards for four consecutive sample events.

Discussions between Fort Bragg and NCDENR concluded that groundwater plumes at sites CCFTBR0039 and CCFTBR0072
were commingled. Due to the combination of plumes and close proximity of the former tank locations, it is believed that
chlorinated solvents in CCFTBR0072 originated from tanks investigated under CCFTBR0039. It was decided that CCFTBR0072
should be closed with an NFA for the petroleum portion, and the chlorinated solvents addressed under CCFTBR0039. NCDENR
issued a letter in July 2013 administratively closing CCFTBR0072 and combining future remedial investigations under
CCFTBRO0039.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into four buildings within 100 feet of the known
contamination plume at CCFTBR0039. The VI study for 13 sites at Fort Bragg are included in a PBA contract with Bay
West/Weston awarded in FY14, with a POP through FY17. All VI sites costs will be tracked under CCFTBR0074 in AEDB-R.

The former washrack at this site was administratively closed and issued a NFA by NCDENR on May 4, 2015. The contaminated
groundwater will be remediated under Fort Bragg Hazardous Waste Management permit.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future CMI(O) work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

The current PBA contractor for PBA3 will complete a CMS by FY17, which will initiate a remedy. The remedy is anticipated to be
long-term monitoring. It is expected that long-term monitoring (CMI(O)) will continue at this site post-contract.
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Site ID;: CCFTBR0043
Site Name: UST Remediation, D-1402

Alias: BLD D-1402

Regulatory Driver: RCRA Phases Start End

199309
200809
200910
201107
204609

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL), Semi-volatiles (SVOC), Volatiles (VOC)

Media of Concern: Groundwater, Soil

RIP Date: N/A
RC Date: 201107

SITE DESCRIPTION

This site contained five USTSs that served the AAFES gasoline service station and auto care center (still located at the site). Those
five USTs are D-1402-A (10,000-gallon gasoline UST), D-1402-B (10,000-gallon gasoline UST), D-1402-C (6,000-gallon

gasoline UST), D-1402-D (10,000-gallon UST), and D-1402-J (1,000-gallon heating oil UST). USTs A through D were co-

located in the same tank pit; UST J was located in a separate pit, but still 25-50 feet from the others. This site was (and still is)
used as an AAFES gasoline service station and auto care center; the current land use is expected to remain for the foreseeable
future.

This CC project number was opened during the spring 2008 data call.

The tanks were removed in 1993, and were inactive when removed. No piping was found in the excavation pits. In addition, no
groundwater or free-product was encountered during the removal. Contaminated soil at the site prompted a Phase | LSA, which
was performed in the spring of 2005. Subsequently, a Phase Il LSA was required, performed in the summer of 2007.

This site received an NFA decision by the NCDENR on July 28, 2011, and was closed via an NRP. LUCs are in place at this site.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the soil and groundwater LUCs contained in the NRP and
conduct periodic reviews on this site in the future.
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Site ID: CCFTBR0044
Site Name: AST Remediation Fluoride Spill

Alias: WWTP Fluor

Regulatory Driver: RCRA Phases Start End

200809
200809
200809
200809
IMP(C)............ 200808........ 200809
IMP(O)......cc.. 200810........ 201709

RIP Date: 200810
RC Date: 201709

Contaminants of Concern: Other (Fluoride, pH)

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

A leak in the fluorosilicic acid tank was discovered in 2007 and was immediately repaired; however, an inventory reconciliation
was performed, and it is estimated that approximately 7,000 gallons of a 22.8 percent solution of fluorosilicic acid had been
released from the tank. Since the release, the fluorosilicic acid tank was dismantled and removed, and the fluoridation of the
drinking water is occurring with a different process. An initial site assessment was performed by Terracon, which advanced eight
soil borings to evaluate soil quality. Based on the findings of the soil assessment, Terracon returned to the site to install two
temporary monitoring wells. The fieldwork was done under the direction of Arcadis, who developed the site investigation and RA
evaluation report.

This CC project number was opened during the fall 2008 data call.

In 2010, groundwater injection events were conducted at the site. Injections included: sodium hydroxide (first injection), followed
by calcium chloride (second injection), a partial injection of sodium hydroxide, and the last injection was a combination of sodium
hydroxide and calcium chloride. Additionally, three soil infiltration events were also conducted. Event 1 used sodium hydroxide
only, and Events 2 and 3 used a combination of sodium hydroxide and calcium chloride. The events were effective at increasing
the calcium and pH levels in the groundwater to aid in fluoride precipitation.

Both soil and groundwater in the vicinity of the fluorosilicic acid tank required immediate remediation. The plume extends
downgradient of the former tank location about 200 to 300 feet.

Contaminants of concern include the fluoride and the pH of the soil and the groundwater. During the January/February 2014
sampling event, fluoride concentrations in six wells, were between 2.92 and 46.9 mg/L and the pH ranged from 4 to 5. Both are in
exceedance of the NC 2L groundwater standards. The potential for migration is limited, but the Little River is immediately
downgradient of the plume and of the site.

By the November 2014 sampling event, fluoride levels were decreased to the point that the site has now transitioned into long-
term monitoring as MNA. Groundwater and storm water sampling will be conducted annually.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Site closure by Sept. 30, 2017
is required by the contract.

CLEANUP/EXIT STRATEGY

The LSA data indicate that site closure with an NRP for groundwater is the optimal path forward. When groundwater contaminant
levels reach below NC 2L, an NRP will be requested with LUCs. Any continuing LUCs will be maintained as prescribed. This site is
included in the PBA3 contract and RC is required by Sept. 30, 2017.
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Site ID: CCFTBR0046
Site Name: UST Investigation, 2-1549

Alias: BLD 2-1549

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants 9% 200710........ 200809
(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INV........... 201003........ 201303

................. 2013083........204609
RIP Date: N/A
RC Date: 201303

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Building 2-1549 is a parachute packing warehouse in the historic district of Fort Bragg. Surrounding land use is mixed
industrial/residential, with some single family homes [Department of Defense housing] about 200 feet north of the site. The
6,000-gallon heating oil UST was closed in place and filled with foam in April 2008. CS during site closure included six soil
samples taken in the vicinity of the UST. In general, C9-C22 aromatics, C9-C18 aliphatics, benzene constituents, naphthalene,
and xylene were found at levels above the NC state soil standards. Sample depths were from two to six feet below grade.

An LSA and a soil assessment report (SAR) were completed in 2010. The investigation identified C9-C18 aliphatics and C9-C22

aromatics at levels above their respective soil-to-groundwater MSCCs and residential MSCCs. Benzene, 2- methylnaphthalene,
naphthalene, C9-C18 aliphatics, and C9-C22 aromatics were detected in groundwater at concentrations exceeding their
respective NC 2L standards.

Soil removal was initially considered, but due to the nature of the contamination (likely extending under the building) and extensive

utilities in the area, it was believed that the effort to remove all the contaminated soil would not be successful; an NRP for soil
would be required, whether or not the soil was removed, so it was decided to not remove soil and only file the NRP. An NRP for
groundwater is also required. Both NRP documents were completed on March 27, 2013.

This site was included in a PBA contract with Parsons awarded in FY10, with a POP through FY14. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the soil and groundwater LUCs contained in the NRP and

conduct periodic reviews on this site in the future. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work
will be performed under a PBA5 contract.
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Regulatory Driver: RCRA

Contaminants of Concern: Petroleum, Oil and Lubricants 9%

Site ID: CCFTBR0048
Site Name: UST Investigation, 2-3627-A/B

Alias: BLD 2-3627

Phases Start End
199810........ 199909

(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INVa 200710........200909

Media of Concern: Groundwater

SITE DESCRIPTION

............ 200910........201107
................. 201107........204609

RIP Date: N/A
RC Date: 201107

Two, 15,000-gallon USTs were removed from Fort Bragg's transportation motor pool (TMP) by Applied Ecosystems in 1998. The
USTs contained gasoline (MOGAS) for use in garrison vehicles. A Phase | LSA was completed in 2008 by Bhate Environmental
Associates for these two tanks. During the LSA, five soil borings were advanced at the site, and a total of 12 soil samples were
analyzed for VOCs, volatile petroleum hydrocarbons (VPH), and extractable petroleum hydrocarbons (EPH). Soil boring 2-3627-
AB-MWO01 was converted into a permanent monitoring well, and one sample was analyzed for VOCs, VPHs, and EPHs. None of
the soil samples were found to exceed the state soil standards. The groundwater sample, however, exhibited a few constituents
exceeding the groundwater standard. Each primary constituent is listed with its measured concentration versus the state NC 2L
groundwater standard (units are ug/L): benzene (204 vs. 1), ethylbenzene (1,780 vs. 550), naphthalene (646 vs. 21), toluene
(5,420 vs 1,000), total xylene (>12,000 vs. 530), C5-C8 aliphatics (10,100 vs. 420), C9-C10 aromatics (11,300 vs. 210), and C9-

C12 aliphatics (22,000 vs. 4,200).

A CSA was completed in 2009 by Bhate. Additional wells were installed which identified additional groundwater contamination.
The CSA recommended additional delineation, but Fort Bragg chose instead to close the site with an NRP for groundwater.

This site received an NFA decision from the NCDENR on July 28, 2011, via a NRP for groundwater. LUCs are now in place and
are documented in the BMP. This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17.
Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct

periodic reviews on this site in the future.
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Site ID: CCFTBRO0067
Site Name: UST Monitoring, C-9224

Alias: BLD C-9224

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9% 200610........ 200709

(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INVa 200710........200909
............ 201003........201212

Media of Concern: Groundwater, Soil [ TM..coin, 201212........ 204609
RIP Date: N/A
RC Date: 201212

SITE DESCRIPTION

Building C-9224 was a fueling station pump house in a motor pool complex off Yorktown Victor Road on Fort Bragg. Surrounding
land use is primarily industrial. The two 25,000-gallon USTs contained JP-8 and were removed in October 1998 by the
environmental detachment in Charleston, SC. This CC project number was opened during the spring 2009 data call.

Confirmation sampling during site closure included nine soil samples taken in the vicinity of the UST. TPHs for DROs were found
at levels above the NC state soil standards. Sample depths were at 15 feet below grade (plus one from the soil stockpile).

A Phase | LSA Report was developed by the USACE in 2005. The Massachusetts Department of Environmental Protection
(MADEP) aromatics and some polycyclic aromatic hydrocarbons (PAHs) exceeded residential levels.

This site was closed with an NRP for groundwater and for soil; the date of the NFA letter is Dec. 10, 2012.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain the soil and groundwater LUCs contained in the NRP and
conduct periodic reviews on this site in the future. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work
will be performed under a PBA5 contract.
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Site ID: CCFTBRO0068
Site Name: UST Investigation, D-1926-A

Alias: BLD D-1926

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants ISCevviiinn, 200710........ 200809

(POL), Volatiles (VOC) INV.....o 200810........ 201107
LTM.........oo..n, 201107........ 204609

Media of Concern: Groundwater
RIP Date: N/A

RC Date: 201107

SITE DESCRIPTION

Building D-1926 is part of a motor pool complex at Fort Bragg. Surrounding land use is primarily industrial. The 2,000-gallon
heating oil UST was removed in 2005. An LSA has been completed, and the data indicate that site closure with an NRP for

groundwater is the optimal path forward.

This site received an NFA decision from the NCDENR on July 28, 2011, via an NRP. LUCs are now in place and are documented
in the BMP.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site.

Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.

Final without Signatures FORT BRAGG Installation Action Plan - 125



Site ID: CCFTBR0074
Site Name: Cook Street Warehouse Complex

Alias: Cook Wrhse

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA..cci 200812........ 200812
CSuoveeeeeeen, 200901........ 200909

Media of Concern: Groundwater RFI/ICMS......... 200910........ 201402
CMI(C)............ 201407........ 201505
CMI(O)............ 201505........ 201709

RIP Date: 201505
RC Date: 201709

SITE DESCRIPTION

Historically PCE has been detected at SWMU 14 at concentrations exceeding the NC 2L groundwater standard of 0.7 ug/L. Long-
term groundwater monitoring at SWMU 14 has established that the wells with the greatest PCE concentrations are located
upgradient of SWMU 14. For instance, a concentration of 279 ug/L was measured in 14MW2 during the February 2009 monitoring
event at SWMU 14. Monitoring well 14MW?2 is the most upgradient well at SWMU 14, and the closest well to the Cook Street
warehouse complex. In addition, the 2003 DD for SWMU 14 states that the source of PCE is not believed to be SWMU 14, as
wastes contained within SWMU 14 were reported as general construction debris. Based on these data, an S| was conducted to
isolate a potential source(s) of PCE located upgradient of SWMU 14. The Sl fieldwork was completed in September and October
2009, and the letter report is dated December 2009. Additionally, this AEDB-R site was opened to track the investigation at this
new site upgradient of SWMU 14.

Activities supporting an RFI were completed between June 2010 and July 2011. The site conceptual model (SCM) indicates that
the nature of contamination is a PCE release with the highest concentrations (326 ug/L) currently located adjacent to the northeast
side of Building J-2844 in the Cook Street warehouse complex. Additionally, the RFI recommended that a CMS be prepared to
address the PCE contamination in groundwater at this site. The CMS determined in February 2014 that the best course of action
was LUCs, MNA, and contingency surface water treatment by aeration if PCE is detected in surface water in the future.

A CMIP was approved in July 2014 and determined that MNA will consist of the sampling of 10 monitoring wells and three surface
water sampling points for VOCs annually. LUCs consist of administrative controls and groundwater-use restrictions which will be
incorporated into the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RIP or CMI(C) by Sept. 30,
2017 is required by the contract. At that time, this site will be administratively closed, and combined with FTBR-014 as Cell C.
Post-contract costs are estimated based on appropriate CLINs from this contract. Periodic reviews will be captured in the FTBR-
103 AEDB-R site.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known contaminated
groundwater plume. Per the updated USEPA Subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into two buildings overlying the known contamination
plume and four buildings within 100 feet of the plume at CCFTBR0074. The VI study for 13 sites at Fort Bragg will be included in a
PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17.

Site CCFTBR0074 was administratively closed by the NCDENR on May 4, 2015. However, it remain open for contracting
purposes. While open, all VI site costs will be tracked under this site (CCFTBR0074) in AEDB-R. The VI study sites include:
CCFTBRO0011, CCFTBR0039, CCFTBR0074, CCFTBR0089, FTBR-001, FTBR-004, FTBR-014, FTBR-069, FTBR-103,
FTBR-301, FTBR-303, FTBR-304, and FTBR-305.
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Site ID: CCFTBR0074
Site Name: Cook Street Warehouse Complex

Alias: Cook Wrhse

CLEANUP/EXIT STRATEGY

A CMIP was approved in July 2014 and determined that MNA will consist of sampling 10 monitoring wells and three surface water
sampling points for VOCs annually. LUCs consist of administrative controls and groundwater-use restrictions. RIP or CMI(C) by

Sept. 30, 2017 is required by the current contract. At that time, the site is administratively closed, and combined with FTBR-014
as Cell C.
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Site ID: CCFTBRO0080
Site Name: UST Investigation, 4-3124-A

Alias: BLD 4-3124

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9% 199710........ 199809

(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INV.......... 201010........201210
................. 201305........204609

RIP Date: N/A
RC Date: 201305

Media of Concern: Groundwater

SITE DESCRIPTION

Building 4-3124 was part of a former heating plant at Fort Bragg, but was demolished around 2002. Surrounding land use is
mixed use, with Womack Army Medical Center directly to the north and Albritton Junior High School directly to the south.

The 280-gallon heating oil UST was removed in 1998 by the Environmental Detachment in Charleston, SC. Although the tank
was small, it was a regulated tank used to fuel a generator. Fuel odors were detected during the UST removal, and petroleum
constituents were found during the confirmation sampling, necessitating need for further investigation.

A Phase | LSA report was completed by USACE Savannah District in 2011. The soil analysis identified several VOC, SVOC, and

MADEP VPH/EPH compounds above laboratory reporting levels. No detected compounds were present at concentrations
exceeding NC MSCC Levels. The groundwater analysis identified several VOC, SVOC, and MADEP VPH/EPH compounds.

Analytes that were detected above NC 2L standards were benzene (13 pg/L, vs. 1 ug/L NC 2L), chloromethane (21 pg/L, vs. 3 pg/L
NC 2L), and naphthalene (180 pg/L, vs. 6 pg/L NC 2L) from the VOCs analysis and naphthalene (130 pg/L, vs. 6 pg/L NC 2L) from

the SVOCs analysis. All other detections in the temporary well were below NC regulatory standards. Free-product has not been
detected at this site.

The recommendations are that the site be characterized as low risk. Neither soil nor groundwater remediation is proposed at this

time. An NORR was issued by the NCDENR on May 1, 2012. This site received an NFA decision from the NCDENR on May 14,
2013, via a Notice of Residual Petroleum (NRP.) LUCs are now in place and are documented in the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0089
Site Name: UST Investigation, J-1303

Alias: BLD J-1303

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA. .o 199710........ 199809
CSuoveeeeeeen, 200810........ 201109

Media of Concern: Groundwater RFI/ICMS......... 201209........ 201511
CMI(C)............ 201400........ 201608
CMI(O)............ 201609........ 204609

RIP Date: 201609
RC Date: 204609

SITE DESCRIPTION

Building J-1303 is an industrial warehouse at Fort Bragg. Surrounding land use is industrial, and a recreation storage facility does
exist to the north of the building. A large undeveloped wetland area is located immediately to the west and south of the site.

The 6,000-gallon heating oil UST was removed in 1998 by GulfStream Environmental, Inc. Petroleum constituents were found
above action levels during site closure. An LSA report was completed in 2009 by Terranear PMC, and discovered chlorinated
solvents in the groundwater. The source of the solvents is unknown, and is not suspected to be from on-site operations.

A Phase Il LSA report was completed in 2011 by USACE Savannah District. The conclusions of this assessment were that soil
contamination was very limited and the detected compounds were well below the soil to groundwater MSCC. The groundwater
sampling indicates that the only contaminant exceeding the NC 2L standard and USEPA National Criteria is the chlorinated VOC,
PCE. An NFA was received in May 2012 for the UST petroleum portion of the closure. An RFI was required for the PCE
contamination. The February 2015 RFI found PCE above NC 2L in eight of the 14 on-site groundwater monitoring wells and TCE
above NC 2L in one well. PCE contamination seems to be confined to the 6- to 16-foot below ground surface (bgs) aquifer zone.
No VOCs were detected in the surface water sampled. A CMS was completed and approved on Nov. 16, 2015 which
recommended LUCs and MNA. Based on the CMS, monitoring should be conducted at nine monitoring wells (plus one field
duplicate) with one year of low flow sampling, PDBs annually for four years and then PDBs biennially thereafter.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RIP or CMI(C) by Sept. 30,
2017 is required by this contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed
under a PBA5S contract.

In 2013, Fort Bragg elected to perform VI investigations on all buildings overlying, or adjacent to, a known solvent contaminated
groundwater plume. Per the updated USEPA Subsurface VI guidance and discussions with NCDENR, a VI study is required to
determine the presence or absence of migrated volatile chemical vapors into buildings overlying the known contamination plume
at CCFTBRO0089. The VI study for 13 sites at Fort Bragg will be included in a PBA contract with Bay West/Weston awarded in
FY14, with a POP through FY17. All VI site costs will be tracked under CCFTBR0074 in AEDB-R.

CLEANUP/EXIT STRATEGY

The current PBA contractor will complete a CMS and will initiate a remedy, which is anticipated to be long-term monitoring. It is
expected that long-term monitoring, CMI(O), will continue at this site post-contract.
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Site ID: CCFTBR0097
Site Name: UST Investigation, 2-1731

Alias: BLD 2-1731

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants ISCevviiinn, 200210........ 200309

(POL), Semi-volatiles (SVOC), Volatiles (VOC) NV 200810........201009
LTM.........oo..n, 201305........ 204609

Media of Concern: Groundwater

SITE DESCRIPTION

Building 2-1731 is an historic administration building at Fort Bragg. Surrounding land use is mixed use, with administrative and
industrial operations in the immediate area.

RIP Date: N/A
RC Date: 201305

The 6,000-gallon No. 2 fuel oil UST was removed in 2003, but a closure report is not available. An LSA was performed by
Terranear, PMC, in 2009. Napthalene and EPH/VPH were detected at levels above the NCDENR 2L groundwater quality
standard, but at levels below their respective GCLs.

This site received an NFA decision from the NCDENR on May 14, 2013, via an NRP. LUCs are now in place and are documented
in the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. Periodic reviews will be
captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0098
Site Name: UST Investigation, C-8727-B

Alias: BLD C-8727

Regulatory Driver: RCRA Phases Start End
199809

Contaminants of Concern: Petroleum, Oil and Lubricants

(POL) 201009
201109

Media of Concern: Groundwater, Soll IMP(C)............ 201110........ 201408
IMP(O)............ 201409........ 201709

RIP Date: 201409
RC Date: 201709

SITE DESCRIPTION

Former UST C-8727-B was a 15,000-gallon heating oil tank, closed in place in December 2011. The UST, servicing a large
boiler in this motor pool facility, was replaced by a 6,000-gallon AST. Land use surrounding this tank is mostly industrial,
consisting of a large multi-tenant vehicle maintenance complex.

Soil analysis during tank closure identified one constituent above North Carolina's MSCC: C9-C22 aromatics. A number of other
constituents were identified in soil, but at levels below the MSCC. A number of constituents were identified in groundwater via a
temporary monitoring well. Each of the following exceeded its respective NC 2L groundwater standard: C9-C18 aliphatics, C9-
C22 aromatics, benzene, naphthalene, and 2-methylnaphthalene. The NCDENR issued a NORR on June 14, 2012, requiring the
completion of a LSA report.

Discussions between Fort Bragg and NCDENR concluded that groundwater plumes at sites CCFTBR0042 and CCFTBR0098
were commingled. Due to the combination of plumes, close proximity of the former tank locations, and similarity of former UST
contents, these two sites should be addressed together. NCDENR issued a letter in February 2013 administratively closing
CCFTBRO0042 and combining future remedial investigations under CCFTBR0098. The CAP for CCFTBR0042 (prepared in
October 2011) will now govern CCFTBR0098. The CAP for this site requires annual gauging of all site wells, and quarterly free-
product recovery efforts at all wells where free-product is detected. During the May 2012-February 2013 CAP monitoring period,
free-product was observed in four wells, at thicknesses ranging from 0.09 to 1.77 feet.

An LSA and SAR activities were performed at the site between November 2012 and February 2013. Naphthalene and 2-
methylnaphthalene were detected above soil-to-groundwater MSCCs. C9-C22 and C9-C18 aromatics, and 2-
methylnaphthalene were detected above residential MSCCs. These compounds were found in soils between 5 and 15 feet bgs.
Benzene, naphthalene, 2-methylnaphthalene, and C9-C22 and C9-C18 aromatics were also detected in the groundwater above
NC 2L but below GCLs. The site was listed as an intermediate risk. Free-product recovery and sampling will continue as directed
by the CAP through the contract listed below. Groundwater results from the 2014 CAP monitoring reports were discussed at the
Oct 15, 2014 Tier 1 meeting. It was decided that groundwater monitoring frequency would be every two years.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. The site will continue in

IMP(O) phase through the end of the contract (September 2017). RC by Sept. 30, 2017 is required by this contract. Periodic
reviews will be captured in the FTBR-103 AEDB-R site. Future work will be performed under a PBAS contract.

CLEANUP/EXIT STRATEGY

The current PBA contractor will complete an LSA report and free-product recovery. RC is required by the contract by Sept. 30,
2017.
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Site ID: CCFTBR0100
Site Name: 21st Chem Motor Pool

Alias: 21st CMP

STATUS

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants ISC.v 201211........ 201212
INV..oovevviieeeeen, 201301........ 201604

(POL)
RIP Date: N/A

RC Date: 201709

Media of Concern: Groundwater

SITE DESCRIPTION

Geotechnical borings to support construction of a Tactical Equipment Maintenance Facility (TEMF) motor pool facility identified
possible soil contamination (wet soil with odors). Fort Bragg completed confirmatory sampling to confirm contamination in the soil
and in the groundwater. An LSA/SAR was conducted in February 2013. Both media were contaminated with petroleum
hydrocarbons. NCDENR is requesting further investigation via an NORR letter. A CSA will be completed under the new PBA

contract.

This site is included in a PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. RIP/RC is anticipated
by the end of the contract (September 2017). Future work, if necessary, will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Because the source of this petroleum release is not known, Fort Bragg will prepare a CSA document at this site. Because the
outcome of the investigation is unknown, it would be premature to predict a remedy.
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Site ID: CCFTBRO0103
Site Name: Building 3-2147 AST Investigation

Alias: BLD 3-2147

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9% 201302........ 201303
(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INVo... 201408........ 201708

RIP Date: N/A
RC Date: 201708

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Building 3-2147 is a current building located along Sabrejet Street and Gordan Road at Fort Bragg. The site currently has two
13,000-gallon diesel ASTs, along the western edge of the building.

On Feb. 26, 2013, utility contractors uncovered a suspected leak at the northwest corner of Building 3-2147. A fuel smell was
noticed in the soil around where the fuel lines entered the building, approximately 4- to 6-feet deep. At that time, all pumps to the
tanks were turned off. A line leak test was performed on March 7, 2013 by National Tank Monitor, confirming a leak had occurred.
Southern Pump and Tank repaired the line in March 2013 and retested the line.

Additional work is required to determine the extent of the petroleum-related contamination. A NORR was issued by the NCDENR
on March 22, 2013, requesting an initial assessment report be completed. Subsequent discussions with NCDENR concluded that
an LSA would be a sufficient investigation to determine the presence or absence of contamination at the site.

The LSA was conducted under the investigation phase. As a result of the LSA, NCDEQ determined that the site would require an
NRP be filed with the Register of Deeds in Cumberland County per a NORR dated November 17, 2015. The NRP is required prior
to receiving a Notice of NFA.

This site is included in a PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. Since a NRP was not
included in the scope of work of the Bay West contract, post contract work will be necessary. Post-contract periodic review cost
will be captured in the FTBR-103 AEDB-R site under a PBAS.

CLEANUP/EXIT STRATEGY

Because the extent of this petroleum release is not known, Fort Bragg will prepare an LSA and SAR documents at this site.
Because the outcome of the investigation is unknown, it would be premature to predict a remedy.

Final without Signatures FORT BRAGG Installation Action Plan - 133



Site ID: CCFTBR0104

Site Name: Building D-2024-B Waste Oil UST Inv

STATUS

Regulatory Driver: RCRA

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL)

Media of Concern: Groundwater

SITE DESCRIPTION

Alias: D-2024-B

Phases Start End

.................. 201501........201506
.................. 201508........201609

RIP Date: N/A
RC Date:

201609

Building D-2024 is an oil storage building, located within a current motor pool at Fort Bragg. Surrounding land use is mixed use,
with administrative and industrial operations, and barracks in the immediate area.

The 1,000-gallon used oil UST was removed in 2014 by Aerostar SES LLC. C9-C22 aromatics and C9-C18 aliphatics were
found above action levels during confirmatory sampling at site closure. Notice was sent to the NCDENR in June 2015.

A NORR letter was issued from the NCDENR on July 20, 2015. An LSA will be performed by USACE with an anticipated POP of

September 2015 - September 2016.

Site CCFTBRO0104 is also located within Site FTBR-001 with known groundwater contamination.

CLEANUP/EXIT STRATEGY

Because the extent of this petroleum release is not known, Fort Bragg will prepare an LSA and SAR documents at this site.
Because the outcome of the investigation is unknown, it would be premature to predict a remedy.
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Site ID: CCFTBRO0106

Site Name: D-1404 Product Line Investigation

Regulatory Driver: RCRA

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL)

Media of Concern: Groundwater

SITE DESCRIPTION

Alias: D-1401

Phases Start End

.................. 201505........201505
.................. 201509........201609

RIP Date: N/A
RC Date: 201609

Building D-1401 is part of the current AAFES Smoke Bomb Hill refueling station at Fort Bragg. Surrounding land use is mixed
use, with administrative and business operations in the immediate area.

The fuel release was discovered in 2015 by Aerostar SES LLC, while conducting product line replacement and upgrade activities

at the AAFES station. BTEX and isopropylbenzene were found above action levels during confirmatory sampling. Notice was sent

to the NCDEQ in May 2015.

A NORR letter was issued from the NCDEQ on July 20, 2015. An NRP is being completed by USACE with a POP ending
September 2016. Following completion of the NRP, an NFA will be issued by the NCDEQ. Periodic reviews will be captured in the
FTBR-103 AEDB-R site. Future periodic reviews will be performed under a PBA5 contract.

Site CCFTBRO0106 is also located within Site CCFTBR0043 with known groundwater contamination, completed with a

groundwater NRP.

CLEANUP/EXIT STRATEGY

Because the extent of this petroleum release is not known, Fort Bragg will prepare LSA and SAR documents at this site. Because
the outcome of the investigation is unknown, it would be premature to predict a remedy.
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Site ID: CCFTBRO0108
Site Name: D-1926 OWS Investigation

Alias: D-1926

STATUS

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants RFA......cc........ 201501........ 201506
(POL) (01 T 2015009........ 201609

RIP Date: N/A
RC Date: 201609

Media of Concern: Groundwater

SITE DESCRIPTION

Building D-1926 is an historic industrial building, located within a current motor pool at Fort Bragg. Surrounding land use is mixed
use, with administrative and industrial operations, and barracks in the immediate area.

The 220-gallon OWS was removed in 2015 by Aerostar SES LLC. 2-hexanone, MTBE, total xylenes, naphthalene, 2-
methylnaphthalene, C9-C18 aliphatics, and C9-C22 aromatics were found above action levels during confirmatory sampling at
site closure. Notice was sent to the NCDENR in June 2015.

The NCDENR requested further soil and groundwater sampling in an August 2015 report review letter. Confirmation sampling will
be performed by USACE with a POP of September 2015-September 2016.

Site CCFTBRO0108 is also located within Site FTBR-001 with known groundwater contamination.

CLEANUP/EXIT STRATEGY

Because the extent of this petroleum release is not known, Fort Bragg will prepare LSA and SAR documents at this site. Because
the outcome of the investigation is unknown, it would be premature to predict a remedy.
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Site ID: CCFTBRO0109
Site Name: D-2024 Maintenance Rack Spill INV

Alias: D-2024

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants ISC.v 201412........ 201506
(POL) INV..oovevviieeeeen, 2015009........ 201609

RIP Date: N/A
RC Date: 201609

Media of Concern: Groundwater

SITE DESCRIPTION

Building D-2024 is an historic industrial building, located within a current motor pool at Fort Bragg. Surrounding land use is mixed
use, with administrative and industrial operations, and barracks in the immediate area.

The former maintenance wash racks were removed in 2014 by Aerostar SES LLC. C9-C22 aromatics and C9-C18 aliphatics
were found above action levels during confirmatory sampling during site closure. Notice was sent to the NCDENR in June 2015.

A NORR letter was issued from the NCDENR on July 20, 2015. An LSA will be performed by USACE with a POP of September
2015 - September 2016.

Site CCFTBRO0109 is also located within Site FTBR-001 with known groundwater contamination.

CLEANUP/EXIT STRATEGY

Because the extent of this petroleum release is not known, Fort Bragg will prepare LSA and SAR documents at this site. Because
the outcome of the investigation is unknown, it would be premature to predict a remedy.
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Site ID: CCFTBRO0110
Site Name: C-3317 OWS Investigation

Alias: C-3317

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants RFA......cc........ 201502........ 201507
(POL) (01 T 2015009........ 201609

RIP Date: N/A
RC Date: 201609

Media of Concern: Groundwater

SITE DESCRIPTION

Building C-3317 is an oil storage building, located within a current motor pool at Fort Bragg. Surrounding land use is mixed use,
with administrative and industrial operations, and barracks in the immediate area.

The 2,000-gallon OWS was removed in 2015 by Aerostar SES LLC. C9-C18 aliphatics and C9-C22 aromatics, naphthalene, 1-
methylnaphthalene, and 2-methylnaphthalene were found above action levels during confirmatory sampling at site closure. Notice
was sent to the NCDENR in June 2015.

A NORR letter was issued from the NCDENR on August 26, 2015. Confirmation sampling will be performed by USACE with a
POP of September 2015 - September 2016.

Site CCFTBR0110 is also located within Site CCFTBR0021 with known groundwater contamination, and completed with a
groundwater NRP.

CLEANUP/EXIT STRATEGY

Because the extent of this petroleum release is not known, Fort Bragg will prepare LSA and SAR documents at this site. Because
the outcome of the investigation is unknown, it would be premature to predict a remedy.
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Site ID: CCFTBRO0111

Site Name: M-8311 UST Investigation

STATUS

Regulatory Driver: RCRA

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL)

Media of Concern: Soil

SITE DESCRIPTION

Alias: M-8311
Phases Start End
(1] O 201412........ 201506
INV..oovevviieeeeen, 2015009........ 201609
RIP Date: N/A
RC Date: 201609

Building M-8311 is an industrial building located within a current motor pool at Fort Bragg. Surrounding land use is mixed use,
with administrative and industrial operations, barracks and residential in the immediate area.

The 1,000-gallon UST was closed in-place in 2014 by Aerostar SES LLC. C9-C22 aromatics and chromium were found above
action levels during confirmatory sampling at site closure. Notice was sent to the NCDENR in June 2015.

A NORR letter was issued from the NCDENR on July 20, 2015. An NRP will be completed by USACE with a POP of September

2015 - September 2016. Following completion of the NRP, an NFA will be issued by the NCDEQ. Periodic reviews will be
captured in the FTBR- 103 AEDB-R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Following completion of the NRP, an NFA will be issued by the NCDENR.
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Site ID: CCFTBRO0112

Site Name: H-1617-B OWS Investigation

STATUS

Regulatory Driver: RCRA
Contaminants of Concern: Volatiles (VOC)

Media of Concern: Soil

SITE DESCRIPTION

Alias: H-1617-B

Phases Start End
RFA............... 201504........ 201509
CS..oiviiee 2015009........ 201809
RIP Date: N/A

RC Date: 201809

Building H-1617 is an industrial building located at Fort Bragg. Surrounding land use is mixed use, with administrative and

industrial operations in the immediate area.

The 250-gallon OWS previously removed by an unknown contractor was investigated in 2015 by Aerostar SES LLC.
Naphthalene, C9-C18 aliphatics, C9-C22 aromatics, and chromium were found in soil above NCDEQ MSCCs during

confirmatory sampling at site closure. Chromium was also detected above the NC 2L groundwater quality standards. Notice was

given to the NCDEQ in June 2015.

A NORR letter was issued from the NCDEQ on Dec. 7, 2015. A NRP is required to be completed. Following completion of the
NRP, an NFA will be issued by the NCDEQ. Periodic reviews will be captured in the FTBR-103 AEDB-R site. Future periodic

reviews will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Confirmation sampling will continue.
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Site ID: CCFTBRO0113
Site Name: P-6823 OWS Investigation

Alias: P-6823

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Polycyclic Aromatic Hydrocarbons RFA............. 200308........ 200310
(PAH) CS.iiieeieeie 201504........ 201809

RIP Date: N/A
RC Date: 201809

Media of Concern: Groundwater

SITE DESCRIPTION

Building P-6823 was a fueling support building, located at Fort Bragg on Simmons Army Airfield. Surrounding land use is mixed
use, with aviation and industrial operations in the immediate area.

The site previously contained one 3,000-gallon OWS at the northwest corner of a concrete catch basin at Simmons Army Airfield
approximately 300 feet northwest of Building P-7937. The OWS was removed by Genesis Contracting, Inc. on August 2, 2003. As
a result of the removal it was determined that a release had occurred and that further investigation was needed.

Additional sampling was conducted in April 2015 by Aerostar SES LLC. C9-C22 aromatics, 1-methylnaphthalene, and
naphthalene were found above action levels during confirmatory sampling. Notice was given to the NCDENR in June 2015.

Additional work was requested in a comment letter from NCDEQ on Aug. 27, 2015. Confirmation sampling should be completed.
Future work will be performed under a PBA5 contract.

Site CCFTBRO0113 is also located near Site CCFTBR0037 with known groundwater contamination.

CLEANUP/EXIT STRATEGY

Confirmation sampling will continue.
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Site ID: CCFTBR0114

Site Name: D-1826 OWS Investigation

Regulatory Driver: RCRA
Contaminants of Concern: Volatiles (VOC)

Media of Concern: Groundwater

SITE DESCRIPTION

Building D-1826 is an historic industrial building located within a current motor pool at Fort Bragg. Surrounding land use is mixed

Alias: D-1826

Phases Start End
RFA............... 201501........ 201506
CS..oiviiee 2015009........ 201609
RIP Date: N/A

RC Date: 201609

use, with administrative and industrial operations, and barracks in the immediate area.

The 230-gallon OWS was removed in 2015 by Aerostar SES LLC. Total xylene, benzo(a)pyrene, naphthalene, 1-
methylnaphthalene, C9-C18 aliphatics, C9-C22 aromatics, dibenzo(a,h)anthracene, 2-methylnaphthalene, indeno(1,2,3-
cd)pyrene, and benzo(b)fluoranthene were found above action levels during confirmatory sampling at site closure. Notice was

given to the NCDENR in June 2015.

The NCDEQ requested further soil and groundwater sampling in an August 2015 report review letter. Confirmation sampling will

be performed by USACE with a POP of September 2015 - September 2016.

Site CCFTBR0114 is also located within Site FTBR-001 with known groundwater contamination.

CLEANUP/EXIT STRATEGY

Confirmation sampling will continue.
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Site ID: CCFTBRO0115
Site Name: D-1727 OWS Investigation

Alias: D-1727

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Volatiles (VOC) RFA....ooooeo 201501........ 201506
(01 T 2015009........ 201609

RIP Date: N/A
RC Date: 201609

Media of Concern: Groundwater

SITE DESCRIPTION

Building D-1727 is an historic industrial building, located within a current motor pool at Fort Bragg. Surrounding land use is mixed
use, with administrative and industrial operations, and barracks in the immediate area.

The 530-gallon OWS was removed in 2015 by Aerostar SES LLC. Total xylene, benzo(a)pyrene, naphthalene, 1-

methylnaphthalene, C9-C18 aliphatics, C9-C22 aromatics, dibenzo(a,h)anthracene, 2-methylnaphthalene, and indeno(1,2,3-
cd)pyrene were found above action levels during confirmatory sampling at site closure. Notice was given to the NCDENR in June

2015.

The NCDEQ requested further soil and groundwater sampling in an August 2015 report review letter. Confirmation sampling will
be performed by USACE with a POP of September 2015-September 2016.

Site CCFTBRO0115 is also located within Site FTBR-001 with known groundwater contamination.

CLEANUP/EXIT STRATEGY

Confirmation sampling will continue.
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Site ID: CCFTBRO0310
Site Name: TU506 Building 322 Ethridge Street

Alias: TU506

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9% 199610........ 199709

(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INV.o......... 200710........201310
................. 201310........204609

RIP Date: N/A
RC Date: 201310

Media of Concern: Groundwater

SITE DESCRIPTION

Building 322 is an historic military family housing unit, located along Ethridge Street at Pope AAF. Surrounding land use is
residential and recreational in nature, with Willow Lakes Golf Course to the southeast.

One 500-gallon heating oil UST was removed in 1997. Visibly impacted soils were observed during the tank closure. Confirmation
sampling revealed TPH concentrations exceeding the NC soil action levels for protection of groundwater. An LSA was performed

in February 2008 by CH2M Hill. Aromatics were detected in soils above residential MSCCs and benzene was detected in the
groundwater at NC 2L. A limited site and groundwater investigation was performed in November 2010 by the USACE Savannah
District. Benzene was detected above MCLs in groundwater and naphthalene was detected in soils above MSCCs but below
GClLs.

A SAR was conducted in May 2013. C9-C22 and C19-C36 aromatics were detected above residential MSCCs in the smear zone

(5 - 8.5 feet bgs). Since the soil contamination is confined to the smear zone and is below residential MSCCs in the unsaturated

zone, an NRP is requested only for groundwater. NCDENR issued an NORR requesting an NRP in August 2013. The NRP will be

completed via the contract noted below.

This site received an NFA decision from the NCDENR on Oct. 21, 2013, via an NRP. LUCs are now in place and are documented

in the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2014 was

required by the previous contract and was achieved on Oct. 21, 2013. Periodic reviews will be captured in the FTBR-103 AEDB-

R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBRO0312
Site Name: Building 334 Ethridge Street UST

Alias: TU508

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants ~ 19Cn 199610........ 199709
(POL), Semi-volatiles (Ssvoc) NV 200710........ 201310

................. 201310........204609
RIP Date: N/A
RC Date: 201310

Media of Concern: Groundwater

SITE DESCRIPTION

Building 334 is an historic military family housing unit, located along Ethridge Street at Pope AAF. Surrounding land use is
residential and recreational in nature, with Willow Lakes Golf Course to the southeast.

One 550-gallon heating oil UST was removed in 1997 by Envirotech, Inc. Visibly impacted soils were observed during the tank
closure and removed from the site for disposal. Analytical testing showed petroleum contamination in the soils removed during
tank closure. An LSA was performed in February 2008 by CH2M Hill. TPH were detected in soils exceeding NC soil action levels
for protection of groundwater. Groundwater results showed the presence of SVOCs and aromatics above NC 2L. An NC
monitoring report was performed in December 2011 by the USACE Savannah District. VOCs, SVOCs, and VPHs/EPHs were
detected above NC 2L. A NCDENR letter, dated May 2012, requested an NRP be completed for the site. One round of
confirmation groundwater sampling and a land survey was completed for the NRP on May 15, 2013.

This site received an NFA decision from the NCDENR on Oct. 21, 2013, via an NRP. LUCs are now in place and are documented
in the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2014 was
required by the previous contract and was achieved on Oct. 21, 2013. Periodic reviews will be captured in the FTBR-103 AEDB-
R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBRO0313
Site Name: TU500 Building 415 AAFES Gas Statio

Alias: TU500

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants 9% 200010........ 200209

(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INV.o......... 200210........201310
................. 201310........204609

RIP Date: N/A
RC Date: 201310

Media of Concern: Groundwater

SITE DESCRIPTION

Building 415 is a current AAFES Service Station, located along Armistead Street at Pope AAF. Surrounding land use is a mixed
use of administrative, residential, and recreational facilities.

Three 10,000-gallon gasoline USTs are currently being used at the site. Following observed free-product in the groundwater

wells surrounding the tanks, an LSA was performed in 2003 by Environmental Hydrogeological Consultants, Inc. TPH-DRO were
discovered in soils above the NC soil residential standards, and BTEX, MTBS and isopropy! ether were above NC 2L in
groundwater. The fuel lines for the three USTs were removed by Toltest, Inc. in December 2003 and replaced. Contaminated soils
were removed from the site during line removal and disposed of off-site. TPH-GRO were detected in the soils above detection
limits. An NCDENR letter, dated November 2011, requested an LSA be conducted.

An LSA was conducted in May 2013. Groundwater contamination levels were above screening levels (NC 2L); however, soil
contamination was below MSCCs. NCDENR issued an NORR requesting an NRP in August 2013. The NRP was completed via
the contract noted below.

This site received an NFA decision from the NCDENR on Oct. 21, 2013, via an NRP. LUCs are now in place and are documented
in the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2014 was
required by the previous contract and was achieved Oct. 21, 2013. Periodic reviews will be captured in the FTBR-103 AEDB-R
site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0314
Site Name: Building 707 UST Investigation

Alias: TU501

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Petroleum, Oil and Lubricants 9% 199810........ 199909
(POL), Semi-volatiles (SVOC), Volatiles (voc) ~ INV........... 200310........ 201310

................. 201310........204609
RIP Date: N/A
RC Date: 201310

Media of Concern: Groundwater

SITE DESCRIPTION

Building 707 is a current electrical power station, located along Survey Street on Pope AAF. Surrounding land use is
administrative and industrial facilities, with the Pope Airfield to the south.

One 200-gallon diesel UST was removed in 1999 by Westar Corporation. VOCs were detected above detection limits in
excavated soils. An LSA was performed in January 2004 by Environmental Hydrogeological Consultants, Inc. Ethylbenzene was
detected in groundwater above NC 2L and C5-C8 aliphatics and C9-C10 aromatics were detected above interim groundwater
standards. An additional groundwater investigation was performed in November 2010 by the USACE Savannah District. Lead was
detected exceeding maximum contaminant levels. An NCDENR letter, dated October 2011, requested an NRP be completed for
the site. One round of confirmation groundwater sampling and a land survey were requested for completion of the NRP, and were
completed under the contract noted below.

This site received an NFA decision from the NCDENR on Oct. 21, 2013, via an NRP. LUCs are now in place and are documented
in the Installation Master Plan.

This site was included in a PBA contract with Parsons awarded in FY12, with a POP through FY17. RC by Sept. 30, 2014 was
required by the previous contract and was achieved on Oct. 21, 2013. Periodic reviews will be captured in the FTBR-103 AEDB-
R site. Future work will be performed under a PBA5 contract.

CLEANUP/EXIT STRATEGY

Site closeout was obtained through an NRP. Fort Bragg must maintain groundwater LUCs contained in the NRP, and conduct
periodic reviews on this site in the future.
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Site ID: CCFTBR0323
Site Name: Building 708 UST Investigation

Alias: BLD 708
STATUS
Regulatory Driver: RCRA Phases Start End
ISC.ovrnn, 199310........ 199409

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL) INV...ooviiiinnnnn, 199510........ 201708

RIP Date: N/A
RC Date: 201708

Media of Concern: Groundwater, Soil

SITE DESCRIPTION

Building 708 is a current building located along Surveyor Street at Pope AAF. Surrounding land use is administrative and industrial
in nature, with Pope Airfield to the south-southwest.

One 6,000-gallon fuel oil UST was removed in 1994 by Earth Tech Remediation Services. Analytical testing showed TPH-DRO
was present in the soils removed during tank closure. A UST site investigation was performed in 1996 by Parsons Engineering
Science, Inc. TPH-DRO concentrations in soils exceeded state initial action levels for soil. Contaminants in groundwater that
exceeded the NC 2L standards included lead and BTEX. An NCDENR letter, dated November 2011, requested an LSA be
conducted. The LSA, completed in August 2015, found C9-C22 aromatics above MSCC soil to groundwater standards and
contaminants (isopropylbenzene, lead, C9-C10 and C11-C22 aromatics) above NC 2L Standards. NCDENR requested an NRP
be completed through an August 24, 2015 NORR letter. The NRP will be completed and filed through the Bay West/Weston
contract noted below.

This site is included in a PBA contract with Bay West/Weston awarded in FY14, with a POP through FY17. Future work will be
performed under a PBA5 contract. Periodic reviews will be captured in the FTBR-103 AEDB-R site.

CLEANUP/EXIT STRATEGY

Fort Bragg expects to close this site with an NFA after the investigation action (LSA/SAR) is complete.
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Site ID: CCFTBR0324
Site Name: Building 756 UST Investigation

Alias: OT533

Regulatory Driver: RCRA Phases Start End

Contaminants of Concern: Petroleum, Oil and Lubricants =~ 9~ 199410........ 199509
(POL) NV 199510........ 202009

RIP Date: N/A
RC Date: 202009

Media of Concern: Soil

SITE DESCRIPTION

Building 756 is a current military vehicle refueling site located at the intersection of Hurst Drive and Surveyor Street at Pope AAF.
Surrounding land use is administrative and industrial in nature, with Pope Airfield to the southeast.

One 275-gallon heating oil tank UST was removed in 1994 by Earth Tech Remediation Services. Soil contamination revealed
TPH-DRO and TPH-GRO exceeding regulatory limits. An Sl was performed in 1996. Groundwater contamination was found
exceeding NC 2L.

Two 10,000-gallon gasoline, and one 10,000-gallon and one 6,000-gallon diesel USTs were removed in 1998 by Westar
Corporation. Soil samples taken during tank closure noted contamination above NC 2L. A 2003 LSA by Environmental
Hydrogeological Consultants, Inc. indicated groundwater contamination above NC 2L; however a subsequent LSA in 2004 found
groundwater constituents at or below NC 2L. An NCDENR letter, dated May 2011, requested a site assessment report be
conducted. An NFA is expected.

In May 2011, a site visit was conducted for the recommended LSA. Building 756 contains: two current USTs (replacement for the
four previously removed), numerous other underground piping/lines, and is capped with concrete. Numerous utility lines transect
the site and the current USTs. Due to extensive development at the site and current use as a fueling point, sampling could not be
performed. Coordination with USACE and NCDENR has recommended that no drilling or boring occur until the current tanks are
removed. It was decided to place the site on hold until current use of the site as a fueling point ceases. Due to the current nature
of the site, investigations and/or remedial actions have been postponed. The site will remain open in AEDB-R until that time.

CLEANUP/EXIT STRATEGY

Once current site use as a fueling station ceases, and the tank/utility lines removed, an LSA will be performed. Remedial actions
will be determined following results of the investigation.
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Site ID: CCFTBR0329

Site Name: Pope Golf Course UST 1

STATUS

Regulatory Driver: RCRA

Contaminants of Concern: Petroleum, Oil and Lubricants
(POL)

Media of Concern: Groundwater

SITE DESCRIPTION

This site is located along the eastern edge of the former Pope AAF Golf Course, at the intersection of Armistead and Cargomaster

Alias: Pope UST 1

Phases Start End
(1] O 201502........ 201502
INV..oovevviieeeeen, 2015009........ 201609
RIP Date: N/A

RC Date: 201609

Streets. Surrounding land use is mixed use, with recreational, primary schools, and residential in the immediate area.

The 500-gallon UST was removed in 2015 by Aerostar SES LLC. GRO and DRO were found above action levels during
confirmatory sampling at site closure. Notice was sent to the NCDENR in June 2015.

A NORR letter was issued from the NCDENR on July 20, 2015. An LSA report will be performed by USACE with a POP of

September 2015-September 2016.

CLEANUP/EXIT STRATEGY

Investigation will continue.
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Site ID: CCFTBRO0330
Site Name: Pope Bld 614, 90-day Hazwaste Strge

Alias: Bld 614

Regulatory Driver: RCRA Phases Start End
Contaminants of Concern: Metals, Volatiles (VOC) RFA............. 201410........ 201502
CS.iiieeieeie 201500........ 201709

Media of Concern: Soil

SITE DESCRIPTION

Buildings 610 and 614 comprises former Centralized Accumulation Site facility at Pope AAF, which was Pope Air Force Base's
90-day hazardous waste storage facility. The facility is located along Booster Street at Surveyor Street, on the northern portion of
Pope AAF. Surrounding land use is administrative and industrial, with the actual airfield to the south. Three 6,000-gallon ASTs
were used for storage of used, recyclable POLs from the AAF. Tank 614-1 is used to store recyclable used synthetic oil. Tank
614-2 is used to store recyclable used motor oil. Tank 614-3 is used to store reclaimable JP-8.

RIP Date: N/A
RC Date: 201709

Building 614 of the former 90-day hazardous waste storage facility was closed in 2014 by Aerostar SES LLC. Closure activities
included the removal of three 6,000-gallon ASTs and decontamination activities (triple washing the walls and floor of Building
614). Arsenic, cadmium, and lead were found above action levels during confirmatory sampling at site closure. A closure report
was sent to the NCDENR in February 2015.

A NORR letter was issued from the NCDENR on July 28, 2015. Additional sampling for total metals and total VOCs is being
requested through confirmation sampling.

CLEANUP/EXIT STRATEGY

Confirmation sampling will continue.
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Site Closeout (No Further Action) Summary

Site ID Site Name NFA Date  Documentation
cC PBA@CR 201403 Site closed at end of PBA period of
PBC@Bragg performance. Work continued under
individual sites.
CCFTBR0022 |UST REMEDIATION, PHASE Il BLDG C-9229 201411 NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
C-9229-B Clover and Yorktown Victor
Road, Fort Bragg, Cumberland County,
Incident Number: 29160, Site
#CCFTBRO0022, Risk Classification: Low
CCFTBR0025 |UST REMEDIATION, PHASE Il BLDG H-2260-B 201010 Petroleum NFA letter dated Jan. 21, 2010;
solvent NFA letter dated Oct. 18, 2010
CCFTBR0040 |UST Remediation, 2-4717A 201010 NFA letter dated Oct. 14, 2010
CCFTBR0041 |UST Remediation, 2-3621A 201003 NFA letter dated March 19, 2010
CCFTBR0042 |UST Remediation, C-8727-A 201302 NCDENR Response Letter combining
CCFTBRO0042 with CCFTBR0098.
CCFTBR0047 |UST Investigation, 1-1526 201011 NFA letter dated Nov. 9, 2010
CCFTBRO0O050 |UST Remediation, D-2340-B 201205 NFA letter dated May 1, 2012
CCFTBRO0051 |UST Investigation, 1-2336-A 201011 NFA letter dated Nov. 9, 2010
CCFTBR0052 |UST Investigation, 1-4157-A 201011 NFA letter dated Nov. 9, 2010
CCFTBRO0053 |UST Investigation, 1-5132-A 201011 NFA letter dated Nov. 9, 2010
CCFTBRO0055 |UST Investigation, 4-2472-A 201011 NFA letter dated Nov. 9, 2010
CCFTBRO0059 |UST Investigation, M-2651-A 201011 NFA letter dated Nov. 9, 2010
CCFTBR0O060 |UST Investigation, N-5505 201011 NFA letter dated Nov. 9, 2010
CCFTBR0061 |UST Investigation, O-9001-A 201105 NFA letter dated May 16, 2011
CCFTBR0062 |UST Investigation, P-2936-C 201011 NFA letter dated Nov. 15, 2010
CCFTBR0063 |UST Investigation, 8-5303-A 201011 NFA letter dated Nov. 9, 2010
CCFTBR0064 |UST Investigation, 8-5306-A 201011 NFA letter dated Nov. 9, 2010
CCFTBRO0065 |UST Investigation, 8-5703-A 201011 NFA letter dated Nov. 9, 2010
CCFTBR0066 |UST Investigation, 8-7006-A 201101 NFA letter dated Jan. 6, 2011
CCFTBR0069 |UST Investigation, M-5040 201011 NFA letter dated Nov. 9, 2011
CCFTBRO071 |UST Investigation, G-6849-A 201008 NFA letter dated Aug. 27, 2010
CCFTBRO0072 |UST Investigation, 1-1242-A 201307 NCDENR No Further Action
Determination for UST Site 1-1242A
Hamilton and Macomb Streets, Fort
Bragg, NC
CCFTBRO0073 |UST Investigation, A-4664 201008 NFA letter dated Aug. 26, 2010
CCFTBRO075 |UST Investigation, F-3121-A 201107 NFA letter dated July 21, 2011
CCFTBRO076 |UST Investigation, C-7549 201107 NFA letter dated July 21, 2011
CCFTBRO0077 |UST Investigation, 2-1361-A 201205 NFA letter dated May 1, 2012
CCFTBR0O078 |UST Investigation, 5-5250 201107 NFA letter dated July 18, 2011
CCFTBRO079 |UST Investigation, 2-1249 201206 Petroleum NFA letter dated May 1, 2012;
solvent NFA letter dated June 14, 2012
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

CCFTBR0081

UST Investigation, 6-4641-B

201205

NFA letter dated May 1, 2012

CCFTBR0082

UST Investigation, 6-8018-D

201205

NFA letter dated May 1, 2012

CCFTBR0083

UST Investigation, 6-8308

201205

NFA letter dated May 1, 2012

CCFTBR0085

UST Investigation, A-2207-A

201205

NFA letter dated May 1, 2012

CCFTBR0086

UST Investigation, B-3811-C

201205

NFA letter dated May 1, 2012

CCFTBR0088

UST Investigation, B-7013-C/D

201205

NFA letter dated May 1, 2012

CCFTBR0090

UST Investigation, Varsity A/B

201210

NFA letter dated May 2, 2012

CCFTBR0092

UST Investigation, M-7238

201205

NFA letter dated May 29, 2012

CCFTBR0093

UST Investigation, M-7240

201206

Petroleum NFA letter dated May 25, 2012;
solvent NFA letter dated June 14, 2012

CCFTBR0094

JIB Soil Removal Project

201503

NCDENR Notice of No Further Action -
Risk-based Assessment and Corrective
Action for Petroleum Underground
Storage Tanks - JSOC CCFTBR0094

CCFTBR0095

UST Investigation, 1-1460-F

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
1-1460-F, 10,000 gallon heating oil, Fort
Bragg, Cumberland County, Incident
Number: 29684, Risk Classification: Low

CCFTBR0096

UST Investigation, 2-1559

201308

Notice of No Further Action, 15A NCAC
2L .0407(d), Risk-based Assessment and
Corrective Action for Petroleum
Underground Storage Tanks, Building 2-
1559-A, 6000 gallon tank, Woodruff and
Knox, Fort Bragg, Incident Number:
29763, Risk Classification: Low

CCFTBR0099

AST Investigation, J-1138

201308

NCDENR No Further Action
Determination Letter (AST Site J-1138-A,
Knox Street and Cook Drive, Fort Bragg,
NC)

CCFTBRO0309

Building 289 UST Investigation

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building STDS 3960, 15000 gallon heating
oil tank, Reilly Road, Incident Number:
297871, Risk Classification: Low

CCFTBRO311

Building 324 Ethridge Street UST

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 324, 275 gallon heating oil tank,
324 Ethridge Street, Incident Number:
29700, Risk Classification: Low

CCFTBRO0315

Building 761 UST Investigation

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 761, 2000 gallon heating oil tank,
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Site Closeout (No Further Action) Summary

Site ID

Site Name

NFA Date

Documentation

Surveyor and Titan Streets Incident
Number: 29706, Risk Classification: Low

CCFTBRO0316

Building 766 UST Investigation

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 766, 1000 gallon heating oil tank,
Surveyor and Hurst Street, Incident
Number: 29730, Risk Classification: Low

CCFTBRO317

Building 820 UST Investigation

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 820, 2,000 gallon waste oil JP-8,
Incident Number: 29873, Risk
Classification: Low

CCFTBRO0318

TU527 Building 900 UST Inv.

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 900, 900-A 500 gallon, 900-B
1500 gallon, Rifle Range Road, Incident
Number: 29732, Risk Classification: Low

CCFTBR0321

Building 650 UST Investigation

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 650, 4000 gallon heating oil tank,
Surveyor Street, Incident Number: 29869,
Risk Classification: Low

CCFTBRO0322

Building 805 UST Investigation

201308

NCDENR Notice of No Further Action,
15A NCAC 2L .0407(d), Risk-based
Assessment and Corrective Action for
Petroleum Underground Storage Tanks,
Building 805, 5000 gallon heating oil tank,
1107 Surveyor Street, Incident Number:
29870, Risk Classification: Low

CCFTBRO0328

Building 818 50,000-gallon UST Inv

201510

NCDEQ Notice of No Further Action
Risked-based Assessment and Corrective
Action for Petroleum Underground
Storage Tanks, Building 818
CCFTBRO0328, Incident 29946
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CR Schedule

Date of CR Inception: 198801

Past Phase Completion Milestones

1988
RFA

1993
ISC

1994
ISC

1995
ISC
1996
ISC
1997
ISC

1998
RFA
ISC

1999
ISC

2002
ISC
2003
ISC

2004
ISC

RFA
2005
RFI/CMS
ISC
2007
CMI(C)
INV

ISC
2008
INV

(CCFTBRO0O011 - HW SITE INVESTIGATION (RFI) OU 6, CCFTBR0038 - RCRA Investigation - AST BLDG A-
2709, CCFTBR0039 - HW Investigation - OWS BLDG 2-1251)

(CCFTBR0043 - UST Remediation, D-1402, CCFTBR0085 - UST Investigation, A-2207-A , CCFTBR0086 -
UST Investigation, B-3811-C , CCFTBR0088 - UST Investigation, B-7013-C/D , CCFTBR0090 - UST
Investigation, Varsity A/B , CCFTBR0092 - UST Investigation, M-7238)

(CCFTBRO0309 - Building 289 UST Investigation, CCFTBRO0315 - Building 761 UST Investigation, CCFTBR0323
- Building 708 UST Investigation)

(CCFTBR0324 - Building 756 UST Investigation)
(CCFTBRO0316 - Building 766 UST Investigation)

(CCFTBR0310 - TU506 Building 322 Ethridge Street , CCFTBRO0311 - Building 324 Ethridge Street UST,
CCFTBRO0312 - Building 334 Ethridge Street UST, CCFTBR0328 - Building 818 50,000-gallon UST Inv)

(CCFTBRO0072 - UST Investigation, 1-1242-A, CCFTBRO0089 - UST Investigation, J-1303 )

(CCFTBRO0042 - UST Remediation, C-8727-A, CCFTBRO0071 - UST Investigation, G-6849-A, CCFTBR0080 -
UST Investigation, 4-3124-A, CCFTBR0081 - UST Investigation, 6-4641-B , CCFTBR0082 - UST
Investigation, 6-8018-D , CCFTBR0083 - UST Investigation, 6-8308 , CCFTBR0098 - UST Investigation, C-
8727-B)

(CCFTBRO0041 - UST Remediation, 2-3621A, CCFTBR0048 - UST Investigation, 2-3627-A/B, CCFTBR0314 -
Building 707 UST Investigation, CCFTBR0318 - TU527 Building 900 UST Inv.)

(CCFTBR0313 - TU500 Building 415 AAFES Gas Statio, CCFTBR0321 - Building 650 UST Investigation)

(CCFTBRO0015 - UST REMEDIATION, PHASE Il BLDG 6-9344, CCFTBR0016 - UST REMEDIATION, PHASE
I1 8-3004 POL #2, CCFTBRO0017 - UST REMEDIATION, PHASE Il BLDG 8-5476, CCFTBRO0019 - UST
REMEDIATION, PHASE Il @ A-3686 AAFES, CCFTBR0021 - UST REMEDIATION, PHASE Il BLDG C-3515,
CCFTBRO0022 - UST REMEDIATION, PHASE Il BLDG C-9229, CCFTBR0024 - UST REMEDIATION, PHASE I
BLDG D-2340-A, CCFTBR0025 - UST REMEDIATION, PHASE Il BLDG H-2260-B, CCFTBR0027 - UST
REMEDIATION, PHASE Il BLDG M-2125, CCFTBRO0097 - UST Investigation, 2-1731, CCFTBR0322 - Building
805 UST Investigation)

(CCFTBRO0013 - UST REMEDIATION, CSA POL Point #1, CCFTBR0037 - UST Remediation - SAAF Hydrant
System, CCFTBRO0050 - UST Remediation, D-2340-B)
(CCFTBRO0113 - P-6823 OWS Investigation)

(CCFTBRO0011 - HW SITE INVESTIGATION (RFI) OU 6)
(CCFTBRO0040 - UST Remediation, 2-4717A)

(CCFTBRO0011 - HW SITE INVESTIGATION (RFI) OU 6)
(CCFTBRO0037 - UST Remediation - SAAF Hydrant System, CCFTBR0040 - UST Remediation, 2-4717A)
(CCFTBRO0067 - UST Monitoring, C-9224)

(CCFTBRO0013 - UST REMEDIATION, CSA POL Point #1, CCFTBR0015 - UST REMEDIATION, PHASE I
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CAP
IMP(C)
DES
RFI/ICMS
ISC

2009
CAP

CMI(C)
RFA
INV
IRA
ISC

cs
2010
IRA
IMP(C)
ISC

CAP

INV

2011
CAP

ISC
INV

BLDG 6-9344, CCFTBR0016 - UST REMEDIATION, PHASE Il 8-3004 POL #2, CCFTBR0017 - UST
REMEDIATION, PHASE |l BLDG 8-5476, CCFTBR0021 - UST REMEDIATION, PHASE Il BLDG C-3515,
CCFTBR0024 - UST REMEDIATION, PHASE Il BLDG D-2340-A, CCFTBR0027 - UST REMEDIATION,
PHASE Il BLDG M-2125, CCFTBR0042 - UST Remediation, C-8727-A, CCFTBR0043 - UST Remediation, D-
1402, CCFTBR0044 - AST Remediation Fluoride Spill, CCFTBR0050 - UST Remediation, D-2340-B)
(CCFTBRO0044 - AST Remediation Fluoride Spill)

(CCFTBRO0044 - AST Remediation Fluoride Spill)
(CCFTBRO0044 - AST Remediation Fluoride Spill)
(CCFTBRO0038 - RCRA Investigation - AST BLDG A-2709)

(CCFTBR0044 - AST Remediation Fluoride Spill, CCFTBR0046 - UST Investigation, 2-1549, CCFTBR0047 -
UST Investigation, 1-1526, CCFTBR0051 - UST Investigation, 1-2336-A, CCFTBR0052 - UST Investigation,
1-4157-A, CCFTBRO0053 - UST Investigation, 1-5132-A, CCFTBR0055 - UST Investigation, 4-2472-A,
CCFTBRO0059 - UST Investigation, M-2651-A, CCFTBRO0060 - UST Investigation, N-5505, CCFTBR0O061 -
UST Investigation, O-9001-A, CCFTBR0062 - UST Investigation, P-2936-C, CCFTBR0063 - UST
Investigation, 8-5303-A, CCFTBR0064 - UST Investigation, 8-5306-A, CCFTBRO0065 - UST Investigation, 8-
5703-A, CCFTBRO0066 - UST Investigation, 8-7006-A, CCFTBR0068 - UST Investigation, D-1926-A,
CCFTBRO0069 - UST Investigation, M-5040, CCFTBR0073 - UST Investigation, A-4664, CCFTBR0077 - UST
Investigation, 2-1361-A, CCFTBR0317 - Building 820 UST Investigation)

(CCFTBRO0016 - UST REMEDIATION, PHASE 1l 8-3004 POL #2, CCFTBR0017 - UST REMEDIATION, PHASE
I BLDG 8-5476, CCFTBR0024 - UST REMEDIATION, PHASE Il BLDG D-2340-A, CCFTBR0027 - UST
REMEDIATION, PHASE Il BLDG M-2125)

(CCFTBRO0038 - RCRA Investigation - AST BLDG A-2709)

(CCFTBRO0074 - Cook Street Warehouse Complex)
(CCFTBR0048 - UST Investigation, 2-3627-A/B, CCFTBR0067 - UST Monitoring, C-9224)
(CCFTBRO0017 - UST REMEDIATION, PHASE Il BLDG 8-5476)

(CCFTBRO0O075 - UST Investigation, F-3121-A, CCFTBRO0076 - UST Investigation, C-7549, CCFTBR0078 -
UST Investigation, 5-5250, CCFTBR0093 - UST Investigation, M-7240 )
(CCFTBRO0074 - Cook Street Warehouse Complex)

(CCFTBR0021 - UST REMEDIATION, PHASE Il BLDG C-3515)
(CC PBC@Bragg - PBA@CR, CCFTBR0027 - UST REMEDIATION, PHASE |1l BLDG M-2125)

(CC PBC@Bragg - PBA@CR, CCFTBR0079 - UST Investigation, 2-1249 , CCFTBR0095 - UST Investigation,
1-1460-F)

(CCFTBRO0019 - UST REMEDIATION, PHASE Il @ A-3686 AAFES, CCFTBR0021 - UST REMEDIATION,
PHASE Il BLDG C-3515, CCFTBR0043 - UST Remediation, D-1402)

(CC PBC@Bragg - PBA@CR, CCFTBR0019 - UST REMEDIATION, PHASE Il @ A-3686 AAFES,
CCFTBR0022 - UST REMEDIATION, PHASE Il BLDG C-9229, CCFTBR0025 - UST REMEDIATION, PHASE Il
BLDG H-2260-B, CCFTBR0041 - UST Remediation, 2-3621A, CCFTBR0071 - UST Investigation, G-6849-A,
CCFTBRO0073 - UST Investigation, A-4664, CCFTBR0097 - UST Investigation, 2-1731, CCFTBR0098 - UST
Investigation, C-8727-B)

(CCFTBRO0013 - UST REMEDIATION, CSA POL Point #1, CCFTBR0015 - UST REMEDIATION, PHASE I
BLDG 6-9344, CCFTBR0022 - UST REMEDIATION, PHASE Il BLDG C-9229, CCFTBR0042 - UST
Remediation, C-8727-A, CCFTBR0098 - UST Investigation, C-8727-B)

(CCFTBRO0096 - UST Investigation, 2-1559)

(CCFTBRO0047 - UST Investigation, 1-1526, CCFTBR0051 - UST Investigation, 1-2336-A, CCFTBR0052 -
UST Investigation, 1-4157-A, CCFTBR0053 - UST Investigation, 1-5132-A, CCFTBRO0055 - UST Investigation,
4-2472-A, CCFTBR0059 - UST Investigation, M-2651-A, CCFTBRO0060 - UST Investigation, N-5505,
CCFTBRO0061 - UST Investigation, 0-9001-A, CCFTBR0062 - UST Investigation, P-2936-C, CCFTBR0063 -
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CS
IRA

IMP(O)
IMP(C)

2012
IRA
CMI(C)
RFA
CMI(O)
Sl
IMP(C)
PA
CAP
RFI/ICMS
INV

cs
2013
CMI(O)
ISC

INV

IMP(C)

RFI/ICMS
2014
IMP(C)
INV

RFI/ICMS

CR Schedule

UST Investigation, 8-5303-A, CCFTBR0064 - UST Investigation, 8-5306-A, CCFTBR0065 - UST Investigation,
8-5703-A, CCFTBRO0066 - UST Investigation, 8-7006-A, CCFTBR0068 - UST Investigation, D-1926-A,
CCFTBRO0069 - UST Investigation, M-5040, CCFTBRO0O075 - UST Investigation, F-3121-A, CCFTBR0O076 -
UST Investigation, C-7549, CCFTBR0078 - UST Investigation, 5-5250)

(CCFTBRO0072 - UST Investigation, 1-1242-A, CCFTBR0089 - UST Investigation, J-1303 )

(CCFTBR0013 - UST REMEDIATION, CSA POL Point #1, CCFTBR0015 - UST REMEDIATION, PHASE |
BLDG 6-9344, CCFTBR0022 - UST REMEDIATION, PHASE Il BLDG C-9229)
(CC PBC@Bragg - PBA@CR, CCFTBR0027 - UST REMEDIATION, PHASE 1l BLDG M-2125)

(CCFTBR0019 - UST REMEDIATION, PHASE Il @ A-3686 AAFES, CCFTBR0021 - UST REMEDIATION,
PHASE Il BLDG C-3515, CCFTBR0024 - UST REMEDIATION, PHASE Il BLDG D-2340-A, CCFTBR0025 -
UST REMEDIATION, PHASE Il BLDG H-2260-B, CCFTBR0040 - UST Remediation, 2-4717A, CCFTBR0043 -
UST Remediation, D-1402, CCFTBR0048 - UST Investigation, 2-3627-A/B)

(CCFTBRO0037 - UST Remediation - SAAF Hydrant System)

(CCFTBRO0072 - UST Investigation, 1-1242-A)

(CCFTBRO0099 - AST Investigation, J-1138)

(CCFTBRO0038 - RCRA Investigation - AST BLDG A-2709)

(CCFTBR-H - Pope Golf Course Pesticide Site)

(CCFTBR0022 - UST REMEDIATION, PHASE Il BLDG C-9229, CCFTBRO0050 - UST Remediation, D-2340-B)
(CCFTBR-H - Pope Golf Course Pesticide Site)

(CCFTBRO0037 - UST Remediation - SAAF Hydrant System)

(CCFTBRO0072 - UST Investigation, 1-1242-A)

(CCFTBRO0O077 - UST Investigation, 2-1361-A, CCFTBRO0079 - UST Investigation, 2-1249 , CCFTBR0081 -
UST Investigation, 6-4641-B , CCFTBR0082 - UST Investigation, 6-8018-D , CCFTBR0083 - UST
Investigation, 6-8308 , CCFTBRO0085 - UST Investigation, A-2207-A , CCFTBR0086 - UST Investigation, B-
3811-C, CCFTBRO0088 - UST Investigation, B-7013-C/D , CCFTBR0092 - UST Investigation, M-7238,
CCFTBRO0093 - UST Investigation, M-7240 )

(CCFTBRO0099 - AST Investigation, J-1138)

(CCFTBRO0072 - UST Investigation, 1-1242-A)

(CCFTBR0094 - JIB Soil Removal Project, CCFTBR0100 - 21st Chem Motor Pool, CCFTBR0103 - Building 3-
2147 AST Investigation)

(CCFTBRO0046 - UST Investigation, 2-1549, CCFTBR0080 - UST Investigation, 4-3124-A, CCFTBR0090 -

UST Investigation, Varsity A/B , CCFTBR0094 - JIB Soil Removal Project, CCFTBR0095 - UST Investigation, 1-
1460-F, CCFTBRO0096 - UST Investigation, 2-1559, CCFTBRO0309 - Building 289 UST Investigation,
CCFTBRO0311 - Building 324 Ethridge Street UST, CCFTBR0315 - Building 761 UST Investigation,
CCFTBRO0316 - Building 766 UST Investigation, CCFTBR0317 - Building 820 UST Investigation, CCFTBR0318
- TU527 Building 900 UST Inv., CCFTBR0321 - Building 650 UST Investigation, CCFTBR0322 - Building 805
UST Investigation)

(CCFTBR0013 - UST REMEDIATION, CSA POL Point #1, CCFTBR0015 - UST REMEDIATION, PHASE ||
BLDG 6-9344, CCFTBR0016 - UST REMEDIATION, PHASE Il 8-3004 POL #2, CCFTBR0017 - UST
REMEDIATION, PHASE |l BLDG 8-5476, CCFTBR0037 - UST Remediation - SAAF Hydrant System,
CCFTBRO0042 - UST Remediation, C-8727-A, CCFTBR0067 - UST Monitoring, C-9224)

(CCFTBRO0099 - AST Investigation, J-1138)

(CCFTBRO0098 - UST Investigation, C-8727-B)

(CCFTBR0310 - TU506 Building 322 Ethridge Street , CCFTBR0312 - Building 334 Ethridge Street UST,
CCFTBRO0313 - TU500 Building 415 AAFES Gas Statio, CCFTBR0314 - Building 707 UST Investigation)
(CCFTBRO0074 - Cook Street Warehouse Complex)
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CR Schedule

LTM (CC PBC@Bragg - PBA@CR)

2015

CMI(C) (CCFTBRO0074 - Cook Street Warehouse Complex)

RFA (CCFTBRO0108 - D-1926 OWS Investigation, CCFTBR0110 - C-3317 OWS Investigation, CCFTBR0112 - H-

1617-B OWS Investigation, CCFTBR0114 - D-1826 OWS Investigation, CCFTBR0115 - D-1727 OWS
Investigation, CCFTBR0330 - Pope Bld 614, 90-day Hazwaste Strge)
RFI/ICMS (CCFTBRO0039 - HW Investigation - OWS BLDG 2-1251)

ISC (CCFTBRO0104 - Building D-2024-B Waste Oil UST Inv, CCFTBR0106 - D-1404 Product Line Investigation,
CCFTBRO0109 - D-2024 Maintenance Rack Spill INV, CCFTBR0111 - M-8311 UST Investigation, CCFTBR0329
- Pope Golf Course UST 1)

IMP(C) (CCFTBR0094 - JIB Soil Removal Project)

IMP(O) (CCFTBR0021 - UST REMEDIATION, PHASE Il BLDG C-3515, CCFTBR0022 - UST REMEDIATION, PHASE
I BLDG C-9229)

Projected Phase Completion Milestones
See attached schedule

Projected Record of Decision (ROD)/Decision Document (DD) Approval Dates
Site ID Site Name ROD/DD Title ROD/DD Date

Final RA(C) Completion Date: 201608

Schedule for Next Five-Year Review: 2019

Estimated Completion Date of CR at Installation (including LTM phase): 204609
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FORT BRAGG CR Schedule

I - phase underway

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

CCFTBR0O011 HW SITE INVESTIGATION (RFI) OU 6/ CMI(O)

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBR0013 UST REMEDIATION, CSA POL Point | IMP(O)

N | MPO) |

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBR0O015 UST REMEDIATION, PHASE Il BLDG | IMP(O)

o ¥ | MPO) |

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBRO0O016 UST REMEDIATION, PHASE Il 8-3004| IMP(O)

on.p | MPO) |

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBR0O017 UST REMEDIATION, PHASE Il BLDG | IMP(O)

o, | | MPO) |

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
CCFTBR0019 UST REMEDIATION, PHASE Il @ A-

3686 AAFES
SITEID SITE NAME PHASE
CCFTBR0021 UST REMEDIATION, PHASE Il BLDG LTM
o ™
SITEID SITE NAME PHASE
CCFTBR0024 UST REMEDIATION, PHASE Il BLDG LTM
A [ ™ ]
SITEID SITE NAME PHASE
CCFTBR0027 UST REMEDIATION, PHASE Il BLDG LTM
vion. ! [ ™ ]
SITEID SITE NAME PHASE

CCFTBR0037 UST Remediation - SAAF Hydrant IMP(O)
o | MPO) |
SITE ID SITE NAME

CCFTBR0038 RCRA Investigation - AST BLDG A-
2709

SITEID SITE NAME

CCFTBR0039 HW Investigation - OWS BLDG 2-
1251
SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

LTM

CCFTBR0043 UST Remediation, D-1402 -

SITE ID SITE NAME PHASE  FY17 FY18 FY19 FY20 FY21 FY22+
CCFTBR0044 AST Remediation Fluoride Spill IMP(O) -----

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBR0046 UST Investigation, 2-1549 LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

CCFTBR0048 UST Investigation, 2-3627-A/B

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
CCFTBR0067 UST Monitoring, C-9224 LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+
CCFTBR0068 UST Investigation, D-1926-A LTM

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

CCFTBR0O074 Cook Street Warehouse Complex CMI(O)

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
CCFTBR0080 UST Investigation, 4-3124-A
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FORT BRAGG CR Schedule

SITEID SITE NAME PHASE FY17 FY18 FY19 A FY21  FY22+

CCFTBR0089 UST Investigation, J-1303 CMI(O)

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

CCFTBRO0097 UST Investigation, 2-1731 LTM

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

CCFTBR0098 UST Investigation, C-8727-B IMP(O)

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

I A

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

CCFTBR0112 H-1617-B OWS Investigation

SITEID SITE NAME PHASE FY17 FY18 A FY21  FY22+

CCFTBR0113 P-6823 OWS Investigation

SITEID SITE NAME PHASE FY17 FY18

CCFTBRO0310 TU506 Building 322 Ethridge Street LTM

SITEID SITE NAME PHASE FY17 FY18

CCFTBR0312 Building 334 Ethridge Street UST

SITEID SITE NAME PHASE FY17 FY18

CCFTBR0313 TUS500 Building 415 AAFES Gas Statio LTM

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

CCFTBR0314 Building 707 UST Investigation LTM

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+

CCFTBR0323 Building 708 UST Investigation

SITEID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21  FY22+

CCFTBR0324 Building 756 UST Investigation

SITE ID SITE NAME PHASE FY17 FY18 FY19 FY20 FY21 FY22+
CCFTBR0330 Pope Bld 614, 90-day Hazwaste Strge CSs
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Community Involvement

Technical Review Committee (TRC): None
Community Involvement Plan (Date Published): 201307

Restoration Advisory Board (RAB): No
Reason Not Established: The community has expressed no sufficient, sustained interest in a RAB.

Community Interest Solicited on: 201601

Efforts Taken to Determine Interest
An advertisement placed in the Fayetteville Observer ran on Jan. 18, 2016.

Results

Fort Bragg received one reply to the Jan. 18, 2016 newspaper advertisement, which is not sufficient interest to form
a RAB.

Follow-up Procedures

Request for participation in a RAB is continually posted at Fort Bragg's IRP website
(http://lwww.bragg.army.mil/envbr/irp.htm). Additionally, Fort Bragg ran an advertisement on January 18, 2016.

Additional Community Involvement Information
A community involvement plan was finalized in FY13. An update to this plan is currently in development, and should be
finalized in June or July of 2016.

Administrative Record is located at
Building 3-1137, Butner Road
Environmental Compliance Branch
Environmental Sustainment Division
Directorate of Public Works
Fort Bragg, NC 28310
(910) 396-7432

Information Repository is located at

Cumberland County Library
300 Maiden Lane
Fayetteville, NC 28301
(910) 483-7727

Current Technical Assistance for Public Participation (TAPP):N/A
TAPP Title: N/A

Potential TAPP: N/A
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